

**ORDINANCE 2025-35**

**ORDINANCE APPROVING A CHANGE ORDER NUMBER 1 FOR  
PROFESSIONAL ENGINEERING SERVICES FOR  
CHRISTOPHER B. BURKE ENGINEERING, LTD BY DECREASING  
THE CONTRACT PRICE BY \$44,058.74 FOR A TOTAL CONTRACT  
AMOUNT OF \$112,141.26**

**Dated: This 22<sup>nd</sup> day of April, 2025**

**Published in Pamphlet Form by Authority  
of the  
President and Board of Trustees  
Village of Niles**

## **ORDINANCE 2025-35**

### **ORDINANCE APPROVING A CHANGE ORDER NUMBER 1 FOR PROFESSIONAL ENGINEERING SERVICES FOR CHRISTOPHER B. BURKE ENGINEERING, LTD., BY DECREASING THE CONTRACT PRICE BY \$44,058.74 FOR A TOTAL CONTRACT AMOUNT OF \$112,141.26**

**WHEREAS**, the Village President and Board of Trustees (hereinafter collectively referred to as the "Village Board") of the Village of Niles, Cook County, Illinois (hereinafter the "Village"), find that the Village is a Home Rule Municipal Corporation as provided in Article VII, Section 6 of the 1970 Constitution of the State of Illinois and pursuant to said Constitutional Authority, may exercise and perform any function pertaining to its governmental affairs; and

**WHEREAS**, On April 25, 2023, the Village Board approved a contract with Christopher B. Burke Engineering, Ltd., to provide resident engineering services for the 2023 Street Improvement Project at a cost of \$156,200.00 ("Project"); and

**WHEREAS**, the Project is complete with a decrease in the Contract Price by \$44,058.74 for a final contract amount of \$112,141.26 (the "Amended Contract Price"); and

**WHEREAS**, the Corporate Authorities of the Village agree to authorize and approve the Amended Contract Price by approving Change Order Number 1 for the Project; and

**WHEREAS**, based on the recommendation of the Public Works Director, the Corporate Authorities of the Village make the following findings and determinations in accordance with the Illinois Compiled Statutes, Chapter 720, Section 5/33E-9 regarding changes to the Contract:

1. The change order (or series of change orders) recommended in Exhibit "A", which is attached hereto and made a part hereof, increases the contract sum by \$10,000.00 or more.
2. The change order (or series of change orders): is made necessary by circumstances not foreseeable at the time the Contract was signed; is germane to the Contract as originally signed; and is in the best interests of the Village.

In addition, the Corporate Authorities of the Village make the following finding and determination pursuant to Section 5 of the Public Works Contract Change Order Act (50 ILCS 525/5): the amount of the Change Order (or series of change orders) does not increase the original contract price by 50% or more of the original contract price and thus the Village is not obligated to re-bid the additional work proposed under the Change Order.

**NOW, THEREFORE BE IT ORDAINED** by the President and Board of Trustees of the Village of Niles, Cook County, Illinois, as follows:

**SECTION 1:** Each Whereas paragraph set forth above is incorporated by reference into this Section 1.

**SECTION 2:** The Corporate Authorities of the Village of Niles approve Change Order Number 1 by decreasing the Contract Price by \$44,058.74 for a Total Contract Amount of \$112,141.26, a copy of which is attached hereto as Exhibit "A".

**SECTION 3:** The Corporate Authorities of the Village of Niles authorize and direct the Village President, the Village Clerk, the Village Treasurer, the Village Manager and the Public Works Director, or their designees, to execute, process and deliver the necessary checks, wire transactions, change order documents and such other instruments necessary to comply with the authorization and direction set forth in this Ordinance.

**SECTION 4:** Each section, paragraph, clause and provision of this Ordinance is separable, and if any provision is held unconstitutional or invalid for any reason, such decision shall not affect the remainder of this Ordinance, nor any part thereof, other than that part affected by such decision.

**SECTION 5:** This Ordinance shall be in full force and effect from and after its adoption, approval and publication in the manner provided by law.

**PASSED:** This 22<sup>nd</sup> day of April 2025  
**YEAS:** 6 Alpogianis, Jekot, Matyas, Niedermaier, Strzelecki, Warda  
**NAYS:** 0  
**ABSENT:** 1 Dubiel  
**ABSTAIN:** 0

**APPROVED** by me this 22<sup>nd</sup> day of April 2025.

  
\_\_\_\_\_  
President of the Village of Niles  
Cook County, Illinois


**ATTESTED AND FILED** in my office this 22<sup>nd</sup> day of April 2025 and published in pamphlet form as provided by law in the Village of Niles, Illinois.

  
\_\_\_\_\_  
Village Clerk

**Exhibit "A"**

**Change Order Number 1**

(attached)



Ordinance 2025-35  
Exhibit "A"

CHANGE ORDER #: 1

VENDOR #: 32725 DEPARTMENT: Public Works-Engineering  
NAME: Christopher B. Burke Engineering, Ltd DATE: 5/18/23  
ADDRESS: 9575 W. Higgins Road, Suite 600 P.O. #: 240742  
Rosemont, IL 60018 P.O. AMOUNT: \$ 156,200.00

Previous Change Order Amounts: \$ 0.00

This Change Order Amount: -\$ 44,058.74

Purchase Order Amount with all Approved Change Orders: \$ 112,141.26


Org: 30050 Object: 580120

Reason for Change Order:

Reduction in contract value. The consultant resident engineer was needed during the construction portion of the contract. Village staff was able to perform portions of the work as available and thus the full contract amount was not needed.

Requested by: Timothy O'Brien, Village Engineer Date: 3/28/25

Mail Invoices to:  
**Village of Niles**  
 Accounts Payable  
 1000 Civic Center Drive  
 Niles, IL 60714  
 847-588-8000  
 or email at  
[AccountsPayable@vniles.com](mailto:AccountsPayable@vniles.com)



# Purchase Order

Fiscal Year 2024

Page: 1 of: 1

THIS NUMBER MUST APPEAR ON ALL INVOICES,  
 PACKAGES AND SHIPPING PAPERS.

Purchase Order # **240742**

TAX EXEMPT No. E9998-1459-07

F.I.N. 36-6006016

V  
E  
N  
D  
O  
R

Christopher B. Burke Engineering, Ltd.  
 9575 W. Higgins Road  
 Suite 600  
 Rosemont, IL 60018

S  
H  
I  
P  
T  
O

NILES PUBLIC SERVICES  
 6849 TOUHY AVENUE  
 NILES, IL 60714  
 Phone: 847-588-7900

| Vendor Phone Number |   | Vendor Email |                      | Vendor Number | Delivery Reference  |              |                |
|---------------------|---|--------------|----------------------|---------------|---------------------|--------------|----------------|
| 847-823-0500        |   | ap@cbbel.com |                      | 32725         |                     |              |                |
| P.O. Date           | Requisition Number  | Requested by | Freight Method/Terms |               | Department/Location |              |                |
| 05/18/2023          | 240355  | Powers, Tom  |                      |               | Public Works        |              |                |
| Item#               | Description/PartNo  |              |                      | QTY           | UOM                 | Unit Price   | Extended Price |
|                     | Prof Engr Svcs for 2023 Street Improvement Program  |              |                      |               |                     |              |                |
| 1                   | Professional Engineering Services for the 2023 Street Improvement Program per your proposal dated 12/13/22 and per Resolution 2023-49R as approved by the Board of Trustees at the Village of Niles Board Meeting on 4/25/23.<br>GL Account: 30050 - 580120 |              |                      | 1.0           | EACH                | \$156,200.00 | \$156,200.00   |
|                     |   |              |                      |               |                     |              | \$156,200.00   |

By: Susan Bus  
 Purchasing Agent

|                  |                     |
|------------------|---------------------|
| Total Ext. Price | \$156,200.00        |
| Total Sales Tax  | \$0.00              |
| Total Freight    | \$0.00              |
| Total Discount   | \$0.00              |
| Total Credit     | \$0.00              |
| <b>PO Total</b>  | <b>\$156,200.00</b> |