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INVITATION FOR BIDS 
CITY OF DRIGGS 

TRANSIT CENTER PARKING EXPANSION 

ADVERTISEMENT FOR BIDS 

The City of Driggs, Idaho is accepting sealed bids at the business office of the City Clerk, 60 S Main St, 
until 1:00 P.M., prevailing local time, Wednesday, February 29, 2025 for the following project: 

TRANSIT CENTER PARKING EXPANSION 

At 1:05 P.M. on the same day all proposals will be publicly opened and read aloud in the City Hall 
Conference Room, 60 S Main Street. 

The Project consists of expanding the Driggs Transit Center parking by constructing approximately 
14,000 square feet of asphalt parking, 380 linear feet of curb and gutter, and 80 linear feet of storm 
piping. Associated work includes grading, light pole installation, power conduit and supply, erosion 
control measures, landscape and irrigation, and other related site work. 

Bid forms, bidding instructions and conditions, contract documents, plans and specifications may be 
obtained at Driggs City Hall, 60 S Main Street, for a non-refundable fee of $20.00, or online at 
http://driggsidaho.org/bids-rfp. 

A non-mandatory pre-bid meeting will be held at 10:00 A.M., local time, on Wednesday, February 5, 2025, 
at Driggs City Hall, 60 S Main St. Attendance at the pre-bid conference is highly encouraged but is not 
mandatory. All questions should be sent to the Engineer of Record, Jennifer Zung, at 
jen.zung@harmonydesigninc.com before 5:00 p.m. on February 5, 2025. 

Idaho Public Works Licenses are not required to bid but are required prior to contract award. 

This project is partially funded by a Federal grant is subject to certain Federal grant conditions, including 
non-discrimination, Buy American, and Davis Bacon Wage Act requirements. Bidders and Contractors 
must comply with the requirements set forth in the project specifications. Please contact the City for 
clarification and applicability.  

The City of Driggs, in accordance with Title VI of the Civil Rights Act of 2964, 78 Stat. 252, 42 U.S.C. 
2000d to 2000d-4 and Title 49, Code of Federal Regulations, Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally –assisted programs of the Department of 
Transportation issued pursuant to such Act, hereby notifies all bidders that it will affirmatively ensure 
that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises as 
defined at 49 CFR Part 23 will be afforded full opportunity to submit bids in response to this invitation 
and will not be discriminated against on the grounds of race, color, national origin, sex, or disability in 
consideration for an award. 

Any objections to the contents or terms of the Specifications shall be raised at least five (5) days prior to 
bid opening or it shall be deemed to have been waived.  

The City reserves that right to reject any and all bids. 

 

Published in the Teton Valley News on January 22 and January 29, 2025. 

+ + END OF ADVERTISEMENT FOR BIDS + + 

http://driggsidaho.org/bids-rfp
mailto:jen.zung@harmonydesigninc.com
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ARTICLE 1 – COPIES OF BIDDING DOCUMENTS 

1.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number 
and format stated in the advertisement or invitation to bid. 

1.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer 
assumes any responsibility for errors or misinterpretations resulting from the use of incomplete 
sets of Bidding Documents. 

1.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so 
only for the purpose of obtaining Bids for the Work and not authorize or confer a license for any 
other use. 

ARTICLE 2 – DEFINED TERMS 

2.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated 
below: 

A. Issuing Office – The office from which the Bidding Documents are to be issued. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 5 
days of Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications 
such as financial data, previous experience, and present commitments, and (b) the following 
additional information: 

A. Evidence of Bidder’s authority to do business in the state where the Project is located. 

B. The prime contractor and subcontractor(s) must hold an Idaho Public Works Contractor’s 
License. This license is not required to bid but will be required prior to award. 

3.02 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S 
SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, 
easements, and other lands furnished by Owner for the use of the Contractor. Any additional 
lands required for temporary construction facilities, construction equipment, or storage of 
materials and equipment, and any access needed for such additional lands, are to be 
obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 
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1. The Supplementary Conditions identify: 

a. those reports known to Owner of explorations and tests of subsurface conditions 
at or adjacent to the Site. 

b. those drawings known to Owner of physical conditions relating to existing surface 
or subsurface structures at the Site (except Underground Facilities). 

c. reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site. 

d. Technical Data contained in such reports and drawings. 

2. Owner will make copies of reports and drawings referenced above available to any 
Bidder on request. These reports and drawings are not part of the Contract Documents, 
but the Technical Data contained therein upon whose accuracy Bidder is entitled to rely, 
as provided in the General Conditions, has been identified and established in the 
Supplementary Conditions. Bidder is responsible for any interpretation or conclusion 
Bidder draws from any Technical Data or any other data, interpretations, opinions, or 
information contained in such reports or shown or indicated in such drawings. 

3. If the Supplementary Conditions do not identify Technical Data, the default definition of 
Technical Data set forth in Article 1 of the General Conditions will apply. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or adjacent to the Site are set forth in the 
Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 
to prospective Bidders with respect to subsurface conditions, other physical conditions, and 
Underground Facilities, and possible changes in the Bidding Documents due to differing or 
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 of 
the General Conditions. Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the 
Site, if any, and possible changes in the Contract Documents due to any Hazardous 
Environmental Condition uncovered or revealed at the Site which was not shown or indicated 
in the Drawings or Specifications or identified in the Contract Documents to be within the 
scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours and shall not disturb 
any ongoing operations at the Site. 

B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site 
conditions. 

C. On request, and to the extent Owner has control over the Site, and schedule permitting, the 
Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid. Owner will not have any obligation to grant such access if doing 
so is not practical because of existing operations, security or safety concerns, or restraints on 
Owner’s authority regarding the Site. 
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D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by Owner or by property owners or other entities controlling the Site with respect to 
schedule, access, existing operations, security, liability insurance, and applicable safety 
programs. 

E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the General 
Conditions indicate, if an Owner safety program exists, it will be noted in the Supplementary 
Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner is aware (if any) that is to be performed at the 
Site by Owner or others (such as utilities and other prime contractors) and relates to the 
Work contemplated by these Bidding Documents. If Owner is party to a written contract for 
such other work, then on request, Owner will provide to each Bidder access to examine such 
contracts (other than portions thereof related to price and other confidential matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 
identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 
and become familiar with and satisfy itself as to the general, local, and Site conditions that 
may affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work; 

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings, and (2) reports and 
drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site 
that have been identified in the Supplementary Conditions, especially with respect to 
Technical Data in such reports and drawings; 

E. consider the information known to Bidder itself; information commonly known to 
contractors doing business in the locality of the Site; information and observations obtained 
from visits to the Site; the Bidding Documents; and the Site-related reports and drawings 
identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) 
the means, methods, techniques, sequences, and procedures of construction to be employed 
by Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, 
that at the time of submitting its Bid no further examinations, investigations, explorations, 
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tests, studies, or data are necessary for the determination of its Bid for performance of the 
Work at the price bid and within the times required, and in accordance with the other terms 
and conditions of the Bidding Documents; 

G. become aware of the general nature of the work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder discovers in the Bidding Documents and confirm that the written resolution 
thereof by Engineer is acceptable to Bidder; 

I. determine that the Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 

J. agree that the submission of a Bid will constitute an incontrovertible representation by 
Bidder that Bidder has complied with every requirement of this Article, that without 
exception the Bid and all prices in the Bid are premised upon performing and furnishing the 
Work required by the Bidding Documents. 

ARTICLE 6 – PRE-BID CONFERENCE 

6.01 A pre-Bid conference will be held at the time and location stated in the invitation or advertisement 
to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are 
encouraged to attend and participate in the conference. Engineer will transmit to all prospective 
Bidders of record such Addenda as Engineer considers necessary in response to questions arising 
at the conference. Oral statements may not be relied upon and will not be binding or legally 
effective. 

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 
Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response 
to such questions will be issued by Addenda delivered to all parties recorded as having received 
the Bidding Documents. Questions received less than seven days prior to the date for opening of 
Bids may not be answered. Only questions answered by Addenda will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to OWNER in an amount of five (5) 
percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and 
in the form of a certified check, bank money order, or a Bid bond (on the form included in the 
Bidding Documents) issued by a surety meeting the requirements of Paragraphs 6.01 and 6.02 of 
the General Conditions. 

8.02 The Bid security of the apparent Successful BIDDER will be retained until OWNER awards the 
contract to such BIDDER, and such BIDDER has executed the Contract Documents, furnished the 
required contract security, and met the other conditions of the Notice of Award, whereupon the 
Bid security will be released. If the Successful BIDDER fails to execute and deliver the Contract 
Documents and furnish the required contract security within 15 days after the Notice of Award, 
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OWNER may consider BIDDER to be in default, annul the Notice of Award, and the Bid security of 
that BIDDER will be forfeited. Such forfeiture shall be OWNER’s exclusive remedy if BIDDER 
defaults. 

8.03 The Bid security of other BIDDERS that OWNER believes to have a reasonable chance of receiving 
the award may be retained by OWNER until the earlier of seven days after the Effective Date of 
the Contract or 61 days after the Bid opening, whereupon Bid security furnished by such BIDDERS 
will be released. 

8.04 Bid security of other BIDDERS that OWNER believes do not have a reasonable chance of receiving 
the award will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, Milestones are to be achieved and the 
Work is to be substantially completed, and completed and ready for final payment, are set forth 
in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 
Completion, or completion of the Work in readiness for final payment, are set forth in the 
Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment specified 
or described in the Bidding Documents without consideration during the bidding and Contract 
award process of possible substitute or “or-equal” items. In cases in which the Contract allows 
the Contractor to request that Engineer authorize the use of a substitute or “or-equal” item of 
material or equipment, application for such acceptance may not be made to and will not be 
considered by Engineer until after the Effective Date of the Contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 
will furnish the materials and equipment specified or described in the Bidding Documents, as 
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 
“or-equal” or substitution requests are made at Bidder’s sole risk. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of the Work if required by the Bidding Documents (most commonly 
in the Specifications) to do so. If a prospective Bidder objects to retaining any such Subcontractor, 
Supplier, or other individual or entity, and the concern is not relieved by an Addendum, then the 
prospective Bidder should refrain from submitting a Bid. 

12.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or 
Contractor to retain any Subcontractor, Supplier, or other individual or entity against which 
Contractor has reasonable objection. 

12.03 The apparent Successful Bidder, and any other Bidder so requested, shall within five days after 
Bid opening, submit to Owner a list of the Subcontractors or Suppliers as may be requested by 
Owner. If requested by Owner, such list shall be accompanied by an experience statement with 
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pertinent information regarding similar projects and other evidence of qualification for each such 
Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due 
investigation, has reasonable objection to any proposed Subcontractor, Supplier, individual, or 
entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder to 
submit an acceptable substitute, in which case apparent Successful Bidder shall submit a 
substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned 
by such substitution, and Owner may consider such price adjustment in evaluating Bids and 
making the Contract award. 

12.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other individuals or entities. Declining to make requested substitutions will constitute grounds for 
forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity so 
listed and against which Owner or Engineer makes no written objection prior to the giving of the 
Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures 
or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be 
indicated for each section, Bid item, alternate, adjustment unit price item, and unit price item 
listed therein. 

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 
optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder 
may enter the words “No Bid” or “Not Applicable.” 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title 
must appear under the signature), accompanied by evidence of authority to sign. The corporate 
address and state of incorporation shall be shown. 

13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose 
title must appear under the signature), accompanied by evidence of authority to sign. The 
partnership’s address for receiving notices shall be shown. 

13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign. The state of formation 
of the firm and the firm’s address for receiving notices shall be shown. 

13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices. 

13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form. The joint venture’s address for receiving notices shall 
be shown. 

13.07 All names shall be printed in ink below the signatures. 

13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 

13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 
be shown. 
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13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 
where the Project is located, or Bidder shall covenant in writing to obtain such authority and 
qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 
contractor license number, if any, shall also be shown on the Bid Form. 

ARTICLE 14 – BASIS OF BID 

14.01 Unit Price 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price 
section of the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item 
will be the product of the “Estimated Quantity” (which Owner or its representative has set 
forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the 
Bidder. The total of all unit price Bid items will be the sum of these “Bid Prices”; such total 
will be used by Owner for Bid comparison purposes. The final quantities and Contract Price 
will be determined in accordance with Paragraph 13.03 of the General Conditions. 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in 
favor of the unit prices. Discrepancies between the indicated sum of any column of figures 
and the correct sum thereof will be resolved in favor of the correct sum. 

14.02 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for 
Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if 
any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the General 
Conditions. 

ARTICLE 15 – SUBMITTAL OF BID 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of 
the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be 
completed and submitted with the Bid security and the other documents required to be 
submitted under the terms of Article 7 of the Bid Form. 

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in 
the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the 
Project title (and, if applicable, the designated portion of the Project for which the Bid is 
submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid shall be enclosed in a separate package plainly marked on the outside with the 
notation “BID ENCLOSED.”  

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the date 
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and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be returned 
to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the 
manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 
disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids 
and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner 
may, in its sole discretion, release any Bid and return the Bid security prior to the end of this 
period. 

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to 
add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or 
attempts to alter the contents of the Contract Documents for purposes of the Bid, then the Owner 
will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive all minor 
informalities not involving price, time, or changes in the Work. 

19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 
submitting the lowest responsive Bid. 

19.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the 
Bid Form or prior to the Notice of Award. 

B. For the determination of the apparent low Bidder when unit price bids are submitted, Bids 
will be compared on the basis of the total of the products of the estimated quantity of each 
item and unit price Bid for that item, together with any lump sum items. 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder 
and may consider the qualifications and experience of Subcontractors and Suppliers proposed for 
those portions of the Work for which the identity of Subcontractors and Suppliers must be 
submitted as provided in the Bidding Documents. 
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19.05 Owner will determine whether Bidder has been suspended or debarred from receiving federally-
funded contracts.   

ARTICLE 20 – BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds and insurance. When the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as 
identified in the Agreement. Within 15 days thereafter, Successful Bidder shall execute and deliver 
the required number of counterparts of the Agreement (and any bonds and insurance 
documentation required to be delivered by the Contract Documents) to Owner. Within ten days 
thereafter, Owner shall deliver one fully executed counterpart of the Agreement to Successful 
Bidder, together with printed and electronic copies of the Contract Documents as stated in 
Paragraph 2.02 of the General Conditions. 

ARTICLE 22 – PROCUREMENT PROCESS, PROTEST, APPEAL 

22.01 In accordance with the Association of Idaho Cities Procurement guidelines (2020), Purchasing of 
Public Works Construction over $200,000, Category A: the city must accept bids from any licensed 
public works contractor, and the city may only consider: 

A. The amount of the bid. 

B. The bidder’s compliance with administrative requirements. 

C. Whether the bidder holds the requisite public works contractors license. 

22.02 The city must publish two notices soliciting bids in the official city newspaper, the first at least two 
weeks before bid opening and the second at least a week before bid opening. The notices must 
succinctly describe the project to be constructed and inform prospective bidders that 
specifications, bid forms, instructions, contract documents and other materials are available upon 
request for a reasonable copying fee. 

22.03 Written objections to specifications or bidding procedures must be received by the clerk or other 
authorized official at least three business days before scheduled bid opening. The 
clerk/authorized official or city council must respond, in writing, to the objector and all other 
prospective bidders, adjusting the timeframe for submission of bids if necessary. 

22.04 The city may require bid security of at least five percent of the amount of the bid. If security is 
required, a bid may not be considered unless security is provided in the form required by the city, 
which may include: 

A. Cash, 

B. Cashier’s check payable to the city, 

C. Certified check payable to the city, or Bidder’s bond executed by a qualified surety company 
payable to the city. 
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22.05 Submitted bids must be sealed, with an indication on the outside identifying the project. Any bid 
received by the city may not be withdrawn after the date and time of bid opening. The sealed bids 
are opened in public at the date, time and place specified in the published notices and thereafter 
are compiled and submitted to the city council. 

22.06 The city council awards the contract to the qualified bidder submitting the lowest responsive bid 
or may reject all bids and re-bid the project. The city council may also, after determining it to be 
true, declare that the project can be performed more economically by purchasing goods and 
services on the open market. If identical bids are submitted and are the low bid, the city council 
may choose the bidder it prefers. If no bids are received, the city council may procure without 
further competitive bidding procedures. 

22.07 If the city council chooses to award to a bidder other than the apparent low bidder, the city council 
must declare its reasons on the record and must communicate these reasons in writing to all those 
submitting bids. Participating bidders have seven calendar days from the date of transmittal of 
the notice to respond in writing with their objections. The procurement is stayed while the city 
council reviews its decision and determines whether to affirm its prior award, modify the award 
or choose to re-bid, as it deems to be in the public interest. 

22.08 If the successful bidder fails to execute the contract, the bid security may be forfeited to the city 
and the proceeds may be deposited in a designated fund out of which the expenses of procuring 
substitute performance are to be paid. If the successful bidder refuses or fails to execute the 
contract, the city may award the contract to the qualified bidder submitting the next lowest 
responsive bid. If this occurs, the original contractor’s security may be applied to the difference 
between the two bids, and any surplus remaining must be returned to the original contractor if 
cash or check is used or to the surety on the bidder’s bond if a bond is used (less reasonable 
administrative costs not to exceed twenty-five percent of the amount of the security). 
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

The City of Driggs 

60 S Main St 

PO Box 48 

Driggs, ID 83422 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain subject to 
acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   

   

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site 
conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions 
at or adjacent to the Site and all drawings of physical conditions relating to existing surface 
or subsurface structures at the Site that have been identified in the Supplementary 
Conditions, especially with respect to Technical Data in such reports and drawings, and (2) 
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent 
to the Site that have been identified in the Supplementary Conditions, especially with respect 
to Technical Data in such reports and drawings. 
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E. Bidder has considered the information known to Bidder itself; information commonly known 
to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Bidding Documents; and any Site-related reports and 
drawings identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) 
the means, methods, techniques, sequences, and procedures of construction to be employed 
by Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of the 
Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder has discovered in the Bidding Documents and confirms that the written 
resolution thereof by Engineer is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

J. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work required 
by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual 
or entity and is not submitted in conformity with any collusive agreement or rules of any 
group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or 
sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value 
likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open 
competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices 
at artificial, non-competitive levels; and 
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4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or affect 
the e execution of the Contract. 

ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following 
price(s): 

Transit Center Parking Expansion 

Item 
No. Description 

Bid 
Quant Unit 

Unit 
Cost Total Cost 

01 Equipment Mobilization & Demobilization 1 EA     

02 Erosion & Sediment Control, Construction Entrance 1 LS     

03 Traffic Control & Temporary Signage 1 LS     

04 Construction Staking 1 LS     

 Demolition & Earthwork       

05 Clearing and Grubbing 0.422 AC     

06 Sawcut Pavement (asphalt and concrete) 315 LF     

07 Remove Asphalt Surfacing 370 SY     

08 Remove Concrete Curb and Gutter 34 LF     

09 Excavation and Disposal of Material to Subgrade 1,698 SY     

10 Unsuitable Material below Subgrade Excavation and 
Disposal 

0 CY     

 Stormwater Drainage       

11 Type II Catch Basin w/ Grate 1 EA     

12 12" Dual Wall HDPE Storm Pipe 80 LF     

 Road, Parking Lot, Curb, and Sidewalk Construction       

13 Aggregate Sub-base; 6" minus pit run gravel 525 CY   

14 Aggregate Base; Crushed 3/4" Minus  270 CY   

15 Plant Mix Asphalt Pavement 343 Ton   

16 Concrete Curb & Gutter 382 LF   

17 Concrete ADA Ramps, and Landings 165 SF   

18 Concrete Sidewalk 181 SF   

19 Vertical Curb 70 LF   

20 ADA Compliant Detectable Warning Surface, Truncated 
Domes 

4 EA   

 Signage & Striping     

21 Painted pavement markings, white, for ADA crossings 
and symbols 

45 SF   

22 Painted pavement markings, yellow, for parking stalls 
and no parking zones 

494 SF   

23 ADA Symbol 1 EA   
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Transit Center Parking Expansion Bid Schedule Price: $    

Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder to be 
adequate to cover Contractor’s overhead and profit for each separately identified item, and (2) 
estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, 
and final payment for all unit price Bid items will be based on actual quantities, determined as 
provided in the Contract Documents.   

ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete on or before September 15, 2025, and 
will be completed and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions on or before September 30, 2025. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Bid Security Bond; 

B. List of Proposed Subcontractors and Suppliers; 

C. ITD Bidders Registration Form; 

D. Drug Free Workplace Affidavit; 

E. Anti-Boycott Against Israel Act Certification 

F. Federal certifications including Buy America Requirements, Restrictions on Lobbying, and 
Non-procurement Suspension and Disbarment Requirements. 

G. Evidence of authority to do business in Idaho; or a written covenant to obtain such license 
within the time for acceptance of Bids; 

Transit Center Parking Expansion 

Item 
No. Description 

Bid 
Quant Unit 

Unit 
Cost Total Cost 

 Lighting & Amenities     

24 Site Electrical - Disconnect existing light pole, new 
transformer, meter, panel, light poles, conduit and 
wire. 

1 LS   

 Landscape      

25 Deciduous trees 12 EA   

26 Shrubs 40 EA   

27 Organic mulch 25 CY   

28 Topsoil 152 CY   

29 Metal edging 220 LF   

30 Irrigation System 1 LS   

 Miscellaneous     

31 Force Account 1 LS $15,000 $15,000 

32 Construction Testing 1 LS   
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H. Contractor’s State Public Works License No. or Evidence of Bidder’s ability to obtain a State 
Contractor’s License and a covenant by Bidder to obtain said license within the time for 
acceptance of Bids; 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 

ARTICLE 9 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address:  

  

Bidder’s License No.:  

 
(where applicable) 

 



 

 
 
 
 
 

04 - BID BOND 
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BID BOND 
TRANSIT CENTER PARKING EXPANSION 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  

  

  

SURETY (Name, and Address of Principal Place of Business): 
  

  

  

OWNER (Name and Address): 
  

  

  

BID 

 Bid Due Date: February 19, 2025 

 Description: TRANSIT CENTER PARKING EXPANSION, DRIGGS, ID  
  

BOND 

 Bond Number:  

 Date:  

 Penal sum  $ 

  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER SURETY 

 (Seal)  (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 

By:  By:  

 Signature  Signature (Attach Power of Attorney) 
   

    

 Print Name  Print Name 
   

    

 Title  Title 
 

Attest:  Attest:  

 Signature  Signature 
   

 Title  Title 

Note: Addresses are to be used for giving any required notice.  
 Provide execution by any additional parties, such as joint venturers, if necessary.  
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal 
sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond shall be 
Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by 
Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt 
by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, 
identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award 
agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions 
shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required 
in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state 
in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. 
If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall govern and 
the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 



 

 
 
 
 

05 - NAMING OF SUBCONTRACTORS 
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NAMING OF SUBCONTRACTORS, SUPPLIERS AND OTHER ENTITIES FORM 

CITY OF DRIGGS 
TRANSIT CENTER PARKING EXPANSION 

 

In addition to subcontractors for plumbing, heating and air-conditioning work, and electrical 

work, provide the names and addresses of the additional subcontractors, suppliers, individuals or 

entities called for in the Instructions for Bidders (include Idaho Public Works Contractor License 

Numbers for any subcontractors). 

 

Name and Address    Classification    License Number (1) 
 

____________________________   _________________   _______________ 

 

____________________________  

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

____________________________   _________________   _______________ 

 

____________________________ 

 

____________________________ 

 

(1) List Idaho Public Works Contractor License Numbers for all subcontractors. 
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BIDDER’S DRUG-FREE WORKPLACE AFFIDAVIT 

 

CONTRACTOR’S AFFIDAVIT 

CONCERNING ALCOHOL AND DRUG-FREE WORKPLACE 

 

STATE OF   

COUNTY OF   

 

The undersigned being duly sworn upon oath, deposes and says that _________________ 

complies  
 (Contractor Name) 

with the provision of Section 72-1717 Idaho Code (Drug Free Workplace program) that  
 

_________________ provides a drug-free workplace program that complies with the provisions 

of  
(Contractor Name) 

Idaho Code, Title 72, Chapter 17 and will maintain such program throughout the life of a state  
 

construction contract and that _________________ shall subcontract work only to 

subcontractors  
 (Contractor Name) 

meeting the requirements of Idaho Code, Section 72-1717(1) (a). 

 

 

  

Name of Contractor 

 

  

Address 

 

  

 

By   
(Signature) 

 

Subscribed and sworn to before me this ____ day of ____________, 20__. 

 

   

 Notary Public for   

 Residing at   

 My Commission Expires   
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CONSULTANT AGREEMENT ANTI-BOYCOTT ACKNOWLEDGEMENT FORM 
This form is REQUIRED to be completed by the Consultant. 

Failure to comply with the terms of the referenced Idaho Code shall result in breach of contract. 
_____________________________________________________________________________________ 

Anti-Boycott  Against     Israel  Act 

Per the provisions of Idaho Code Section  67-2346, Anti-Boycott Against Israel Act, a 
public entity may not enter into an agreement with a company that boycotts goods or 
services  from Israel or territories under its control.  The provisions of Idaho Code Section 
67-2346, shall not apply to agreements with a total potential value of less than one hundred 
thousand dollars ($100,000) inclusive of future phased agreements and/or supplemental 
agreements, or to companies with fewer than ten (10) employees.   This applies to all project 
regardless of funding.  Check any/all boxes  that apply and sign below certifying such.

☐ I am NOT required to comply because my company has fewer than 10 
employees.

☐ I am NOT required to comply because my total agreement services (including 
phased agreements and/or supplemental agreements) will be less than $100,000.

☐ I am required to comply and certify that my company is not and will not for the 
duration of the agreement engage in, a boycott of goods or services from Israel 
or territories under its control. 

Consultant’s Authorized Representative:     Date: 

Consultant Company Name:  

 

Rev. 4/5/2022
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Federal Certifications

CERTIFICATION AND RESTRICTIONS ON LOBBYING

I,_________________________________________________________________________________________hereby certify 
            (Name and title of official)

On behalf of ___________________________________________________________________________________that: 
           (Name of Bidder/Company Name)

No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, and officer or employee of Congress, or an
employee of a Member of Congress in connection with the awarding of any federal contract, the making of any federal grant, the making
of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any federal contract, grant, loan, or cooperative agreement.

If any funds other than federal appropriated funds have been paid or will be paid to any person influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, and officer or employee of Congress, or an employee of a Member of
Congress in connection with the federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit
Standard Form – LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

The undersigned shall require that the language of this certification be included in the award documents for all sub­awards at all tiers
(including sub­contracts, sub­grants and contracts under grants, loans, and cooperative agreements) and that all sub­recipients shall
certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352 (as amended by
the Lobbying Disclosure Act of 1995). Any person who fails to file the required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

The undersigned certifies or affirms the truthfulness and accuracy of the contents of the statements submitted on or with this certification and
understands that the provisions of 31 U.S.C. Section 3801, et seq., are applicable thereto.

Name of Bidder/Company Name:_______________________________________________________________________________

Type or print name:__________________________________________________________________________________________

Signature of authorized representative:__________________________________________ Date_________/__________/_________



GOVERNMENT­WIDE DEBARMENT AND SUSPENSION
(NONPROCUREMENT)

Instructions for Certification:   By signing and submitting this bid or proposal, the prospective lower tier participant is providing the signed
certification set out below.

(1) It will comply and facilitate compliance with U.S. DOT regulations, “Nonprocurement Suspension and Debarment,” 2 CFR part 1200, which
adopts and supplements the U.S. Office of Management and Budget (U.S. OMB) “Guidelines to Agencies on Governmentwide Debarment and
Suspension (Nonprocurement),” 2 CFR part 180,

(2) To the best of its knowledge and belief, that its Principals and Subrecipients at the first tier:

a.  Are eligible to participate in covered transactions of any Federal department or agency and are not presently:

1.  Debarred,
2.  Suspended,
3.  Proposed for debarment,
4.  Declared ineligible,
5.  Voluntarily excluded, or
6.  Disqualified,

b.  Its management has not within a three­year period preceding its latest application or proposal been convicted of or had a civil judgment
rendered against any of them for:

1.  Commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State, or
local) transaction, or contract under a public transaction,

2.  Violation of any Federal or State antitrust statute, or,
3.  Commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making any false statement, or receiving

stolen property,

c.  It is not presently indicted for, or otherwise criminally or civilly charged by a governmental entity (Federal, State, or local) with commission of
any of the offenses listed in the preceding subsection 2.b of this Certification,

d.  It has not had one or more public transactions (Federal, State, or local) terminated for cause or default within a three­year period preceding this
Certification,

e.  If, at a later time, it receives any information that contradicts the statements of subsections 2.a – 2.d above, it will promptly provide that
information to FTA,

f.  It will treat each lower tier contract or lower tier subcontract under its Project as a covered lower tier contract for purposes of 2 CFR part 1200
and 2 CFR part 180 if it:

1.  Equals or exceeds $25,000,,
2.  Is for audit services, or,
3.  Requires the consent of a Federal official, and

g.  It will require that each covered lower tier contractor and subcontractor:

1.  Comply and facilitate compliance with the Federal requirements of 2 CFR parts 180 and 1200, and
2.  Assure that each lower tier participant in its Project is not presently declared by any Federal department or agency to be:

a.  Debarred from participation in its federally funded Project,
b.  Suspended from participation in its federally funded Project,
c.  Proposed for debarment from participation in its federally funded Project,
d.  Declared ineligible to participate in its federally funded Project,
e.  Voluntarily excluded from participation in its federally funded Project, or
f.  Disqualified from participation in its federally funded Project, and

3.  It will provide a written explanation as indicated on a page attached in FTA’s TrAMS platform or the Signature Page if it or any of its
principals, including any of its first tier Subrecipients or its Third­Party Participants at a lower tier, is unable to certify compliance with the
preceding statements in this Certification Group.

(3) It will provide a written explanation as indicated on a page attached in FTA’s TrAMS platform or the Signature Page if it or any of its principals,
including any of its first tier Subrecipients or its Third­Party Participants at a lower tier, is unable to certify compliance with the preceding statements
in this Certification Group.

Certification

Contractor:________________________________________________________________________________________

Signature of Authorized Official:______________________________________________Date_______/_______/_______

Name and Title of Contractor's Authorized Official:_________________________________________________________



BUY AMERICA CERTIFICATION
STEEL OR MANUFACTURED PRODUCTS

If steel, iron, or manufactured products (as defined in 49 CFR 661.3 and 661.5) are being procured, the appropriate certificate as set forth below shall
be completed and submitted by each bidder or offeror in accordance with the requirement contained in 49 CFR 661.13(b).

Certificate of Compliance with Buy America Requirements

The bidder or offeror hereby certifies that it will comply with the requirements of 49 U.S.C. 5323(j)(1), and the applicable regulations in 49 CFR part
661.
Company _______________________________________________________________________
Name ____________________________________ Title __________________________________
Signature _________________________________ Date __________________________________

Certificate of Non­Compliance with Buy America Steel or Manufactured Products Requirements

The bidder or offeror hereby certifies that it cannot comply with the requirements of 49 U.S.C. 5323(j), but it may qualify for an exception to the
requirement pursuant to 49 U.S.C. 5323(j)(2), as amended, and the applicable regulations in 49 C.F.R. 661.7.
Company _______________________________________________________________________
Name ____________________________________ Title __________________________________
Signature _________________________________ Date __________________________________
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (DRAFT – DO NOT SUBMIT WITH BID) 
 

THIS AGREEMENT is by and between The City of Driggs (“Owner”) and 

 (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: 

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: Transit Center Parking Expansion 

ARTICLE 3 – ENGINEER 

3.01 The part of the Project that pertains to the Work has been designed by Harmony Design & 
Engineering. 

3.02 The Owner has retained Harmony Design & Engineer (“Engineer”) to act as Owner’s 
representative, assume all duties and responsibilities, and have the rights and authority assigned 
to Engineer in the Contract Documents in connection with the completion of the Work in 
accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Dates 

A. The Work will be substantially completed on or before September 15, 2025, and completed 
and ready for final payment in accordance with Paragraph 15.06 of the General Conditions 
on or before September 30, 2025. 

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 
above and that Owner will suffer financial and other losses if the Work is not completed 
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 
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1. Substantial Completion: Contractor shall pay Owner $500.00 for each day that expires 
after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 
4.02.A above for Substantial Completion until the Work is substantially complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall 
neglect, refuse, or fail to complete the remaining Work within the Contract Times (as 
duly adjusted pursuant to the Contract) for completion and readiness for final 
payment, Contractor shall pay Owner $500.00 for each day that expires after such 
time until the Work is completed and ready for final payment. 

3. Liquidated damages for failing to timely attain Substantial Completion and final 
completion are not additive and will not be imposed concurrently. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Unit Price Work, an amount equal to the sum of the extended prices (established for 
each separately identified item of Unit Price Work by multiplying the unit price times the 
actual quantity of that item) Reference the attached Bid Form for further information. 

B. The extended prices for Unit Price Work set forth as of the Effective Date of the Contract 
are based on estimated quantities.  As provided in Paragraph 13.03 of the General 
Conditions, estimated quantities are not guaranteed, and determinations of actual 
quantities and classifications are to be made by Engineer. 

C. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment during performance of the Work as provided in 
Paragraph 6.02.A.1 and 6.02.A.2 below, provided that such Applications for Payment have 
been submitted in a timely manner and otherwise meet the requirements of the Contract. 
All such payments will be measured by the Schedule of Values established as provided in 
the General Conditions (and in the case of Unit Price Work based on the number of units 
completed) or, in the event there is no Schedule of Values, as provided elsewhere in the 
Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal 
to the percentage indicated below but, in each case, less the aggregate of payments 
previously made and less such amounts as Owner may withhold, including but not 
limited to liquidated damages, in accordance with the Contract 

a. 95% of Work completed (with the balance being retainage); and 

b. 95% of cost of materials and equipment not incorporated in the Work (with the 
balance being retainage). 
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B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total 
payments to Contractor to 95% of the Work completed, less such amounts set off by Owner 
pursuant to Paragraph 15.01.E of the General Conditions, and less 100% of Engineer’s 
estimate of the value of Work to be completed or corrected as shown on the punch list of 
items to be completed or corrected prior to final payment. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the General Conditions, Owner shall pay the remainder of the Contract Price as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the rate of five percent (5%) per annum. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 

E. Contractor has considered the information known to Contractor itself; information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Contract Documents; and the Site-related 
reports and drawings identified in the Contract Documents, with respect to the effect of 
such information, observations, and documents on (1) the cost, progress, and performance 
of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor; and (3) Contractor’s safety precautions and 
programs. 

F. Based on the information and observations referred to in the preceding paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
or data are necessary for the performance of the Work at the Contract Price, within the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 
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H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 

J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon 
performing and furnishing the Work required by the Contract Documents. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to 6, inclusive). 

2. Performance bond (pages 1 to 3, inclusive). 

3. Payment bond (pages 1 to 3, inclusive). 

4. General Conditions (pages 1 to 19, inclusive). 

5. Specifications as listed in the table of contents of the Project Manual. 

6. Drawings (not attached but incorporated by reference) consisting of 24 sheets with 
each sheet bearing the following general title: SH33 & LeGrand Pierre Pathway 
Extension. 

7. Addenda (numbers ____ to ___, inclusive). 

8. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive). 

b. Documents submitted by Contractor prior to Notice of Award. 

9. Federal Clauses 

10. The following which may be delivered or issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 
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ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 
any rights under or interests in the Contract will be binding on another party hereto 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money that may become due and money that is due may not be assigned 
without such consent (except to the extent that the effect of this restriction may be limited 
by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or 
responsibility under the Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 
to be valid and binding upon Owner and Contractor, who agree that the Contract 
Documents shall be reformed to replace such stricken provision or part thereof with a valid 
and enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process or in the 
Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process or the execution of the Contract to the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or 
affect the execution of the Contract. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on __________ (which is the Effective Date of the Contract). 

OWNER:  CONTRACTOR: 

   

By:   By:  

Title:   Title:  

  
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)   

Attest:   Attest:  

Title:   Title:  

Address for giving notices:  Address for giving notices: 

   

   

   

  License No.:  

   
(where applicable) 

(If Owner is a corporation, attach evidence of authority 
to sign. If Owner is a public body, attach evidence of 
authority to sign and resolution or other documents 
authorizing execution of this Agreement.) 

  

 



 

 
 
 
 
 

11 - WH-5 PUBLIC WORKS CONTRACT 
 
  



Idaho State Tax Commission

WH-5 Public Works Contract Report
Idaho Code sections 54-1904A and 63-3624(g) require all public works contracts to be reported to the Tax  

Commission.   This form must be filed with the Tax Commission within 30 days after a contract is awarded.

PROJECT DATES

Scheduled project start date: _______________________  Completion date: ____________________________

If the following information is not available at this time, please indicate date it will be: ____________________________

ALL SUBCONTRACTORS

EFO00168 04-28-11

 Contract awarded by (public body and address)

 Contract awarded to (contractor’s name and address)

 State of incorporation   Federal Employer Identification Number (EIN)   Date qualifed to do business in Idaho

 Business operates as         Public Works contractor license number

 Sole proprietor’s Social Security number  Idaho sales/use tax permit number   Idaho withholding tax permit number

 Awarding agency project number        Amount of contract

 Description and location of work to be performed

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

£ Sole proprietorship              £ Partnership              £ Corporation              £ LLC

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

$

$

$

$

$

Ref. No. (State use only)



EFO00168p2  04-28-11

ALL SUBCONTRACTORS (CONTINUED)

SUPPLIERS

Use the space below to report major suppliers of materials and supplies; items removed from inventory; equipment purchased, rented, 
or leased for use in project; materials provided by government agency. Please indicate how sales or use tax was paid.

* If tax was not paid to suppliers but was or will be reported as “items subject to use tax” under your permit number, indicate period of 
return on which payment was or will be reported: _______________________________________ 
If tax was paid to a state other than Idaho, name state next to “total value” box(es) above. If tax is due and has not previously been 

reported, attach payment to this form.  If you need more room, please photocopy this page.

SIGN
HERE

File with the Idaho State Tax Commission, PO Box 36, Boise ID 83722-2210.

For more information, call (208) 334-7618  •  Fax: (208) 332-6619  •  E-mail: Contractdesk@tax.idaho.gov.

Authorized signature    Print name    Phone number  Date

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name           Federal EIN

 Address            Public works contractor number

 City, State, ZIP           Amount of subcontract

 Description of work

 Name        Federal EIN   Total value

 Address         Materials and equipment purchased and used

 City, State, ZIP    Phone

 Name        Federal EIN   Total value

 Address         Materials and equipment purchased and used

 City, State, ZIP    Phone

 Name        Federal EIN   Total value

 Address         Materials and equipment purchased and used

 City, State, ZIP    Phone

 Name        Federal EIN   Total value

 Address         Materials and equipment purchased and used

 City, State, ZIP    Phone

$

$

$

$

£ Tax paid to supplier         £ Tax paid to state*          £ No tax paid

£ Tax paid to supplier         £ Tax paid to state*          £ No tax paid

£ Tax paid to supplier         £ Tax paid to state*          £ No tax paid

£ Tax paid to supplier         £ Tax paid to state*          £ No tax paid

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

£ LLC £ Corporation

£ Sole proprietorship £ Partnership

$

$

$



 

 
 
 
 
 

12 - PERFORMANCE BOND 
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PERFORMANCE BOND 

Transit Center Parking Expansion 

 

CONTRACTOR (name and address): 

 
 
 

SURETY (name and address of principal place of business): 

 
 
 

OWNER (name and address): 
 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location):  

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
 

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 

Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind themselves, 
their heirs, executors, administrators, successors, and assigns to the 
Owner for the performance of the Construction Contract, which is 
incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, the 
Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and 
Surety to discuss the Contractor’s performance.  If the Owner 
does not request a conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the 
Owner shall attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall 
not waive the Owner’s right, if any, subsequently to declare a 
Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the Owner 
and a contractor selected with the Owners concurrence, to be 
secured with performance and payment bonds executed by a 
qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 

damages as described in Paragraph 7 in excess of the Balance of 
the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment 
to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default on 
this Bond seven days after receipt of an additional written notice from 
the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to enforce 
any remedy available to the Owner.  If the Surety proceeds as provided 
in Paragraph 5.4, and the Owner refuses the payment or the Surety has 
denied liability, in whole or in part, without further notice the Owner 
shall be entitled to enforce any remedy available to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater than 
those of the Contractor under the Construction Contract, and the 
responsibilities of the Owner to the Surety shall not be greater than 
those of the Owner under the Construction Contract.  Subject to the 
commitment by the Owner to pay the Balance of the Contract Price, 
the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced or 
set off on account of any such unrelated obligations.  No right of action 
shall accrue on this Bond to any person or entity other than the Owner 
or its heirs, executors, administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including changes 
of time, to the Construction Contract or to related subcontracts, 
purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
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within two years after a declaration of Contractor Default or within two 
years after the Contractor ceased working or within two years after the 
Surety refuses or fails to perform its obligations under this Bond, 
whichever occurs first.  If the provisions of this paragraph are void or 
prohibited by law, the minimum periods of limitations available to 
sureties as a defense in the jurisdiction of the suit shall be applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be mailed 
or delivered to the address shown on the page on which their signature 
appears. 

13. When this Bond has been furnished to comply with a statutory or 
other legal requirement in the location where the construction was to 
be performed, any provision in this Bond conflicting with said statutory 
or legal requirement shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement shall be 
deemed incorporated herein.  When so furnished, the intent is that this 
Bond shall be construed as a statutory bond and not as a common law 
bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount payable 
by the Owner to the Contractor under the Construction Contract 
after all proper adjustments have been made including allowance 
for the Contractor for any amounts received or to be received by 
the Owner in settlement of insurance or other claims for damages 
to which the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and the 
Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which has 
not been remedied or waived, to perform or otherwise to comply 
with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to be 
Subcontractor and the term Owner shall be deemed to be Contractor. 

16. Modifications to this Bond are as follows: 
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PAYMENT BOND 

Transit Center Parking Expansion 

 
CONTRACTOR (name and address):  SURETY (name and address of principal place of business): 

 

 

OWNER (name and address): 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): 

 
BOND 

Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:      

 Signature  Signature (attach power of attorney) 

 

      

Print Name   Print Name 

 

      

Title   Title 

 

Attest:     Attest:    

 Signature   Signature  

 

        

Title   Title 

Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 

to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds harmless 
the Owner from claims, demands, liens, or suits by any 
person or entity seeking payment for labor, materials, or 
equipment furnished for use in the performance of the 
Construction Contract, then the Surety and the Contractor 
shall have no obligation under this Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against the 
Owner or the Owner’s property by any person or entity 
seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond shall 
arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the labor 
was done or performed, within ninety (90) 
days after having last performed labor or 
last furnished materials or equipment 
included in the Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall promptly 
and at the Surety’s expense take the following actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, except 
as to undisputed amounts for which the Surety and 
Claimant have reached agreement.  If, however, the 
Surety fails to discharge its obligations under 
Paragraph 7.1 or 7.2, the Surety shall indemnify the 
Claimant for the reasonable attorney’s fees the 
Claimant incurs thereafter to recover any sums 
found to be due and owing to the Claimant. 

8. The Surety’s total obligation shall not exceed the amount of 
this Bond, plus the amount of reasonable attorney’s fees 
provided under Paragraph 7.3, and the amount of this Bond 
shall be credited for any payments made in good faith by 
the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance of 
the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated to 
satisfy obligations of the Contractor and Surety under this 
Bond, subject to the Owner’s priority to use the funds for 
the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to the Construction Contract.  The Owner shall not be liable 
for the payment of any costs or expenses of any Claimant 
under this Bond, and shall have under this Bond no 
obligation to make payments to or give notice on behalf of 
Claimants, or otherwise have any obligations to Claimants 
under this Bond. 

11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 

12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
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by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph are 
void or prohibited by law, the minimum period of limitation 
available to sureties as a defense in the jurisdiction of the 
suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this 
Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, 
the intent is that this Bond shall be construed as a statutory 
bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last performed 
labor or last furnished materials or equipment 
for use in the performance of the Construction 
Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the performance 
of the Construction Contract. The term Claimant 
also includes any individual or entity that has 
rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real 

property upon which the Project is located. The 
intent of this Bond shall be to include without 
limitation in the terms of “labor, materials, or 
equipment” that part of the water, gas, power, light, 
heat, oil, gasoline, telephone service, or rental 
equipment used in the Construction Contract, 
architectural and engineering services required for 
performance of the work of the Contractor and the 
Contractor’s subcontractors, and all other items for 
which a mechanic’s lien may be asserted in the 
jurisdiction where the labor, materials, or 
equipment were furnished. 

16.3  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, 
including all Contract Documents and all changes 
made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to 
perform and complete or comply with the other 
material terms of the Construction Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 
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CONTRACTOR’S AFFIDAVIT CONCERNING TAXES 

CITY OF DRIGGS 

TRANSIT CENTER PARKING EXPANSION 

 

 

 

STATE OF   Idaho    

 

COUNTY OF   Teton    

 

Pursuant to the Idaho Code, Title 63, Chapter 15, I, the undersigned, being duly 

sworn, depose and certify that all taxes, excises and license fees due to taxing units in the 

State of Idaho, for which I or my property is liable then due or delinquent, have been 

paid, or secured to the satisfaction of the respective taxing units. 

 

 

_______________________________________ 

(Name of Contractor) 

 

 

_______________________________________ 

Address 

 

 

_______________________________________ 

City and State 

 

 

By:____________________________________ 

(Signature) 

 

 

Subscribed and sworn to before me this______________day of _______________, 20__ 

 

 

_______________________________________ 

Notary Public 

 

 

Residing at_____________________________ 

 

 

_______________________________________ 

Commission Expires 
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NOTICE OF AWARD 
Transit Center Parking Expansion 

 
Date of Issuance:    

Owner:   Owner's Contract No.:  

Engineer:  Engineer's Project No.:  

Project:  Contract Name:  

Bidder:  

Bidder’s Address:  

TO BIDDER: 

 You are notified that Owner has accepted your Bid dated [  _________________________________] for the 
above Contract, and that you are the Successful Bidder and are awarded a Contract for: 

 _____________________________________________________________________________________ . 
 

The Contract Price of the awarded Contract is:  $ ______              _  

        [    ] unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the 
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically. 

           a set of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice 
of Award: 
 

1. Deliver to Owner [  ____]counterparts of the Agreement, fully executed by Bidder. 

2. Deliver with the executed Agreement(s) the Contract security and insurance documentation as 
specified in the Instructions to Bidders and General Conditions, Articles 2 and 6. 

3. Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 

Owner:  

  

                         Authorized Signature 

By:  

Title:  
 
Copy: Engineer 
  



 

 
 
 
 
 

16 - NOTICE TO PROCEED 
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NOTICE TO PROCEED 
Transit Center Parking Expansion 

Owner:  Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer:  Engineer's Project No.:  

Project:  Contract Name:   

  Effective Date of Contract:  

 

TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 
[ _____________________, 20    ].   
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, the date of Substantial Completion is 
September 15, 2025, and the date of readiness for final payment is September 30, 2025. 
 

Before starting any Work at the Site, Contractor must comply with the following:  

 

Owner:  

  

 Authorized Signature 
By:  

Title:  

Date Issued:  
 

Copy: Engineer 
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 Change Order No.  

 
Date of Issuance:  Effective Date:  

Owner:  Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer:  Engineer's Project No.:  

Project:  Contract Name:  

  
The Contract is  modified as follows upon execution of this Change Order: 

Description:  
 

 

Attachments:   
 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:    
$   Ready for Final Payment:      

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:      

 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

RECOMMENDED: ACCEPTED: ACCEPTED: 
By:  By:  By:  

 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title
: 

 Title
: 

 

Date:  Date
:  

 Date
: 

 
 
Approved by Funding Agency  
(if applicable)  

By:    Date:  

Title:      
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Contractor's Application for Payment No.
Application Application Date:

Period:

To From (Contractor): Via (Engineer):

(Owner):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE...........................................................................$

2.  Net change by Change Orders......................................................................................$

3.  Current Contract Price (Line 1 ± 2)  ................................................................................................$

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column F total on Progress Estimates)  .............................................................................................................$

5.  RETAINAGE: 

a. X Work Completed..............................................$

b. X Stored Material..............................................$

c. Total Retainage (Line 5.a + Line 5.b).........................................................................................................................................$

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)....................................................................................................................$

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application).........................................................................................................$

8.  AMOUNT DUE THIS APPLICATION  ....................................................................................................................................$

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G total on Progress Estimates + Line 5.c above).....................................................................................................$

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

Contractor Signature

By: Date:    Approved by:

CHANGE ORDERS

(Date)

(Date)(Engineer)

(Owner)

NET CHANGE BY 

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding or Financing Entity (if applicable)

Number Deductions

(Line 8 or other - attach explanation of the other amount)

TOTALS 

Additions

Transit Center Parking Expansion

the City of Driggs

Approved Change Orders

Application For Payment 

Change Order Summary

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract 

have been applied on account to discharge Contractor's legitimate obligations incurred in connection 

with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or 

covered by this Application for Payment, will pass to Owner at time of payment free and clear of all 

Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner 

indemnifying Owner against any such Liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents 

and is not defective.

EJCDC® C-620 Contractor's Application for Payment 

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved. 
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Progress Estimate - Unit Price Work             Contractor's Application

For (Contract): Application Number:

Application Period: Application Date:

A B C D E F

%                                         

(F / B)                                  Bid Item No. Description

Balance to Finish               

(B - F)

Contract Information

Item 

Quantity
Units Unit Price

Total Value           

of Item ($)

Item
Estimated 

Quantity 

Installed

Value of Work 

Installed to 

Date

Materials Presently 

Stored (not in C)

Total Completed 

and Stored to Date 

(D + E)

Totals

EJCDC® C-620 Contractor's Application for Payment 

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved. 
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Progress Estimate - Lump Sum Work

For (Contract): Application Number:

Application Period: Application Date:

B C D Materials Presently Total Completed Balance to Finish

Stored (not in C or D)  and Stored to Date (B - F)

(C + D + E)

From Previous Application 

(C+D)

Totals

%                              

(F / B)                                      

GE

Specification Section 

No.
Description

Contractor's Application

Scheduled Value ($)

A

This Period

FWork Completed

EJCDC® C-620 Contractor's Application for Payment 

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved. 
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Stored Material Summary                                                 Contractor's Application

For (Contract): Application Number:

Application Period: Application Date:

B E G

Supplier 

Invoice No.

Submittal No. 

(with 

Specification 

Section No.)

A C

Bid 

Item 

No.

Storage 

Location
Description of Materials or Equipment Stored

D F

Stored Previously Incorporated in Work

Date Placed 

into Storage 

(Month/Year)

Amount                  

($)

Date (Month/ 

Year)

Amount                  

($)

Materials Remaining 

in Storage ($)                    

(D + E - F)

Amount Stored 

this Month ($)

Subtotal Amount 

Completed and 

Stored to Date     

(D + E)

Totals

EJCDC® C-620 Contractor's Application for Payment 

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 4 of 4
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
Transit Center Parking Expansion 

 
Owner:  Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer:  Engineer's Project No.:  

Project:  Contract Name:  

  This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 
 

   

 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to 
Contractor's responsibilities:  None  

 As follows:  

 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  

 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with 
initial capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets 
forth the Contract Price and Contract Times, identifies the parties and the Engineer, 
and designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices 
for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other 
relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under the Contract Documents; contesting Engineer’s decision regarding a Change 
Proposal; seeking resolution of a contractual issue that Engineer has declined to 
address; or seeking other relief with respect to the terms of the Contract; or (b) a 
demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
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has declined to address. A demand for money or services by a third party is not a 
Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant to (a) the Comprehensive Environmental Response, Compensation and 
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 
Transportation Act, 49 U.S.C. §§5101 et seq.; (c) the Resource Conservation and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 
to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or 
dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 
of the Work in accordance with the Contract Documents. . 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the 
Work. 

16. Contractor—The individual or entity with which Owner has contracted for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be incorporated in the Work, and that are 
controlled and contained pursuant to industry practices, Laws and Regulations, and 
the requirements of the Contract, does not establish a Hazardous Environmental 
Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 
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24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract 
requires Contractor to achieve by an intermediate completion date or by a time prior 
to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to 
perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing 
the sequence and duration of the activities comprising the Contractor’s plan to 
accomplish the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, 
procuring and constructing the Work, including but not limited to the Bidding 
Documents or other construction procurement documents, geotechnical and existing 
conditions information, the Agreement, bond forms, General Conditions, 
Supplementary Conditions, and Specifications. The contents of the Project Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 
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37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, 
and certain administrative requirements and procedural matters applicable to the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified 
part thereof) is sufficiently complete, in accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can be utilized for the purposes for which it 
is intended. The terms “substantially complete” and “substantially completed” as 
applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements 
these General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then the data contained in boring logs, recorded measurements 
of subsurface water levels, laboratory test results, and other factual, objective 
information regarding conditions at the Site that are set forth in any geotechnical or 
environmental report prepared for the Project and made available to Contractor are 
hereby defined as Technical Data with respect to conditions at the Site under 
Paragraphs 5.03, 5.04, and 5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that convey 
electricity, gases, steam, liquid petroleum products, telephone or other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the 
result of performing or providing all labor, services, and documentation necessary to 
produce such construction; furnishing, installing, and incorporating all materials and 
equipment into such construction; and may include related services such as testing, 
start-up, and commissioning, all as required by the Contract Documents. 
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48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an action or determination of Engineer as to the Work. It is intended that 
such exercise of professional judgment, action, or determination will be solely to 
evaluate, in general, the Work for compliance with the information in the Contract 
Documents and with the design concept of the Project as a functioning whole as 
shown or indicated in the Contract Documents (unless there is a specific statement 
indicating otherwise). The use of any such term or adjective is not intended to and 
shall not be effective to assign to Engineer any duty or authority to supervise or direct 
the performance of the Work, or any duty or authority to undertake responsibility 
contrary to the provisions of Article 10 or any other provision of the Contract 
Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at 
Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or 
equipment complete and ready for intended use. 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 6 of 65 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to 
specific services, materials, or equipment, but do not expressly use any of the four 
words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and 
install said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each 
named insured and additional insured (as identified in the Supplementary Conditions or 
elsewhere in the Contract), the certificates and other evidence of insurance required to be 
provided by Contractor in accordance with Article 6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 
Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor, with copies to each named insured and additional insured (as 
identified in the Supplementary Conditions or otherwise), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
executed counterpart of the Agreement), and one copy in electronic portable document 
format (PDF). Additional printed copies will be furnished upon request at the cost of 
reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 
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3. a preliminary Schedule of Values for all of the Work which includes quantities and 
prices of items which when added together equal the Contract Price and subdivides 
the Work into component parts in sufficient detail to serve as the basis for progress 
payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding 
among the parties as to the Work and to discuss the schedules referred to in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications for Payment, electronic or digital transmittals, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to transmit 
and receive information, render decisions relative to the Contract, and otherwise act on 
behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance with 
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 
adjustments and to complete and resubmit the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance 
will not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may transmit, and shall accept, Project-related correspondence, text, data, documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals, in electronic media or digital format, either directly, or through access to a 
secure Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
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computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic or digital versions of the Contract Documents (including any printed copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, shall mean the 
standard specification, manual, reference standard, code, or Laws or Regulations in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or any instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, 
consultants, agents, or employees, from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be 
effective to assign to Owner, Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority to 
supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility inconsistent with the provisions of the part of the Contract Documents 
prepared by or for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
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error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of 
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within 
the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, 
reference standard, or code, or (d) any instruction of any Supplier, then Contractor 
shall promptly report it to Engineer in writing. Contractor shall not proceed with the 
Work affected thereby (except in an emergency as required by Paragraph 7.15) until 
the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or 
interpretation by Engineer, or by an amendment or supplement to the Contract 
Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall 
take precedence in resolving any conflict, error, ambiguity, or discrepancy between 
such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work under the 
Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 
written notice to Owner and Contractor that Engineer is unable to provide a decision or 
interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 
in question, either party may pursue resolution as provided in Article 12. 
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3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) prepared by or bearing the seal of 
Engineer or its consultants, including electronic media editions, or reuse any such 
Drawings, Specifications, other documents, or copies thereof on extensions of the 
Project or any other project without written consent of Owner and Engineer and 
specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of 
the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 
Date of the Contract. In no event will the Contract Times commence to run later than the 
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the 
Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 
which in Engineer’s judgment are necessary to enable Contractor to proceed with the 
Work. Contractor shall be responsible for laying out the Work, shall protect and preserve 
the established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to 
Engineer whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 
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2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution 
of any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled 
to an equitable adjustment in the Contract Times and Contract Price. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 
those for which they are responsible, then Contractor shall be entitled to an equitable 
adjustment in Contract Times. Contractor’s entitlement to an adjustment of the Contract 
Times is conditioned on such adjustment being essential to Contractor’s ability to complete 
the Work within the Contract Times. Such an adjustment shall be Contractor’s sole and 
exclusive remedy for the delays, disruption, and interference described in this paragraph. 
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 
Times under this paragraph include but are not limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); 
and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated 
with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, 
are governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or adjacent 
to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 
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G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, 
adjacent areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and such other adjacent areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for (a) damage to the Site; (b) damage to any such other adjacent areas used for 
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for 
injuries and losses sustained by the owners or occupants of any such land or areas; 
provided that such damage or injuries result from the performance of the Work or 
from other actions or conduct of the Contractor or those for which Contractor is 
responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of 
the Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly attempt to settle the claim as to all parties through negotiations with 
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 
Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of 
each and any of them from and against any such claim, and against all costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part 
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by, or based upon, Contractor’s performance of the Work, or because of other actions 
or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, 
rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and 
the Work and make it ready for utilization by Owner. At the completion of the Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any 
part of the Work or adjacent structures or land to stresses or pressures that will endanger 
them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely 
upon the accuracy of the Technical Data (as defined in Article 1) contained in any 
geotechnical or environmental report prepared for the Project and made available to 
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the 
Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and 
Engineer in writing about such condition. Contractor shall not further disturb such 
condition or perform any Work in connection therewith (except with respect to an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 
information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or 
rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, or both, to the extent that the existence of a differing subsurface or physical 
condition, or any related delay, disruption, or interference, causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; 
subject, however, to the following: 

a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 
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c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or 
otherwise; or 

b. the existence of such condition reasonably could have been discovered or 
revealed as a result of any examination, investigation, exploration, test, or study 
of the Site and contiguous areas expressly required by the Bidding Requirements 
or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or adjacent to the Site is 
based on information and data furnished to Owner or Engineer by the owners of such 
Underground Facilities, including Owner, or by others. Unless it is otherwise expressly 
provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such 
Underground Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, then Contractor shall, promptly after 
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becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 
Contract Times, or both, to the extent that any existing Underground Facility at the 
Site that was not shown or indicated in the Contract Documents, or was not shown or 
indicated with reasonable accuracy, or any related delay, disruption, or interference, 
causes an increase or decrease in Contractor’s cost of, or time required for, 
performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware of or to have anticipated the existence or actual location of the 
Underground Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 
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5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely on 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner or Engineer, or any of their officers, directors, members, partners, employees, 
agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being 
within the scope of the Work, or if Contractor or anyone for whom Contractor is 
responsible creates a Hazardous Environmental Condition, then Contractor shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 
with such condition and in any area affected thereby (except in an emergency as required 
by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm 
such notice in writing). Owner shall promptly consult with Engineer concerning the 
necessity for Owner to retain a qualified expert to evaluate such condition or take 
corrective action, if any. Promptly after consulting with Engineer, Owner shall take such 
actions as are necessary to permit Owner to timely obtain required permits and provide 
Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for 
whom Contractor is responsible created the Hazardous Environmental Condition in 
question, then Owner may remove and remediate the Hazardous Environmental Condition, 
and impose a set-off against payments to account for the associated costs. 
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F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits 
related thereto, and delivered written notice to Contractor either (1) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of Work, 
or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such 
Work stoppage or such special conditions under which Work is agreed to be resumed by 
Contractor, then within 30 days of Owner’s written notice regarding the resumption of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work 
based on a reasonable belief it is unsafe, or does not agree to resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the area 
affected by such condition to be deleted from the Work, following the contractual change 
procedures in Article 11. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them 
from and against all claims, costs, losses, and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous 
Environmental Condition, provided that such Hazardous Environmental Condition (1) was 
not shown or indicated in the Drawings, Specifications, or other Contract Documents, 
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B,  or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.I shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the failure to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 
created by Contractor or by anyone for whom Contractor is responsible. Nothing in this 
Paragraph 5.06.J shall obligate Contractor to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 
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ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at 
least equal to the Contract Price, as security for the faithful performance and payment of all 
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by 
Laws or Regulations, the Supplementary Conditions, or other specific provisions of the 
Contract. Contractor shall also furnish such other bonds as are required by the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named in “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 
supplemented) by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. A bond signed by an agent or attorney-in-fact must be 
accompanied by a certified copy of that individual’s authority to bind the surety.  The 
evidence of authority shall show that it is effective on the date the agent or attorney-in-fact 
signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or its right to do business is terminated in any state or jurisdiction where any part of the 
Project is located, or the surety ceases to meet the requirements above, then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 
rise to such notification, provide another bond and surety, both of which shall comply with 
the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue insurance 
policies for the required limits and coverages. Unless a different standard is indicated in the 
Supplementary Conditions, all companies that provide insurance policies required under 
this Contract shall have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Contractor has obtained and is 
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maintaining the policies, coverages, and endorsements required by the Contract.  Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required insurance, including but not limited to copies of policies and endorsements, and 
documentation of applicable self-insured retentions and deductibles. Contractor may block 
out (redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional 
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Owner has obtained and is maintaining 
the policies, coverages, and endorsements required of Owner by the Contract (if any).  
Upon request by Contractor or any other insured, Owner shall also provide other evidence 
of such required insurance (if any), including but not limited to copies of policies and 
endorsements, and documentation of applicable self-insured retentions and deductibles.  
Owner may block out (redact) any confidential premium or pricing information contained in 
any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or 
Contractor to identify a deficiency in compliance from the evidence provided, shall not be 
construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor from the Site, impose an appropriate set-off against payment, and exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, 
and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner and other individuals and 
entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation 
and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 
compensation states). 
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4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of 
Contractor, on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 
7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 
equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle. The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject to 
industry-standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage claims, including clean-up costs, as a result 
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of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional 
insureds Owner and Engineer, and any individuals or entities identified in the 
Supplementary Conditions; include coverage for the respective officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
all such additional insureds; and the insurance afforded to these additional insureds shall 
provide primary coverage for all claims covered thereby (including as applicable those 
arising from both ongoing and completed operations) on a non-contributory basis. 
Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable professional liability insurance. This insurance shall provide protection against 
claims arising out of performance of professional design or related services, and caused by 
a negligent error, omission, or act for which the insured party is legally liable. It shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial Completion. If such professional design services are performed by a 
Subcontractor, and not by Contractor itself, then the requirements of this paragraph may 
be satisfied through the purchasing and maintenance of such insurance by such 
Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been given to Contractor.  Within three days of receipt of any such written notice, 
Contractor shall provide a copy of the notice to Owner, Engineer, and each other 
insured under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, or 
replacing defective Work as a warranty or correction obligation, or otherwise, or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under the Contract Documents, whether it is to be performed by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly 
employed by any of them to perform any of the Work, or by anyone for whose acts 
any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 
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6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against claims which may arise from operations 
under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in the amount of the full insurable replacement cost thereof (subject to such deductible 
amounts as may be provided in the Supplementary Conditions or required by Laws and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such builder’s risk policy, as insureds or named insureds. For purposes of the 
remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 
Supplementary Conditions, the parties required to be insured shall collectively be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, 
boiler explosion, and artificially generated electric current; earthquake; volcanic 
activity, and other earth movement; flood; collapse; explosion; debris removal; 
demolition occasioned by enforcement of Laws and Regulations; water damage (other 
than that caused by flood); and such other perils or causes of loss as may be 
specifically required by the Supplementary Conditions. If insurance against mechanical 
breakdown, boiler explosion, and artificially generated electric current; earthquake; 
volcanic activity, and other earth movement; or flood, are not commercially available 
under builder’s risk policies, by endorsement or otherwise, such insurance may be 
provided through other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property 
(including but not limited to fees and charges of engineers and architects). 
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5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work that are not yet occupied or used by Owner shall remain covered by the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence thereof) required to be purchased and maintained in accordance with this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or renewal refused until at least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy; rather, those portions of the Work that are occupied or used by Owner may 
come off the builder’s risk policy, while those portions of the Work not yet occupied or 
used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or supplement the builder’s risk or property insurance policies provided under this 
Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment, or other personal property owned by Contractor, a Subcontractor, or an 
employee of Contractor or a Subcontractor, then the entity or individual owning such 
property item will be responsible for deciding whether to insure it, and if so in what 
amount. 
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6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage the insurers will have no rights of recovery against any insureds thereunder, or 
against Engineer or its consultants, or their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and the respective officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, for all losses and 
damages caused by, arising out of, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition, waive all such rights against Engineer, its consultants, all Subcontractors, all 
individuals or entities identified in the Supplementary Conditions as insureds, and the 
officers, directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of them, under such policies for losses and damages so caused. None of 
the above waivers shall extend to the rights that any party making such waiver may have to 
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 
beyond direct physical loss or damage to Owner’s property or the Work caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting from fire or other insured peril or cause of loss covered by any property 
insurance maintained on the completed Project or part thereof by Owner during 
partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion 
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor shall be responsible for assuring that the agreement under which a 
Subcontractor performs a portion of the Work contains provisions whereby the 
Subcontractor waives all rights against Owner, Contractor, all individuals or entities 
identified in the Supplementary Conditions as insureds, the Engineer and its consultants, 
and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 
insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
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policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other insureds that adjustment and settlement of a claim is in progress. Any other 
insured may state its position regarding a claim for insured loss in writing within 15 days 
after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with 
such agreement as the parties in interest may reach, or as otherwise required under the 
dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money so received applied on account thereof, and the Work and the cost thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of 
construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours, Monday 
through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal 
holiday. Contractor may perform Work outside regular working hours or on Saturdays, 
Sundays, or legal holidays only with Owner’s written consent, which will not be 
unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all services, materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities, and all other facilities and 
incidentals necessary for the performance, testing, start up, and completion of the Work, 
whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except as otherwise provided in the Contract Documents. All special warranties and 
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guarantees required by the Specifications shall expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular Supplier, 
the Contract Price has been based upon Contractor furnishing such item as specified. The 
specification or description of such an item is intended to establish the type, function, 
appearance, and quality required. Unless the specification or description contains or is 
followed by words reading that no like, equivalent, or “or equal” item is permitted, 
Contractor may request that Engineer authorize the use of other items of material or 
equipment, or items from other proposed suppliers under the circumstances described 
below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For the purposes of this paragraph, a proposed item of material or equipment 
will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 

3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 
equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional 
data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. 
No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or-equal”, which will be 
evidenced by an approved Shop Drawing or other written communication. Engineer will 
advise Contractor in writing of any negative determination. 
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D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request 
shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision 
of the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under the circumstances described below. To the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute therefor. Engineer will not accept requests 
for review of proposed substitute items of material or equipment from anyone other 
than Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any other 
direct contract with Owner for other work on the Project) to adapt the 
design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 
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2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that the proposed item is an acceptable substitute. Engineer’s determination will be 
evidenced by a Field Order or a proposed Change Order accounting for the substitution 
itself and all related impacts, including changes in Contract Price or Contract Times. 
Engineer will advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the reasonable charges of Engineer for evaluating each such proposed substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 
changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
substitute at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 
Contractor shall execute the proposed Change Order and proceed with the substitution. 
The Engineer’s denial of a substitution request shall be final and binding, and may not be 
reversed through an appeal under any provision of the Contract Documents. Contractor 
may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by 
timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or entity to furnish or perform any of the Work against which Contractor has 
reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 
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E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work. Owner also may require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the identity of certain Subcontractors, Suppliers, or other individuals or entities for 
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make 
written objection thereto), then Owner may subsequently revoke the acceptance of any 
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis 
of substantive, reasonable objection after due investigation. Contractor shall submit an 
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or 
entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work, then Contractor shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work from communicating with Engineer or Owner, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control Contractor in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract Documents for the benefit of Owner 
and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor on account of Work performed for Contractor by the 
particular Subcontractor or Supplier. 
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O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product, or device is specified in the 
Contract Documents for use in the performance of the Work and if, to the actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 
the payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals, and all court or arbitration or other dispute resolution costs) arising 
out of or relating to any infringement of patent rights or copyrights incident to the use in 
the performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product, or device specified in the Contract Documents, but not 
identified as being subject to payment of any license fee or royalty to others required by 
patent rights or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement 
of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of the submission of Contractor’s Bid (or when Contractor became bound under a 
negotiated contract). Owner shall pay all charges of utility owners for connections for 
providing permanent service to the Work 
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7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such Work or other action. It shall not be Contractor’s responsibility to make certain that 
the Work described in the Contract Documents is in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations 
having an effect on procuring permits and on sales, use, value-added, consumption, and 
other similar taxes.  If Owner and Contractor are unable to agree on entitlement to or on 
the amount or extent, if any, of any adjustment in Contract Price or Contract Times 
resulting from such changes, then within 30 days of such notice Contractor may submit a 
Change Proposal, or Owner may initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be 
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 
these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not 
relieve Subcontractors of their responsibility for the safety of persons or property in the 
performance of their work, nor for compliance with applicable safety Laws and Regulations.  
Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 
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2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, 
and other utilities; and other contractors and utility owners performing work at or adjacent 
to the Site, when prosecution of the Work may affect them, and shall cooperate with them 
in the protection, removal, relocation, and replacement of their property or work in 
progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if 
any.  The Supplementary Conditions identify any Owner’s safety programs that are 
applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, shall be 
remedied by Contractor at its expense (except damage or loss attributable to the fault of 
Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone 
employed by any of them, or anyone for whose acts any of them may be liable, and not 
attributable, directly or indirectly, in whole or in part, to the fault or negligence of 
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 
time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data 
sheets or other hazard communication information required to be made available to or 
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exchanged between or among employers at the Site in accordance with Laws or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, 
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes 
that any significant changes in the Work or variations from the Contract Documents have 
been caused thereby or are required as a result thereof. If Engineer determines that a 
change in the Contract Documents is required because of the action taken by Contractor in 
response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and Samples and with the requirements of the Work and the Contract 
Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog 
numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered 
with respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities 
for means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of the 
Contract Documents. This notice shall be set forth in a written communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 
Shop Drawings by a specific notation made on each Shop Drawing submitted to 
Engineer for review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
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provide and to enable Engineer to review the information for the limited 
purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 
data such as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review and 
approval of the pertinent submittal will be at the sole expense and responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine if the items covered by the submittals will, after installation or 
incorporation in the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs 
incident thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents unless Contractor has complied with the requirements of Paragraph 
7.16.A.3 and Engineer has given written approval of each such variation by specific 
written notation thereof incorporated in or accompanying the Shop Drawing or 
Sample. Engineer will document any such approved variation from the requirements 
of the Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from 
the requirements of the Contract Documents, shall not, under any circumstances, 
change the Contract Times or Contract Price, unless such changes are included in a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 
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8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples 
for review and approval. Contractor shall direct specific attention in writing to 
revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy 
to obtain required approval of an item with no more than three submittals. Engineer 
will record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 
Drawings, sample, or other item requiring approval, and Contractor shall be 
responsible for Engineer’s charges to Owner for such time. Owner may impose a set-
off against payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 
shall be responsible for Engineer’s charges to Owner for its review time, and Owner 
may impose a set-off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, 
members, partners, employees, agents, consultants, and subcontractors shall be entitled to 
rely on Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that is not in accordance with the Contract Documents or a release of Contractor’s 
obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 
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D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the performance 
of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily 
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work itself), including the loss of use resulting therefrom but only to the extent 
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of 
the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the 
survivor or personal representative of such employee) of Contractor, any Subcontractor, 
any Supplier, or any individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, the 
indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or for 
Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 
the liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless 
such services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. Contractor shall not be required to 
provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, and other submittals prepared by such professional. Shop 
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Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 
completeness of the services, certifications, or approvals performed by such design 
professionals, provided Owner and Engineer have specified to Contractor all performance 
and design criteria that such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by 
Owner’s employees, or through contracts between the Owner and third parties. Owner 
may also arrange to have third-party utility owners perform work on their utilities and 
facilities at or adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 
through contracts for such other work, then Owner shall give Contractor written notice 
thereof prior to starting any such other work. If Owner has advance information regarding 
the start of any utility work at or adjacent to the Site, Owner shall provide such information 
to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access to the Site, and provide a reasonable opportunity for 
the introduction and storage of materials and equipment and the execution of such other 
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. Contractor shall not endanger any work of others by 
cutting, excavating, or otherwise altering such work; provided, however, that Contractor 
may cut or alter others' work with the written consent of Engineer and the others whose 
work will be affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other 
work that render it unavailable or unsuitable for the proper execution and results of 
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such 
other work as fit and proper for integration with Contractor’s Work except for latent 
defects and deficiencies in such other work. 
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8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of 
any such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner for whom the 
Owner is responsible causes damage to the Work or to the property of Contractor or its 
Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the 
performance of the Work, through actions or inaction, then Contractor shall be entitled to 
an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor 
must submit any Change Proposal seeking an equitable adjustment in the Contract Price or 
the Contract Times under this paragraph within 30 days of the damaging, delaying, 
disrupting, or interfering event. The entitlement to, and extent of, any such equitable 
adjustment shall take into account information (if any) regarding such other work that was 
provided to Contractor in the Contract Documents prior to the submittal of the Bid or the 
final negotiation of the terms of the Contract. When applicable, any such equitable 
adjustment in Contract Price shall be conditioned on Contractor assigning to Owner all 
Contractor’s rights against such other contractor or utility owner with respect to the 
damage, delay, disruption, or interference that is the subject of the adjustment. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such 
adjustment being essential to Contractor’s ability to complete the Work within the Contract 
Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a result damages, delays, disrupts, or interferes with the work of any such other 
contractor or utility owner, then Owner may impose a set-off against payments due to 
Contractor, and assign to such other contractor or utility owner the Owner’s contractual 
rights against Contractor with respect to the breach of the obligations set forth in this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of 
Contractor’s failure to take reasonable and customary measures with respect to Owner’s 
other work. In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due to Contractor. 
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at 
or adjacent to the Site is made by any such other contractor or utility owner against 
Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the 
claim as to all parties through negotiations with such other contractor or utility owner, or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 
and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of 
them from and against any such claims, and against all costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of explorations and tests of conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 
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9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth 
in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been 
informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the 
various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 
Work is proceeding in accordance with the Contract Documents. Engineer will not be 
required to make exhaustive or continuous inspections on the Site to check the quality or 
quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a 
greater degree of confidence that the completed Work will conform generally to the 
Contract Documents. On the basis of such visits and observations, Engineer will keep 
Owner informed of the progress of the Work and will endeavor to guard Owner against 
defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
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or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the 
progress and quality of the Work, then the authority and responsibilities of any such 
Resident Project Representative will be as provided in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 
designates another representative or agent to represent Owner at the Site who is not 
Engineer’s consultant, agent, or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set 
forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, exercise, or 
performance of any authority or responsibility by Engineer, shall create, impose, or give rise 
to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 
or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Engineer will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the 
Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates 
of inspection, tests and approvals, and other documentation required to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must 
be set forth in a Change Order. A Change Order also may be used to establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, without the recommendation of the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or the Contract Times but is evidence that the parties expect that the modification 
ordered or documented by a Work Change Directive will be incorporated in a 
subsequently issued Change Order, following negotiations by the parties as to the 
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations are unsuccessful, by a determination under the terms of the Contract 
Documents governing adjustments, expressly including Paragraph 11.04 regarding 
change of Contract Price. Contractor must submit any Change Proposal seeking an 
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 
or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. Such changes will be accomplished by a Field Order and 
will be binding on Owner and also on Contractor, which shall perform the Work 
involved promptly. If Contractor believes that a Field Order justifies an adjustment in 
the Contract Price or Contract Times, or both, then before proceeding with the Work 
at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any 
time or from time to time, order additions, deletions, or revisions in the Work. Such 
changes shall be supported by Engineer’s recommendation, to the extent the change 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters. Such changes may be accomplished by a Change Order, if 
Owner and Contractor have agreed as to the effect, if any, of the changes on Contract 
Times or Contract Price; or by a Work Change Directive. Upon receipt of any such 
document, Contractor shall promptly proceed with the Work involved; or, in the case of a 
deletion in the Work, promptly cease construction activities with respect to such deleted 
Work. Added or revised Work shall be performed under the applicable conditions of the 
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that Contractor reasonably concludes cannot be performed in a manner consistent with 
Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency 
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on 
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the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 
11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.04.C.2.a and 
11.04.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 
of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the 
Subcontractor that actually performs the Work, at whatever tier, and (2) with 
respect to Contractor itself and to any Subcontractors of a tier higher than that of 
the Subcontractor that actually performs the Work, a fee of five percent of the 
amount (fee plus underlying costs incurred) attributable to the next lower tier 
Subcontractor; provided, however, that for any such subcontracted work the 
maximum total fee to be paid by Owner shall be no greater than 27 percent of 
the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction in Contractor’s fee by an amount equal to five percent of 
such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 
in Contractor’s fee shall be computed on the basis of the net change in 
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 
12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set-off against payment due; or seek other relief under 
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such initial decision. The Contractor shall submit supporting data, including the 
proposed change in Contract Price or Contract Time (if any), to the Engineer and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall be accompanied by a written statement that the supporting data are accurate 
and complete, and that any requested time or price adjustment is the entire 
adjustment to which Contractor believes it is entitled as a result of said event. 
Engineer will advise Owner regarding the Change Proposal, and consider any 
comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
approve it in whole, or deny it in part and approve it in part. Such actions shall be in 
writing, with a copy provided to Owner and Contractor. If Engineer does not take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any time thereafter submit a letter to the other party indicating that as a result of 
Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the 
Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 
to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 47 of 65 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not limited to, Contract Price or Contract Times), the giving of any such notice will be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other 
relief under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party 
to the Contract promptly (but in no event later than 30 days) after the start of the event 
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision under appeal. The party submitting the Claim shall also furnish a copy to the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good faith, that the supporting data are accurate and complete, and that to the best of 
Contractor’s knowledge and belief the amount of time or money requested accurately 
reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations.  The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate shall stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim 
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submittal and decision process shall resume as of the date of the conclusion of the 
mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A 
denial of the Claim shall be final and binding unless within 30 days of the denial the other 
party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim is approved in part and denied in part, or denied in full, and such actions become 
final and binding; then the results of the agreement or action on the Claim shall be 
incorporated in a Change Order to the extent they affect the Contract, including the Work, 
the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price. When the value of any such adjustment is determined 
on the basis of Cost of the Work, Contractor is entitled only to those additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full time on the Work shall be apportioned on the basis of their time spent on the 
Work. Payroll costs shall include, but not be limited to, salaries and wages plus the 
cost of fringe benefits, which shall include social security contributions, 
unemployment, excise, and payroll taxes, workers’ compensation, health and 
retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 49 of 65 

thereto. The expenses of performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and Contractor and shall deliver such bids to 
Owner, who will then determine, with the advice of Engineer, which bids, if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be determined in the same manner as Contractor’s Cost of the Work and fee as 
provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work, and cost, less market value, of such items used but not consumed 
which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading, unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery, or parts shall cease when the use thereof is no 
longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection 
with the performance of the Work (except losses and damages within the 
deductible amounts of property insurance established in accordance with 
Paragraph 6.05), provided such losses and damages have resulted from causes 
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other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals 
(of partnerships and sole proprietorships), general managers, safety managers, 
engineers, architects, estimators, attorneys, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks, and other personnel employed by 
Contractor, whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule 
of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable 
to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 
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B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at 
the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included 
in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the 
sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an 
amount equal to the sum of the unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the 
Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 
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ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. 
Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs 
incurred in connection with tests or inspections of covered Work shall be governed by the 
provisions of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, 
and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 
by Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 
expense unless Contractor had given Engineer timely notice of Contractor’s intention to 
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cover the same and Engineer had not acted with reasonable promptness in response to 
such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 
and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 
actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 
arising out of or relating to defective Work, including but not limited to the cost of the 
inspection, testing, correction, removal, replacement, or reconstruction of such defective 
Work, fines levied against Owner by governmental authorities because the Work is 
defective, and the costs of repair or replacement of work of others resulting from defective 
Work. Prior to final payment, if Owner and Contractor are unable to agree as to the 
measure of such claims, costs, losses, and damages resulting from defective Work, then 
Owner may impose a reasonable set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the 
design intent and applicable engineering principles, and will not endanger public safety). 
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s 
evaluation of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness), and for the diminished value of the Work to the extent 
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 
necessary revisions in the Contract Documents with respect to the Work shall be 
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 
Contract Price, reflecting the diminished value of Work so accepted, then Owner may 
impose a reasonable set-off against payments due under Article 15. If the acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate amount to 
Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace 
the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all claims, costs, losses, and damages arising out of or relating to such uncovering, 
exposure, observation, inspection, and testing, and of satisfactory replacement or 
reconstruction (including but not limited to all costs of repair or replacement of work 
of others); and pending Contractor’s full discharge of this responsibility the Owner 
shall be entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount 
or extent thereof, then Contractor may submit a Change Proposal within 30 days of 
the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed 
Work will conform to the Contract Documents, then Owner may order Contractor to stop 
the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of Owner to stop the Work shall not give rise to any duty on the part of 
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer, or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and 
suspend Contractor’s services related thereto, and incorporate in the Work all materials 
and equipment stored at the Site or for which Owner has paid Contractor but which are 
stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 
the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-
offs against payments due under Article 15. Such claims, costs, losses and damages will 
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include but not be limited to all costs of repair, or replacement of work of others destroyed 
or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on the number of units completed during the pay period, as determined under 
the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on 
Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work completed as of the date of the Application and accompanied by such 
supporting documentation as is required by the Contract Documents. If payment is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of the Work have been applied on account to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will constitute a representation by Engineer to Owner, based on Engineer’s 
observations of the executed Work as an experienced and qualified design 
professional, and on Engineer’s review of the Application for Payment and the 
accompanying data and schedules, that to the best of Engineer’s knowledge, 
information and belief: 
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a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the 
Contract Documents, a final determination of quantities and classifications for 
Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 
to have been fulfilled in so far as it is Engineer’s responsibility to observe the 
Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold 
payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 
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e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause 
under the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner 
is entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work, including but not limited to claims, costs, losses, or damages from 
workplace injuries, adjacent property damage, non-compliance with Laws and 
Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid 
damage, delay, disruption, and interference with other work at or adjacent to the 
Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 
recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge 
or on the written recommendations of Engineer, Owner will give Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action 
and the specific amount of the reduction, and promptly pay Contractor any amount 
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remaining after deduction of the amount so withheld. Owner shall promptly pay 
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner 
and Contractor, if Contractor remedies the reasons for such action. The reduction 
imposed shall be binding on Contractor unless it duly submits a Change Proposal 
contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven 
days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall 
notify Owner and Engineer in writing that the entire Work is substantially complete and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 
same time submit to Owner and Engineer an initial draft of punch list items to be 
completed or corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not 
consider the Work substantially complete, Engineer will notify Contractor in writing giving 
the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the 
preliminary certificate during which to make written objection to Engineer as to any 
provisions of the certificate or attached punch list. If, after considering the objections to the 
provisions of the preliminary certificate, Engineer concludes that the Work is not 
substantially complete, Engineer will, within 14 days after submission of the preliminary 
certificate to Owner, notify Contractor in writing that the Work is not substantially 
complete, stating the reasons therefor. If Owner does not object to the provisions of the 
certificate, or if despite consideration of Owner’s objections Engineer concludes that the 
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 
list of items to be completed or corrected) reflecting such changes from the preliminary 
certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the builder’s risk coverage, and confirm the transition to coverage of the Work under a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise in writing, Owner shall bear responsibility for security, operation, protection of 
the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or 
occupancy of the Work. 
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E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract 
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 
functioning and usable part of the Work that can be used by Owner for its intended 
purpose without significant interference with Contractor’s performance of the remainder 
of the Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 
through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the Work to determine its status of 
completion. If Engineer does not consider that part of the Work to be substantially 
complete, Engineer will notify Owner and Contractor in writing giving the reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the 
provisions of Paragraph 15.03 will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of responsibility in respect 
thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and 
will notify Contractor in writing of all particulars in which this inspection reveals that the 
Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in accordance with 
the Contract Documents, all maintenance and operating instructions, schedules, 
guarantees, bonds, certificates or other evidence of insurance, certificates of 
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inspection, annotated record documents (as provided in Paragraph 7.11), and other 
documents, Contractor may make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all 
Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor that: (a) the releases and receipts include all labor, services, material, 
and equipment for which a Lien could be filed; and (b) all payrolls, material and 
equipment bills, and other indebtedness connected with the Work for which Owner 
might in any way be responsible, or which might in any way result in liens or other 
burdens on Owner's property, have been paid or otherwise satisfied. If any 
Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor 
may furnish a bond or other collateral satisfactory to Owner to indemnify Owner 
against any Lien, or Owner at its option may issue joint checks payable to Contractor 
and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s recommendation of final 
payment and present the Application for Payment to Owner for payment. Such 
recommendation shall account for any set-offs against payment that are necessary in 
Engineer’s opinion to protect Owner from loss for the reasons stated above with 
respect to progress payments. At the same time Engineer will also give written notice 
to Owner and Contractor that the Work is acceptable, subject to the provisions of 
Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, 
in which case Contractor shall make the necessary corrections and resubmit the 
Application for Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for Payment and accompanying documentation, the amount recommended by Engineer 
(less any further sum Owner is entitled to set off against Engineer’s recommendation, 
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including but not limited to set-offs for liquidated damages and set-offs allowed under the 
provisions above with respect to progress payments) will become due and shall be paid by 
Owner to Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from 
Contractor’s failure to comply with the Contract Documents or the terms of any special 
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the terms of any applicable special guarantee required by the 
Contract Documents, or by any specific provision of the Contract Documents), any Work is 
found to be defective, or if the repair of any damages to the Site, adjacent areas that 
Contractor has arranged to use through construction easements or otherwise, and other 
adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be 
defective, then Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to 
the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 
in an emergency where delay would cause serious risk of loss or damage, Owner may have 
the defective Work corrected or repaired or may have the rejected Work removed and 
replaced. Contractor shall pay all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with 
respect to such Work will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 
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E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract 
Price or an extension of the Contract Times, or both, directly attributable to any such 
suspension. Any Change Proposal seeking such adjustments shall be submitted no later 
than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that 
the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
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and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to their reasonableness and, when so approved by Engineer, incorporated in a Change 
Order. When exercising any rights or remedies under this paragraph, Owner shall not be 
required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety 
under any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent 
provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services 
and furnishing labor, materials, or equipment as required by the Contract Documents 
in connection with uncompleted Work, plus fair and reasonable sums for overhead 
and profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner and Engineer, and provided 
Owner or Engineer do not remedy such suspension or failure within that time, terminate 
the contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 
Work until payment is made of all such amounts due Contractor, including interest thereon. 
The provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
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expenses or damage directly attributable to Contractor’s stopping the Work as permitted 
by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in 
full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations under 
the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution 
process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to be 
construed in any way as a limitation of, any rights and remedies available to any or all of 
them which are otherwise imposed or available by Laws or Regulations, by special warranty 
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 
be as effective as if repeated specifically in the Contract Documents in connection with 
each particular duty, obligation, right, and remedy to which they apply. 
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18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute 
parts of these General Conditions. 
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SUPPLEMENTARY CONDITIONS 
City of Driggs; Transit Center Parking Expansion 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract, EJCDC® C-700 (2013 Edition). All provisions that are not so amended or 
supplemented remain in full force and effect. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address system used in 
the General Conditions, with the prefix "SC" added thereto. 

 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

SC 5.03 Delete Paragraphs 5.03.A and 5.03.B in their entirety and insert the following: 

A. No reports of explorations or tests of subsurface conditions at or adjacent to the 
Site, or drawings of physical conditions relating to existing surface or subsurface 
structures at the Site, are known to Owner. 

 

SC 5.06 Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 

A. No reports or drawings related to Hazardous Environmental Conditions at the Site 
are known to Owner. 

B. Not Used. 

 

ARTICLE 6 – BONDS AND INSURANCE 

SC-6.02 Add the following paragraph immediately after Paragraph 6.02.B: 

1. Contractor may obtain worker’s compensation insurance from an insurance 
company that has not been rated by A.M. Best, provided that such company (a) is 
domiciled in the state in which the project is located, (b) is certified or authorized 
as a worker’s compensation insurance provider by the appropriate state agency, 
and (c) has been accepted to provide worker’s compensation insurance for similar 
projects by the state within the last 12 months. 

SC 6.03 Add the following new paragraph immediately after Paragraph 6.03.J: 

K. The limits of liability for the insurance required by Paragraph 6.03 of the General 
Conditions shall provide coverage for not less than the following amounts or 
greater where required by Laws and Regulations: 
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1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 
and A.2 of the General Conditions: 

State: Statutory 

Employer’s Liability: $ 500,000 

 

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C 
of the General Conditions: 

General Aggregate $ 2,000,000 

 

Products - Completed Operations Aggregate $ 1,000,000 

 

Personal and Advertising Injury  $ 1,000,000 

 
Each Occurrence (Bodily Injury and Property 
Damage) $ 1,000,000 

 

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions: 

Combined Single Limit of $ 1,000,000 

 

4. Excess or Umbrella Liability: 

Per Occurrence $ 1,000,000 

General Aggregate $ 1,000,000 

 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

SC-7.02.B. Add the following new subparagraphs immediately after Paragraph 7.02.B: 

1. Regular working hours will be 7:00 A.M. to 7:00 P.M., excluding Saturdays, 
Sundays, and holidays. The Contractor may work weekends provided that forty-
eight (48) hour notice is given. Construction engineering work required on 
Saturday’s and Sunday’s will be invoiced to the Contractor at a rate of $100.00 per 
hour. 

 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.A: 

B. The Resident Project Representative (RPR) will be Engineer's representative at the 
Site, will act as directed by and under the supervision of Engineer, and will confer 
with Engineer regarding RPR's actions. 
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1. General: RPR's dealings in matters pertaining to the Work in general shall be 
with Engineer and Contractor. RPR's dealings with Subcontractors shall only 
be through or with the full knowledge and approval of Contractor. RPR shall 
generally communicate with Owner only with the knowledge of and under 
the direction of Engineer. 

2. Schedules:  Review the progress schedule, schedule of Shop Drawing and 
Sample submittals, and Schedule of Values prepared by Contractor and 
consult with Engineer concerning acceptability. 

3. Conferences and Meetings:  Attend meetings with Contractor, such as 
preconstruction conferences, progress meetings, job conferences, and other 
Project-related meetings, and prepare and circulate copies of minutes 
thereof. 

4. Liaison: 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing 
information regarding the provisions and intent of the Contract 
Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when 
Contractor’s operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when 
required for proper execution of the Work. 

5. Interpretation of Contract Documents:  Report to Engineer when clarifications 
and interpretations of the Contract Documents are needed and transmit to 
Contractor clarifications and interpretations as issued by Engineer. 

6. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop 
Drawings. 

b. Receive Samples which are furnished at the Site by Contractor, and 
notify Engineer of availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion of 
the Work requiring a Shop Drawing or Sample submittal for which RPR 
believes that the submittal has not been approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions for 
modifications in Drawings or Specifications and report such suggestions, 
together with RPR’s recommendations, if any, to Engineer. Transmit to 
Contractor in writing decisions as issued by Engineer. 

8. Review of Work and Rejection of Defective Work: 

a. Conduct on-Site observations of Contractor’s work in progress to assist 
Engineer in determining if the Work is in general proceeding in 
accordance with the Contract Documents. 

b. Report to Engineer whenever RPR believes that any part of Contractor’s 
work in progress is defective, will not produce a completed Project that 
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conforms generally to the Contract Documents, or will imperil the 
integrity of the design concept of the completed Project as a functioning 
whole as indicated in the Contract Documents, or has been damaged, or 
does not meet the requirements of any inspection, test or approval 
required to be made; and advise Engineer of that part of work in 
progress that RPR believes should be corrected or rejected or should be 
uncovered for observation, or requires special testing, inspection or 
approval. 

9. Inspections, Tests, and System Start-ups: 

a. Verify that tests, equipment, and systems start-ups and operating and 
maintenance training are conducted in the presence of appropriate 
Owner’s personnel, and that Contractor maintains adequate records 
thereof. 

b. Observe, record, and report to Engineer appropriate details relative to 
the test procedures and systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, recording Contractor’s 
hours on the Site, Subcontractors present at the Site, weather 
conditions, data relative to questions of Change Orders, Field Orders, 
Work Change Directives, or changed conditions, Site visitors, deliveries of 
equipment or materials, daily activities, decisions, observations in 
general, and specific observations in more detail as in the case of 
observing test procedures; and send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail addresses, web site 
locations, and telephone numbers of all Contractors, Subcontractors, and 
major Suppliers of materials and equipment. 

c. Maintain records for use in preparing Project documentation. 

11. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the Work 
and of Contractor’s compliance with the Progress Schedule and schedule 
of Shop Drawing and Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work 
Change Directives, and Field Orders. Obtain backup material from 
Contractor. 

c. Immediately notify Engineer of the occurrence of any Site accidents, 
emergencies, acts of God endangering the Work, force majeure or delay 
events, damage to property by fire or other causes, or the discovery of 
any Constituent of Concern or Hazardous Environmental Condition. 

12. Payment Requests:  Review applications for payment with Contractor for 
compliance with the established procedure for their submission and forward 
with recommendations to Engineer, noting particularly the relationship of the 
payment requested to the Schedule of Values, Work completed, and 
materials and equipment delivered at the Site but not incorporated in the 
Work. 
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13. Certificates, Operation and Maintenance Manuals:  During the course of the 
Work, verify that materials and equipment certificates, operation and 
maintenance manuals and other data required by the Contract Documents to 
be assembled and furnished by Contractor are applicable to the items actually 
installed and in accordance with the Contract Documents, and have these 
documents delivered to Engineer for review and forwarding to Owner prior to 
payment for that part of the Work. 

14. Completion: 

a. Participate in Engineer’s visits to the Site to determine Substantial 
Completion, assist in the determination of Substantial Completion and 
the preparation of a punch list of items to be completed or corrected. 

b. Participate in Engineer’s final visit to the Site to determine completion of 
the Work, in the company of Owner and Contractor, and prepare a final 
punch list of items to be completed and deficiencies to be remedied. 

c. Observe whether all items on the final list have been completed or 
corrected and make recommendations to Engineer concerning 
acceptance and issuance of the notice of acceptability of the work. 

C. The RPR shall not: 

1. Authorize any deviation from the Contract Documents or substitution of 
materials or equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract 
Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or 
Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of 
the means, methods, techniques, sequences or procedures of Contractor’s 
work. 

5. Advise on, issue directions regarding, or assume control over security or 
safety practices, precautions, and programs in connection with the activities 
or operations of Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted 
off-site by others except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than 
Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 

 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

SC 13.03.E Delete Paragraph 13.03.E in its entirety and insert the following in its place: 

E. The unit price of an item of Unit Price Work shall be subject to reevaluation and 
adjustment under the following conditions: 
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1. if the extended price of a particular item of Unit Price Work amounts to 5 
percent or more of the Contract Price (based on estimated quantities at the 
time of Contract formation) and the variation in the quantity of that particular 
item of Unit Price Work actually furnished or performed by Contractor differs 
by more than 20 percent from the estimated quantity of such item indicated 
in the Agreement; and 

2. if there is no corresponding adjustment with respect to any other item of 
Work; and 

3. if Contractor believes that Contractor has incurred additional expense as a 
result thereof, Contractor may submit a Change Proposal, or if Owner 
believes that the quantity variation entitles Owner to an adjustment in the 
unit price, Owner may make a Claim, seeking an adjustment in the Contract 
Price. 

 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

SC-17.02 Add the following new paragraph immediately after Paragraph 17.01. 

SC-17.02 Arbitration 

A. All matters subject to final resolution under this Article will be decided by 
arbitration in accordance with the rules of the selected arbitration agency, subject 
to the conditions and limitations of this paragraph. This agreement to arbitrate 
and any other agreement or consent to arbitrate entered into will be specifically 
enforceable under the prevailing law of any court having jurisdiction. 

B. The demand for arbitration will be filed in writing with the other party to the 
Contract and with the selected arbitrator or arbitration provider, and a copy will 
be sent to Engineer for information. The demand for arbitration will be made 
within the specific time required in this Article, or if no specified time is applicable 
within a reasonable time after the matter in question has arisen, and in no event 
shall any such demand be made after the date when institution of legal or 
equitable proceedings based on such matter in question would be barred by the 
applicable statute of limitations. The demand for arbitration should include 
specific reference to Paragraph SC-17.02.D below. 

C. No arbitration arising out of or relating to the Contract shall include by 
consolidation, joinder, or in any other manner any other individual or entity 
(including Engineer, and Engineer’s consultants and the officers, directors, 
partners, agents, employees or consultants of any of them) who is not a party to 
this Contract unless: 

1. the inclusion of such other individual or entity is necessary if complete relief 
is to be afforded among those who are already parties to the arbitration; and 

2. such other individual or entity is substantially involved in a question of law or 
fact which is common to those who are already parties to the arbitration and 
which will arise in such proceedings. 

D. The award rendered by the arbitrator(s) shall be consistent with the agreement of 
the parties, in writing, and include a concise breakdown of the award, and a 
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written explanation of the award specifically citing the Contract provisions 
deemed applicable and relied on in making the award. 

E. The award will be final. Judgment may be entered upon it in any court having 
jurisdiction thereof, and it will not be subject to modification or appeal, subject to 
provisions of the Laws and Regulations relating to vacating or modifying an arbitral 
award. 

F.  The fees and expenses of the arbitrators and any arbitration service shall be 
shared equally by Owner and Contractor. 
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TECHNICAL SPECIFICATIONS  

TRANSIT CENTER PARKING EXPANSION 

 

Standard Specifications 

Standard Specifications for construction under this project consist of two separate documents 

incorporated by reference to this article as though they appeared in their entirety. They are: 

1. “Public Works Standards and Technical Specifications”, City of Driggs, Idaho, adopted 2016. 

2. “Idaho Standards for Public Works Construction”, 2020 Edition 

For each item shown on the Bid Table (reproduced here) there is a reference noted when a standard 

specification in one of these two documents is applicable. Bidders and Contractor shall obtain and refer 

to these standard specifications together with the project Plans and all other contract documents, 

including Special Provisions to the Standard Specifications, and Supplemental Specifications. All 

provisions which are not amended or supplemented remain in full force and effect.19.5 

Bid Schedule Reference Specification Amended 
by Special 
Provision 

Amended by 
Supplemental 
Specification  

 Site Preparation 

01 Equipment Mobilization & Demobilization ISPWC-2010   

02 Erosion & Sediment Control, Construction 
Entrance 

DR-1001   

03 Traffic Control & Temporary Signage DR-1103   

04 Construction Staking   2021 

 Demolition & Earthwork 

05 Clearing and Grubbing ISPWC-201   

06 Sawcut Pavement (asphalt and concrete) DR-203   

07 Remove Asphalt Surfacing DR-204   

08 Remove Concrete Curb and Gutter DR-204   

09 Excavation and Disposal of Material to 
Subgrade 

ISPWC-202   

10 Unsuitable Material Excavation and Disposal ISPWC-202   

 Stormwater Drainage 

11 Type II Catch Basin w/ Grate IPSWC-602   

12 12" Dual Wall HDPE Storm Pipe ISPWC-601   

 Road, Parking Lot, Curb, and Sidewalk Construction 

13 Aggregate Sub-base; 6" minus pit run gravel IPSWC-801   

14 Aggregate Base; Crushed 3/4" Minus  IPSWC-802   

15 Plant Mix Asphalt Pavement DR-801   

16 Concrete Curb & Gutter ISPWC-706   

17 Concrete ADA Ramps, Flares, and Landings ISPWC-706   

18 Concrete Sidewalk ISPWC-706   

19 Vertical Curb ISPWC-706   
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20 
ADA Compliant Detectable Warning Surface, 
Truncated Domes 

ISPWC-706   

 Signage & Striping 

21 
Painted pavement markings, white, for ADA 
crossings and symbols 

ISPWC-1104   

22 
Painted pavement markings, yellow, for 
parking stalls and no parking zones 

ISPWC-1104   

23 ADA Symbol ISPWC-1104   

 Lighting & Amenities 

24 
Site Electrical - Disconnect existing light pole, 
new transformer, meter, panel, light poles, 
conduit and wire. 

   

 Landscaping and Irrigation    

25 Deciduous trees   329300 

26 Shrubs   329300 

27 Organic mulch   329300 

28 Topsoil   329300 

29 Metal edging   329300 

30 Irrigation system   328400 

 Miscellaneous 

31 Force Account   2200 

32 Construction Testing DR-103.5   
“ISPWC” refers to Idaho Standards for Public Works Construction, 2020 Edition. "DR" refers to the City of Driggs Public Works 

Standards and Technical Specifications, adopted 2016. 
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SPECIAL PROVISIONS 

TRANSIT CENTER PARKING EXPANSION 

 

These Special Provisions provide additions, revisions, and modifications to the Standard Specifications. The 

additions, revisions, and modifications contained in these Special Provisions are specific to the Project.  

 

Revisions to the “Public Works Standards and Technical Specifications”, City of 

Driggs, Idaho, adopted 2016: 

Section 103.4 Construction & Inspection 

Add the following subsection: 
 

4.6 RESPONSIBILITIES 
 

QC is the Contractor’s responsibility. The Contractor shall hire their own QC personnel 
to perform and document all inspection, testing, and sampling as necessary to ensure 
conformance with these specifications. All documentation must be made available to 
the Engineer for review before conducting the next step of the operation. 
 
QA is the Owner’s prerogative. The Owner will perform inspection and testing necessary 
to verify that an acceptable product is being furnished in accordance with this 
specification. Inspections will be made as determined by the Owner and the Contractor 
will provide the necessary means to perform proper inspections. 
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SUPPLEMENTARY SPECIFICATIONS 

TRANSIT CENTER PARKING EXPANSION 

 

The following Supplementary Specifications shall be a part of the project Specifications. 
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SECTION 2121 
CONSTRUCTION STAKING 

 
 

PART 1 GENERAL 
 
1.1 DESCRIPTION 
The ENGINEER will not provide construction staking. Construction staking shall be the responsibility of the 

CONTRACTOR.  

The ENGINEER will set or provide the following:  

 1. Adequate control and TBM’s to allow the CONTRACTOR to perform the work. 

2. Structure centerline and benchmarks for culverts and other structures.  

3. Additional information on lines, slopes, and grades to allow the CONTRACTOR to establish other 

necessary controls required to perform the work.  

The ENGINEER will not provide additional stakes or marks.  

The ENGINEER may spot check the lines and elevations established by the CONTRACTOR. Spot checks do not 

relieve the CONTRACTOR of the following responsibilities:  

1. Performing normal checking and testing as required by the contract.  

2. Producing work that meets the contract requirements.  

The CONTRACTOR is responsible for correcting their surveying errors and work resulting from the error at no 

additional cost to the OWNER. Preserve construction stakes and benchmarks and replace stakes or benchmarks 

destroyed or disturbed by the CONTRACTOR at no additional cost to the OWNER.  

The OWNER will be responsible for the accuracy of survey work performed by the OWNER and information 

provided by the ENGINEER. The CONTRACTOR will be responsible for controls provided and work performed by the 

CONTRACTOR.   

The OWNER assumes no responsibility for staking delays, unless the ENGINEER is notified 10 calendar days before 

the CONTRACTOR begins work on an item and 72 hours before, if stakes are subsequently needed. 

PART 2 MEASUREMENT AND PAYMENT 
Construction staking shall be paid by the lump sum, including all labor, materials, and ancillary items necessary to 
complete the work. 
 

END OF SECTION 
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SECTION 2200 
FORCE ACCOUNT 

 
 

PART 1 GENERAL 
 
1.1 DESCRIPTION 
This item of work shall generally consist of miscellaneous work and other incidental items which are not 
part of the work items identified in the Contract Documents. This work shall be performed as directed by 
the ENGINEER and shall be paid at hourly rates and/or unit costs as agreed to by CONTRACTOR, ENGINEER, 
and OWNER. Work items performed under this section shall be accompanied by invoices and other 
appropriate documentation. 
 

END OF SECTION 
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SECTION 32 84 00 
UNDERGROUND LANDSCAPE IRRIGATION SYSTEM 

PART 1 - GENERAL 

1.1 PERFORMANCE REQUIREMENTS AND SYSTEM DESIGN 

A. Irrigation zone control shall be automatic operation with controller and automatic control 
valves. The contractor shall provide all labor, materials, equipment, and services to 
install a high quality, efficient, reliable, and maintainable landscape irrigation system 
capable of providing supplementary water for the proposed landscape plan.  All work 
shall comply with all ordinances, regulations and codes of authorities having jurisdiction.  
Backflow prevention devices shall be installed as required by local code. 

System Design:  Design a 100 percent coverage irrigation system, including 
comprehensive engineering analysis by a qualified irrigation technician, using 
performance requirements and design criteria indicated.   

The contractor shall perform his own analysis and determine actual design flow and 
pressure prior to final design and installation and report any discrepancies and required 
modifications to the work to the Owner. 

1.2 SUBMITTALS (WITH BID) 

A. Product Data:  Indicate types and manufacturers for furnished sprinkler heads, valves, 
valve boxes, controllers, nozzles, drip systems, and other specialties and accessories.  
Indicate type of piping proposed for main and circuit piping. 

B. Irrigation System Design Submittal:  For irrigation system indicated to comply with 
performance requirements and design criteria, including analysis data. 

C. Irrigation System Plan:  Provide a schematic irrigation system plan, drawn to scale, on 
which components are shown and coordinated with each other, using input from 
Installers of the items involved.  Indicate general locations and types of sprinkler heads, 
drip systems, valve boxes, and main lines.  Include any calculations and analysis data 
used in determining the proposed design. 

D. Qualification Data:  Submit a brief statement of the installer’s qualifications and/or 
experience for similar installations of this size and scope.  Include any certifications or 
affiliations relevant to irrigation design and installation. 

E. Zoning Chart:  Show each proposed irrigation zone and its control valve. 

F. Indicate the proposed precipitation rate for each zone and area of water application. 
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1.3 SUBMITTALS (UPON COMPLETION OF THE SYSTEM) 

A. Wiring Diagrams:  For power, signal, and control wiring. 

B. “As-Built” plan of the installed system including locations of underground piping and 
wiring with sufficient dimensions to above ground structures for reference.  The drawing 
shall be clear and legible and shall be submitted to the owner prior to final acceptance 
of the system. 

C. Controller Timing Schedule:  Indicate initial timing settings for each automatic controller 
zone. 

D. Operation and Maintenance Data:  For sprinklers, controllers, and automatic control 
valves to include operation and maintenance manuals. 

1.4 PROJECT CONDITIONS 

A. Interruption of Existing Water Service:  Do not interrupt water service to facilities 
occupied by Owner or others without prior coordination and approval of the Owner. 

1.5 CONTROLLER AND SPRINKLER EQUIPMENT 

A. Automatic irrigation controller – connect to existing 

B. Valves 
 

1. Sized correctly for design flows 
2. Adequate operating range 
3. Manual flow control 
4. Corrosion resistant 
5. Adequate filtration as needed 

1.6 BOXES FOR AUTOMATIC CONTROL VALVES 

A. Plastic Boxes:  Box and cover, with open bottom and openings for piping; designed for 
installing flush with grade, sized as required for valves, fittings, and service.  Green color. 

B. Drainage Backfill:  Cleaned gravel or crushed stone, graded from 3/4 inch minimum to 3 
inches maximum. 

PART 2 - EXECUTION 

2.1 EARTHWORK 

A. Install warning tape directly above pressure piping, 12 inches below finished grades, 
except 6 inches below subgrade under pavement and slabs. 
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B. Drain Pockets:   Backfill with cleaned gravel or crushed stone, graded from 3/4 to 3 
inches to 12 inches minimum below grade.  Cover gravel or crushed stone with sheet of 
asphalt-saturated felt and backfill remainder with excavated material. 

C. Provide minimum cover over top of underground piping according to the following: 

1. Irrigation Main Piping:  Minimum depth of 18 inches below finished grade. 
2. Circuit Piping:  12 inches. 
3. Drain Piping:  12 inches. 
4. Sleeves:  24 inches. 

2.2 PREPARATION 

A. Set stakes to identify locations of proposed irrigation system.  Obtain Owner's approval 
before excavation. 

2.3 PIPING INSTALLATION 

A. Install groups of pipes parallel to each other, spaced to permit valve servicing. 

B. Install fittings for changes in direction and branch connections. 

C. Install underground thermoplastic piping according to ASTM D 2774 and ASTM F 690. 

D. Lay piping on solid subbase, uniformly sloped without humps or depressions. 

E. Install PVC piping in dry weather when temperature is above 40 deg F.  Allow joints to 
cure at least 24 hours at temperatures above 40 deg F before testing. 

F. Install piping in sleeves under parking lots, roadways, and sidewalks and patios. 

G. Install sleeves made of Schedule 40 PVC pipe and socket fittings, and solvent-cemented 
joints. 

H. Install transition fittings for plastic-to-metal pipe connections and dielectric fittings for 
dissimilar-metal pipe connections. 

2.4 PIPE, VALVE, SPRINKLER, AND DRIP IRRIGATION INSTALLATION 

A. Install all pipes, valves, sprinklers, drip systems and other specialties and accessories in 
accordance with manufacturer’s recommendations.  All components shall have a 
pressure rating equal to or greater than twice the maximum system operating pressure. 

B. Install piping adjacent to equipment, valves, and devices to allow service and 
maintenance to all components. 
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2.5 AUTOMATIC IRRIGATION-CONTROL SYSTEM INSTALLATION 

A. Install control cable in same trench as irrigation piping and at least 2 inches below or 
beside piping.  Provide conductors of size not smaller than recommended by controller 
manufacturer.  Install cable in separate sleeve under paved areas. 

2.6 IDENTIFICATION 

A. Identify and label system components and wiring with permanent labels or other 
identifiable markings to provide for positive identification for future maintenance. 

2.7 FIELD QUALITY CONTROL 

A. After installation the contractor shall provide a qualified service technician to inspect, 
test, and adjust components, assemblies, and equipment installations, including 
connections. 

B. Tests and Inspections: 

1. Leak Test:  After installation, charge system and test for leaks.  Repair leaks and 
retest until no leaks exist. 

2. Operational Test:  After electrical circuitry has been energized, operate controllers 
and automatic control valves to confirm proper system operation.  Test the 
operation of the system and adjust sprinklers as required so that all irrigated areas 
are being adequately covered.  Furnish and install all materials required to correct 
inadequacies.  

3. Test and adjust controls and safeties.  Replace damaged and malfunctioning 
controls and equipment. 

C. Any irrigation product will be considered defective if it does not pass tests and 
inspections. 

2.8 STARTUP SERVICE 

A. Perform startup service. 

1. Complete installation and startup checks according to manufacturer's written 
instructions. 

2. Verify that controllers are installed and connected according to the manufacturer’s 
recommendations. 

3. Verify that electrical wiring installation complies with manufacturer's 
recommendations. 

2.9 ADJUSTING 

A. Adjust settings of controllers. 
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B. Adjust automatic control valves to provide flow rate at rated operating pressure required 
for each sprinkler circuit. 

C. Adjust sprinklers and devices, except those intended to be mounted aboveground, so 
they will be flush with, or not more than 1/2 inch above, finish grade. 

2.10 CLEANING 

A. Flush dirt and debris from piping before installing sprinklers and other devices. 

2.11 DEMONSTRATION 

A. Train Owner or Owner’s maintenance personnel to adjust, operate, and maintain system 
including automatic control valves and controllers. 

2.12 WARRANTY PERIOD 

A. The Contractor shall obtain in the Owner’s name the standard written manufacturer’s 
guarantee of all materials furnished where such guarantees are offered in the 
manufacturer’s published product data. 

B. In addition to the manufacturer’s guarantees, the Contractor shall warrant the entire 
irrigation system, both parts and labor, for a period of two (2) year from the date of 
acceptance by the owner.  Should any problems develop within the warranty period 
because of inferior or faulty materials or workmanship, they shall be corrected to the 
satisfaction of the Owner at no additional expense. 

C. As part of this contract and the two year warranty, the Contractor shall perform 
the first year-end winterization and spring start-up for the irrigation system. 

 

END OF SECTION 32 84 00 
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SECTION 32 93 00 
PLANTS 

PART 3 - GENERAL 

3.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

3.2 SUMMARY 

A. Section Includes: 

1. Plants (trees, shrubs, groundcovers, and perennials). 
2. Planting soils. 
3. Tree stabilization. 
4. Mulches. 
5. Weed Control Barriers. 
6. Landscape Edgings 
7. Landscape Boulders 

3.3 DEFINITIONS 

A. Backfill:  The earth used to replace or the act of replacing earth in an excavation. 

B. Balled and Burlapped Stock:  Plants dug with firm, natural balls of earth in which they 
were grown, with ball size not less than diameter and depth recommended by 
ANSI Z60.1 for type and size of plant required; wrapped with burlap, tied, rigidly 
supported, and drum laced with twine with the root flare visible at the surface of the ball 
as recommended by ANSI Z60.1. 

C. Container-Grown Stock:  Healthy, vigorous, well-rooted plants grown in a container, with 
a well-established root system reaching sides of container and maintaining a firm ball 
when removed from container but not so dense that the plant has become root bound.  
Container shall be rigid enough to hold ball shape and protect root mass during shipping 
and be sized according to ANSI Z60.1 for type and size of plant required. 

D. Duff Layer:  The surface layer of native topsoil that is composed of mostly decayed 
leaves, twigs, and detritus. 

E. Finish Grade:  Elevation of finished surface of planting soil. 

F. Manufactured Topsoil:  Soil produced off-site by homogeneously blending mineral soils 
or sand with stabilized organic soil amendments to produce topsoil or planting soil. 
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G. Pesticide:  A substance or mixture intended for preventing, destroying, repelling, or 
mitigating a pest.  This includes insecticides, miticides, herbicides, fungicides, 
rodenticides, and molluscicides.  It also includes substances or mixtures intended for 
use as a plant regulator, defoliant, or desiccant. 

H. Pests:  Living organisms that occur where they are not desired, or that cause damage to 
plants, animals, or people.  These include insects, mites, grubs, mollusks (snails and 
slugs), rodents (gophers, moles, and mice), unwanted plants (weeds), fungi, bacteria, 
and viruses. 

I. Planting Area:  Areas to be planted. 

J. Planting Soil:  Standardized topsoil; existing, native surface topsoil; existing, in-place 
surface soil; imported topsoil; or manufactured topsoil that is modified with soil 
amendments and perhaps fertilizers to produce a soil mixture best for plant growth. 

K. Plant; Plants; Plant Material:  These terms refer to vegetation in general, including trees, 
shrubs, vines, ground covers, ornamental grasses, bulbs, corms, tubers, or herbaceous 
vegetation. 

L. Root Flare:  Also called "trunk flare."  The area at the base of the plant's stem or trunk 
where the stem or trunk broadens to form roots; the area of transition between the root 
system and the stem or trunk. 

M. Stem Girdling Roots:  Roots that encircle the stems (trunks) of trees below the soil 
surface. 

N. Subgrade:  Surface or elevation of subsoil remaining after excavation is complete, or the 
top surface of a fill or backfill before planting soil is placed. 

O. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of 
organic matter and soil organisms. 

P. Surface Soil:  Soil that is present at the top layer of the existing soil profile at the Project 
site.  In undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such 
as urban environments, the surface soil can be subsoil. 

3.4 SUBMITTALS 

A. Product Data:  For each type of product indicated, including soils. 

1. Plant Materials:  Include quantities, sizes, quality, and sources for plant materials. 
2. Pesticides and Herbicides:  Include product label and manufacturer's application 

instructions specific to the Project. 
3. Landscape Edging: Include manufacturer’s product data and installation 

instructions. 

B. Samples for Verification:  For each of the following: 
1. Organic Mulch:  1-quart volume of each organic mulch required; in sealed plastic 

bags labeled with composition of materials by percentage of weight and source of 
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mulch.  Each Sample shall be typical of the lot of material to be furnished; provide 
an accurate representation of color, texture, and organic makeup. 

C. Qualification Data:  For qualified landscape Installer.   

D. Product Certificates:  For each type of manufactured product, from manufacturer, and 
complying with the following: 

1. Manufacturer's certified analysis of standard products. 
2. Analysis of other materials by a recognized laboratory made according to methods 

established by the Association of Official Analytical Chemists, where applicable. 

E. Material Test Reports:  For standardized ASTM D 5268 topsoil, existing in-place surface 
soil, and imported or manufactured topsoil. 

F. Maintenance Instructions:  Recommended procedures to be established by Owner for 
maintenance of plants during a calendar year.  Submit before start of required 
maintenance periods. 

G. Warranty:  Sample of special warranty. 

3.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified landscape Installer whose work has resulted in 
successful establishment of plants in a minimum of 5 projects of similar size and scope. 
 
1. Installer's Field Supervision:  Require Installer to maintain an experienced full-time 

supervisor on Project site when work is in progress. 
2. Pesticide Applicator:  State licensed, commercial. 

B. Soil-Testing Laboratory Qualifications:  An independent or university laboratory, 
recognized by the State Department of Agriculture, with the experience and capability to 
conduct the testing indicated and that specializes in types of tests to be performed. 

C. Soil Analysis:  For each unamended soil type, furnish soil analysis and a written report 
by a qualified soil-testing laboratory stating percentages of organic matter; gradation of 
sand, silt, and clay content; cation exchange capacity; sodium absorption ratio, 
deleterious material; pH; and mineral and plant-nutrient content of the soil. 

1. Testing methods and written recommendations shall comply with USDA's 
Handbook No. 60. 

2. The soil-testing laboratory shall direct soil sampling; with depth, location, and 
number of samples to be taken.  A minimum three representative samples shall be 
taken from varied locations for each soil to be used or amended for planting 
purposes. 

3. Report suitability of tested soil for plant growth. 

a. Based upon the test results, state recommendations for soil treatments and 
soil amendments to be incorporated.  State recommendations in weight per 
1000 sq. ft. or volume per cu. yd. for nitrogen, phosphorus, and potash 
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nutrients and soil amendments to be added to produce satisfactory planting 
soil suitable for healthy, viable plants. 

b. Report presence of problem salts, minerals, or heavy metals, including 
aluminum, arsenic, barium, cadmium, chromium, cobalt, lead, lithium, and 
vanadium.  If such problem materials are present, provide additional 
recommendations for corrective action. 

D. Provide quality, size, genus, species, and variety of plants indicated, complying with 
applicable requirements in ANSI Z60.1. 

E. Measurements:  Measure according to ANSI Z60.1.  Do not prune to obtain required 
sizes. 

1. Trees and Shrubs:  Measure with branches and trunks or canes in their normal 
position.  Take height measurements from or near the top of the root flare for field-
grown stock and container grown stock.  Measure main body of tree or shrub for 
height and spread; do not measure branches or roots tip to tip.  Take caliper 
measurements 6 inches above the root flare for trees up to 4-inch caliper size, and 
12 inches above the root flare for larger sizes. 

2. Other Plants:  Measure with stems, petioles, and foliage in their normal position. 

F. Plant Material Observation:  Landscape Architect may observe plant material either at 
place of growth or at site before planting for compliance with requirements for genus, 
species, variety, cultivar, size, and quality.  Landscape Architect retains right to observe 
trees and shrubs further for size and condition of balls and root systems, pests, disease 
symptoms, injuries, and latent defects and to reject unsatisfactory or defective material 
at any time during progress of work.  Remove rejected trees or shrubs immediately from 
Project site. 

G. Preinstallation Conference:  Conduct conference at Project site, see Division 01. 

3.6 DELIVERY, STORAGE, AND HANDLING 

A. Packaged Materials:  Deliver packaged materials in original, unopened containers 
showing weight, certified analysis, name and address of manufacturer, and indication of 
conformance with state and federal laws if applicable. 

B. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, walkways and 
pavements, or on existing turf areas or plants. 

2. Provide erosion-control measures to prevent erosion or displacement of bulk 
materials, discharge of soil-bearing water runoff, and airborne dust reaching 
adjacent properties, water conveyance systems, or walkways. 

3. Accompany each delivery of bulk fertilizers and soil amendments with appropriate 
certificates. 

C. Do not prune trees and shrubs before delivery.  Protect bark, branches, and root systems 
from sun scald, drying, wind burn, sweating, whipping, and other handling and tying 
damage.  Do not bend or bind-tie trees or shrubs in such a manner as to destroy their 
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natural shape.  Provide protective covering of plants during shipping and delivery.  Do 
not drop plants during delivery and handling. 

D. Handle planting stock by root ball. 

E. Deliver plants after preparations for planting have been completed and install 
immediately.  If planting is delayed more than six hours after delivery, set plants and 
trees in their appropriate aspect (sun, filtered sun, or shade), protect from weather and 
mechanical damage, and keep roots moist. 

 
1. Set balled stock on ground and cover ball with soil, peat moss, sawdust, or other 

acceptable material. 
2. Do not remove container-grown stock from containers before time of planting. 
3. Water root systems of plants stored on-site deeply and thoroughly with a fine-mist 

spray.  Water as often as necessary to maintain root systems in a moist, but not 
overly-wet condition. 

3.7 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual grade elevations, service and utility locations, 
irrigation system components, and dimensions of plantings and construction contiguous 
with new plantings by field measurements before proceeding with planting work. 

B. Interruption of Existing Services or Utilities:  Do not interrupt services or utilities to 
facilities occupied by Owner or others unless permitted under the following conditions 
and then only after arranging to provide temporary services or utilities according to 
requirements indicated: 

1. Notify Owner no fewer than two days in advance of proposed interruption of each 
service or utility. 

2. Do not proceed with interruption of services or utilities without Owner's written 
permission. 

C. Planting Restrictions:  Plant during one of the following periods.  Coordinate planting 
periods with maintenance periods to provide required maintenance from date of 
Substantial Completion. 

1. May 1 to September 15. 

D. Weather Limitations:  Proceed with planting only when existing and forecasted weather 
conditions permit planting to be performed when beneficial and optimum results may be 
obtained.  Apply products during favorable weather conditions according to 
manufacturer's written instructions and warranty requirements. 

3.8 WARRANTY 

A. Special Warranty:  Installer agrees to repair or replace plantings and accessories that 
fail in materials, workmanship, or growth within specified warranty period. 
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1. Failures include, but are not limited to, the following: 

a. Death and unsatisfactory growth, except for defects resulting from abuse, 
lack of adequate maintenance, or neglect by Owner, or incidents that are 
beyond Contractor's control. 

b. Structural failures including plantings falling or blowing over. 
c. Faulty performance of tree stabilization, root barriers, or edgings. 
d. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering. 

2. Warranty Periods from Date of Substantial Completion: 

a. All plants:  24 months. 
 

3. Include the following remedial actions as a minimum: 

a. Immediately remove dead plants and replace unless required to plant in the 
succeeding planting season. 

b. Replace plants that are more than 25 percent dead or in an unhealthy 
condition at end of warranty period. 

c. A limit of one replacement of each plant will be required except for losses or 
replacements due to failure to comply with requirements. 

d. Provide extended warranty for period equal to original warranty period, for 
replaced plant material. 

3.9 MAINTENANCE SERVICE 

A. Initial Maintenance Service for all plants:  Provide maintenance by skilled employees of 
landscape Installer.  Maintain as required in Part 3.  Begin maintenance immediately 
after plants are installed and continue until plantings are acceptably healthy and well 
established but for not less than maintenance period below. 

1. Maintenance Period:  12 months from date of Substantial Completion. 

B. Prepare a six month and a one year landscape inspection report to document the 
condition of plantings and any maintenance concerns. 

PART 4 - PRODUCTS 

4.1 PLANT MATERIAL 

A. General:  Furnish nursery-grown plants true to genus, species, variety, cultivar, stem 
form, shearing, and other features indicated in Plant Schedule or Plant Legend shown 
on drawings and complying with ANSI Z60.1; and with healthy root systems developed 
by transplanting or root pruning.  Provide well-shaped, fully branched, healthy, vigorous 
stock, densely foliated when in leaf and free of disease, pests, eggs, larvae, and defects 
such as knots, sun scald, injuries, abrasions, and disfigurement. 
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1. Trees with damaged, crooked, or multiple leaders; tight vertical branches where 
bark is squeezed between two branches or between branch and trunk ("included 
bark"); crossing trunks; cut-off limbs more than 3/4 inch in diameter; or with stem 
girdling roots will be rejected. 

2. Collected Stock:  Do not use plants harvested from the wild, from native stands, 
from an established landscape planting, or not grown in a nursery unless otherwise 
indicated. 

B. Provide plants of sizes, grades, and ball or container sizes complying with ANSI Z60.1 
for types and form of plants required.  Plants of a larger size may be used if acceptable 
to Landscape Architect, with a proportionate increase in size of roots or balls. 

C. Root-Ball Depth:  Furnish trees and shrubs with root balls measured from top of root ball, 
which shall begin at root flare according to ANSI Z60.1.  Root flare shall be visible before 
planting. 

D. Labeling:  Label at least one plant of each variety, size, and caliper with a securely 
attached, waterproof tag bearing legible designation of common name and full scientific 
name, including genus and species.  Include nomenclature for hybrid, variety, or cultivar, 
if applicable for the plant as shown on Drawings. 

E. If formal arrangements or consecutive order of plants is shown on Drawings, select stock 
for uniform height and spread, and number the labels to assure symmetry in planting. 

4.2 INORGANIC SOIL AMENDMENTS 

A. General:  Any of these amendments may be required if recommended by soil analysis. 

B. Lime:  ASTM C 602, agricultural liming material containing a minimum of 80 percent 
calcium carbonate equivalent and as follows: 
1. Class:  O, with a minimum of 95 percent passing through No. 8 sieve and a 

minimum of 55 percent passing through No. 60 sieve. 

C. Sulfur:  Granular, biodegradable, and containing a minimum of 90 percent sulfur, with a 
minimum of 99 percent passing through No. 6 sieve and a maximum of 10 percent 
passing through No. 40 sieve. 

D. Iron Sulfate:  Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 
percent sulfur. 

E. Aluminum Sulfate:  Commercial grade, unadulterated. 

F. Perlite:  Horticultural perlite, soil amendment grade. 

G. Agricultural Gypsum:  Minimum 90 percent calcium sulfate, finely ground with 90 percent 
passing through No. 50 sieve. 

H. Sand:  Clean, washed, coarse textured, natural or manufactured, and free of toxic 
materials. 
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I. Diatomaceous Earth:  Calcined, 90 percent silica, with approximately 140 percent water 
absorption capacity by weight. 

J. Zeolites:  Mineral clinoptilolite with at least 60 percent water absorption by weight. 

4.3 ORGANIC SOIL AMENDMENTS 

A. General:  Any of these amendments may be required if recommended by soil analysis. 

B. Compost:  Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8; 
moisture content 35 to 55 percent by weight; 100 percent passing through 3/4-inch sieve; 
soluble salt content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert 
contaminants and free of substances toxic to plantings; and as follows: 

1. Organic Matter Content:  50 to 60 percent of dry weight. 

C. Sphagnum Peat:  Partially decomposed sphagnum peat moss, finely divided or granular 
texture, with a pH range of 3.4 to 4.8. 

D. Muck Peat:  Partially decomposed moss peat, native peat, or reed-sedge peat, finely 
divided or of granular texture, with a pH range of 6 to 7.5, and having a water-absorbing 
capacity of 1100 to 2000 percent. 

E. Wood Derivatives:  Decomposed, nitrogen-treated sawdust, ground bark, or wood waste; 
of uniform texture and free of chips, stones, sticks, soil, or toxic materials. 

F. Manure:  Well-rotted, unleached, stable or cattle manure containing not more than 25 
percent by volume of straw, sawdust, or other bedding materials; free of toxic 
substances, stones, sticks, soil, weed seed, debris, and material harmful to plant growth. 

4.4 FERTILIZERS 

A. General:  Any of these amendments may be required if recommended by soil analysis. 

B. Bonemeal:  Commercial, raw or steamed, finely ground; a minimum of 1 percent nitrogen 
and 10 percent phosphoric acid. 

C. Superphosphate:  Commercial, phosphate mixture, soluble; a minimum of 20 percent 
available phosphoric acid. 

D. Commercial Fertilizer:  Commercial-grade complete fertilizer of neutral character, 
consisting of fast- and slow-release nitrogen, 50 percent derived from natural organic 
sources of urea formaldehyde, phosphorous, and potassium in the following 
composition: 

1. Composition:  1 lb/1000 sq. ft. of actual nitrogen, 4 percent phosphorous, and 2 
percent potassium, by weight or as recommended in soil reports from a qualified 
soil-testing laboratory. 
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E. Slow-Release Fertilizer:  Granular or pelleted fertilizer consisting of 50 percent water-
insoluble nitrogen, phosphorus, and potassium in the following composition: 

1. Composition:  20 percent nitrogen, 10 percent phosphorous, and 10 percent 
potassium, by weight or as recommended in soil reports from a qualified soil-
testing laboratory. 

F. Planting Tablets:  Tightly compressed chip type, long-lasting, slow-release, commercial-
grade planting fertilizer in tablet form.  Tablets shall break down with soil bacteria, 
converting nutrients into a form that can be absorbed by plant roots. 

1. Size:  5-gram tablets. 
2. Nutrient Composition:  20 percent nitrogen, 10 percent phosphorous, and 5 

percent potassium, by weight plus micronutrients. 

G. Chelated Iron:  Commercial-grade FeEDDHA for dicots and woody plants, and 
commercial-grade FeDTPA for ornamental grasses and monocots. 

4.5 PLANTING SOILS 

A. Planting Soil:  ASTM D 5268 topsoil, with pH range of 5.5 to 7, a minimum of 4 percent 
organic material content; free of stones 1 inch or larger in any dimension and other 
extraneous materials harmful to plant growth.  Mix ASTM D 5268 topsoil with organic 
and inorganic soil amendments as required to produce planting soil: 

B. Planting Soil from imported topsoil or manufactured topsoil from off-site sources.  Obtain 
topsoil displaced from naturally well-drained construction or mining sites where topsoil 
occurs at least 4 inches deep; do not obtain from bogs or marshes. 

1. Additional Properties of Imported Topsoil or Manufactured Topsoil:  Screened and 
free of stones 1 inch or larger in any dimension; free of roots, plants, sod, clods, 
clay lumps, pockets of coarse sand, paint, paint washout, concrete slurry, concrete 
layers or chunks, cement, plaster, building debris, oils, gasoline, diesel fuel, paint 
thinner, turpentine, tar, roofing compound, acid, and other extraneous materials 
harmful to plant growth; free of noxious weeds and invasive plants including 
quackgrass, Johnsongrass, poison ivy, nutsedge, nimblewill, Canada thistle, 
bindweed, bentgrass, wild garlic, ground ivy, perennial sorrel, and bromegrass; not 
infested with nematodes, grubs, other pests, pest eggs, or other undesirable 
organisms and disease-causing plant pathogens; friable and with sufficient 
structure to give good tilth and aeration.  Continuous, air-filled, pore-space content 
on a volume/volume basis shall be at least 15 percent when moisture is present at 
field capacity.  Soil shall have a field capacity of at least 15 percent on a dry weight 
basis. 

2. Mix imported topsoil or manufactured topsoil with organic and inorganic soil 
amendments as required to produce planting soil. 
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4.6 MULCHES 

A. Organic Mulch:  Free from deleterious materials and suitable as a top dressing of trees 
and shrubs, consisting of one of the following: 

1. Type:  Shredded hardwood, Ground or shredded bark. 
2. Size Range:  3 inches maximum, 1/2 inch minimum. 
3. Color:  Natural. 

4.7 PESTICIDES / HERBICIDES 

A. General:  Pesticide registered and approved by EPA, acceptable to authorities having 
jurisdiction, and of type recommended by manufacturer for each specific problem and as 
required for Project conditions and application. Do not use restricted pesticides unless 
authorized in writing by authorities having jurisdiction. 

B. Pre-Emergent Herbicide (Selective and Non-Selective):  Effective for controlling the 
germination or growth of weeds within planted areas at the soil level directly below the 
mulch layer. 

C. Post-Emergent Herbicide (Selective and Non-Selective):  Effective for controlling weed 
growth that has already germinated. 

4.8 TREE STABILIZATION MATERIALS 

A. Stakes and Guys: 

1. Upright and Guy Stakes:  Rough-sawn, sound, new hardwood or softwood with 
specified wood pressure-preservative treatment, free of knots, holes, cross grain, 
and other defects, 2-by-2-inch nominal by length as necessary, pointed at one end. 

2. Guys and Tie Wires:  ASTM A 641/A 641M, Class 1, galvanized-steel wire, two-
strand, twisted, 0.080 inch in diameter. 

3. Tree-Tie Webbing:  UV-resistant polypropylene or nylon webbing with brass 
grommets. 

4. Flags:  Standard surveyor's plastic flagging tape, white, 6 inches long. 

4.9 MISCELLANEOUS PRODUCTS 

A. Antidesiccant:  Water-insoluble emulsion, permeable moisture retarder, film forming, for 
trees and shrubs.  Deliver in original, sealed, and fully labeled containers and mix 
according to manufacturer's written instructions. 

B. Burlap:  Non-synthetic, biodegradable. 

C. Landscape Edging:  Standard commercial-steel edging, rolled edge, fabricated in 
sections of standard lengths, with loops stamped from or welded to face of sections to 
receive stakes. 

 
1. Edging Size: as shown on Landscape Plans 



Supplementary Specifications 
City of Driggs; Transit Center Parking Expansion 

2. Stakes: Tapered steel a minimum of 12” long. 
3. Accessories: Standard tapered ends, corners, and splicers. 
4. Finish: Unfinished 

PART 5 - EXECUTION 

5.1 EXAMINATION 

A. Examine areas to receive plants for compliance with requirements and conditions 
affecting installation and performance. 

1. Verify that no foreign or deleterious material or liquid such as paint, paint washout, 
concrete slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel 
fuel, paint thinner, turpentine, tar, roofing compound, or acid has been deposited 
in soil within a planting area. 

2. Do not mix or place soils and soil amendments in frozen, wet, or muddy conditions. 
3. Suspend soil spreading, grading, and tilling operations during periods of excessive 

soil moisture until the moisture content reaches acceptable levels to attain the 
required results. 

4. Uniformly moisten excessively dry soil that is not workable and which is too dusty. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. If contamination by foreign or deleterious material or liquid is present in soil within a 
planting area, remove the soil and contamination as necessary and replace with new 
planting soil. 

5.2 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities and turf areas and 
existing plants from damage caused by planting operations. 

B. Install erosion-control measures to prevent erosion or displacement of soils and 
discharge of soil-bearing water runoff or airborne dust to adjacent properties and 
walkways. 

C. Lay out individual tree and shrub locations and areas for multiple plantings.  Stake 
locations, outline areas, adjust locations when requested, and obtain Landscape 
Architect's acceptance of layout before excavating or planting.  Make minor adjustments 
as required. 

D. Apply antidesiccant to trees and shrubs using power spray to provide an adequate film 
over trunks (before wrapping), branches, stems, twigs, and foliage to protect during 
digging, handling, and transportation. 

1. If deciduous trees or shrubs are moved in full leaf, spray with antidesiccant at 
nursery before moving and again two weeks after planting. 
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E. Wrap trees and shrubs with burlap fabric over trunks, branches, stems, twigs, and foliage 
to protect from wind and other damage during digging, handling, and transportation. 

5.3 PLANTING AREA ESTABLISHMENT 

A. Loosen subgrade of planting areas to a minimum depth 6 inches.  Remove any stones 
larger than 1-1/2 inches in any dimension and sticks, roots, rubbish, and other 
extraneous matter and legally dispose of them off Owner's property. 

 
1. Thoroughly blend planting soil off-site before spreading. 

a. Delay mixing fertilizer with planting soil if planting will not proceed within a 
few days. 

2. Spread planting soil to a minimum depth of 18 inches in all landscape areas but 
not less than required to meet finish grades after natural settlement.  Do not spread 
if planting soil or subgrade is frozen, muddy, or excessively wet. 

a. Spread approximately 3” of the thickness of planting soil over loosened 
subgrade.  Mix thoroughly into top 2 inches of subgrade.  Spread remainder 
of planting soil. 

B. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, 
uniformly fine texture.  Roll and rake, remove ridges, and fill depressions to meet finish 
grades. 

C. Before planting, verify finished grades; restore planting areas if eroded or otherwise 
disturbed after finish grading. 

5.4 EXCAVATION FOR TREES AND SHRUBS 

A. Planting Pits and Trenches:  Excavate circular planting pits with sides sloping inward at 
a 45-degree angle.  Excavations with vertical sides are not acceptable.  Trim perimeter 
of bottom leaving center area of bottom raised slightly to support root ball and assist in 
drainage away from center.  Do not further disturb base.  Ensure that root ball will sit on 
firm base soil to prevent settling.  Scarify sides of planting pit smeared or smoothed 
during excavation. 

1. Excavate approximately three times as wide as ball diameter for balled and 
burlapped container-grown stock. 

2. Do not excavate deeper than depth of the root ball, measured from the root flare 
to the bottom of the root ball. 

3. If area under the plant was initially dug too deep, add soil to raise it to the correct 
level and thoroughly tamp the added soil to prevent settling. 

4. Maintain required angles of repose of adjacent materials as shown on the 
Drawings.  Do not excavate subgrades of adjacent paving, structures, hardscapes, 
or other new or existing improvements. 

5. Maintain supervision of excavations during working hours. 
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6. Keep excavations covered or otherwise protected when unattended by Installer's 
personnel. 

B. Topsoil removed from excavations may be used as planting soil. 

C. Obstructions:  Notify Owner if unexpected rock or obstructions detrimental to trees or 
shrubs are encountered in excavations. 

D. Drainage:  Notify Owner if subsoil conditions evidence unexpected water seepage or 
retention in tree or shrub planting pits. 

E. Fill excavations with water and allow to percolate away before positioning trees and 
shrubs. 

5.5 TREE, SHRUB, AND GROUNDCOVER PLANTING 

A. Before planting, verify that root flare is visible at top of root ball according to ANSI Z60.1.  
If root flare is not visible, remove soil in a level manner from the root ball to where the 
top-most root emerges from the trunk.  After soil removal to expose the root flare, verify 
that root ball still meets size requirements. 

B. Remove stem girdling roots and kinked roots.  Remove injured roots by cutting cleanly; 
do not break. 

C. Set balled and burlapped stock plumb and in center of planting pit or trench with root 2 
inches above adjacent finish grades. 

1. Use planting soil for backfill. 
2. After placing some backfill around root ball to stabilize plant, carefully cut and 

remove burlap, rope, and wire baskets from tops of root balls and from sides, but 
do not remove from under root balls.  Remove pallets, if any, before setting.  Do 
not use planting stock if root ball is cracked or broken before or during planting 
operation. 

3. Backfill around root ball in layers, tamping to settle soil and eliminate voids and air 
pockets.  When planting pit is approximately one-half filled, water thoroughly 
before placing remainder of backfill.  Repeat watering until no more water is 
absorbed. 

4. Place planting tablets in each planting pit when pit is approximately one-half filled; 
in amounts recommended in soil reports from soil-testing laboratory.  Place tablets 
beside the root ball about 1 inch from root tips; do not place tablets in bottom of 
the hole. 

5. Continue backfilling process.  Water again after placing and tamping final layer of 
soil. 

D. Set container-grown stock plumb and in center of planting pit or trench with root ball 2 
inches above adjacent finish grades. 

1. Use planting soil for backfill. 
2. Carefully remove root ball from container without damaging root ball or plant. 
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3. Backfill around root ball in layers, tamping to settle soil and eliminate voids and air 
pockets.  When planting pit is approximately one-half filled, water thoroughly 
before placing remainder of backfill.  Repeat watering until no more water is 
absorbed. 

4. Place planting tablets in each planting pit when pit is approximately one-half filled; 
in amounts recommended in soil reports from soil-testing laboratory.  Place tablets 
beside the root ball about 1 inch from root tips; do not place tablets in bottom of 
the hole. 

5. Continue backfilling process.  Water again after placing and tamping final layer of 
soil. 

E. When planting on slopes, set the plant so the root flare on the uphill side is flush with the 
surrounding soil on the slope; the edge of the root ball on the downhill side will be above 
the surrounding soil.  Apply enough soil to cover the downhill side of the root ball. 

5.6 TREE, SHRUB, AND VINE PRUNING 

A. Remove only dead, dying, or broken branches.  Do not prune for shape. 

5.7 TREE STABILIZATION 

A. Install trunk stabilization if required: 

1. Upright Staking and Tying:  Stake trees of 2- through 5-inch caliper.  Stake trees 
of less than 2-inch caliper only as required to prevent wind tip out.  Use a minimum 
of two stakes of length required to penetrate at least 18 inches below bottom of 
backfilled excavation and to extend at least 72 inches above grade.  Set vertical 
stakes and space to avoid penetrating root balls or root masses. 

2. Support trees with two strands of tie wire, connected to the brass grommets of 
tree-tie webbing at contact points with tree trunk.  Allow enough slack to avoid rigid 
restraint of tree. 

B. Staking and Guying:  Stake and guy trees more than 14 feet in height and more than 3 
inches in caliper unless otherwise indicated.  Securely attach no fewer than three guys 
at 120 degree spacing to stakes 30 inches long, driven to grade. 

1. Site-Fabricated Staking-and-Guying Method: 
a. Support trees with strands of cable or multiple strands of tie wire, connected 

to the brass grommets of tree-tie webbing at contact points with tree trunk 
and reaching to turnbuckle.  Allow enough slack to avoid rigid restraint of 
tree. 

b. Attach flags to each guy wire, 30 inches above finish grade. 

5.8 GROUND COVER AND PERENNIAL PLANTING 

A. Set out and space ground cover and plants other than trees, shrubs, and as indicated in 
even rows with triangular spacing. 
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B. Use planting soil for backfill. 

C. Dig holes large enough to allow spreading of roots. 

D. For rooted cutting plants supplied in flats, plant each in a manner that will minimally 
disturb the root system but to a depth not less than two nodes. 

E. Work soil around roots to eliminate air pockets and leave a slight saucer indentation 
around plants to hold water. 

F. Water thoroughly after planting, taking care not to cover plant crowns with wet soil. 

G. Protect plants from hot sun and wind; remove protection if plants show evidence of 
recovery from transplanting shock. 

5.9 PLANTING AREA MULCHING 

A. Mulch backfilled surfaces of planting areas and other areas indicated. 
 

1. Organic Mulch in Perennial beds:  Apply 2-inch average thickness of organic mulch 
in all perennial beds and finish level with adjacent finish grades.  Do not cover plant 
foliage.  Do not install weed control barrier in perennial beds. 

5.10 EDGING INSTALLATION 

A. Install edging where indicated according to manufacturer’s written instructions. Anchor 
with steel stakes spaced approximately 30” apart, driven below top of edging. 

5.11 PLANT MAINTENANCE 

A. Maintain plantings by pruning, cultivating, watering, weeding, fertilizing, mulching, 
restoring planting saucers, adjusting and repairing tree-stabilization devices, resetting to 
proper grades or vertical position, and performing other operations as required to 
establish healthy, viable plantings.  Spray or treat as required to keep trees and shrubs 
free of insects and disease. 

B. Fill in as necessary soil subsidence that may occur because of settling or other 
processes.  Replace mulch materials damaged or lost in areas of subsidence. 

C. Apply treatments as required to keep plant materials, planted areas, and soils free of 
pests and pathogens or disease.  Use integrated pest management practices whenever 
possible to minimize the use of pesticides and reduce hazards.  Treatments include 
physical controls such as hosing off foliage, mechanical controls such as traps, and 
biological control agents. 
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5.12 PESTICIDE APPLICATION 

A. Apply pesticides and other chemical products and biological control agents if required in 
accordance with authorities having jurisdiction and manufacturer's written 
recommendations.  Coordinate applications with Owner's operations and others in 
proximity to the Work.  Notify Owner before each application is performed. 

B. Post-Emergent Herbicides (Selective and Non-Selective):  Apply only as necessary to 
treat already-germinated weeds and in accordance with manufacturer's written 
recommendations. 

5.13 CLEANUP AND PROTECTION 

A. During planting, keep adjacent paving and construction clean and work area in an orderly 
condition. 

B. Protect plants from damage due to landscape operations and operations of other 
contractors and trades.  Maintain protection during installation and maintenance periods.  
Treat, repair, or replace damaged plantings. 

C. After installation and before Substantial Completion, remove nursery stakes, tie tape, 
labels, wire, burlap, and other debris from plant material, planting areas, and Project site.  
Leave nursery tags on plant materials until final inspection. 

5.14 DISPOSAL 

A. Remove surplus soil and waste material including excess subsoil, unsuitable soil, trash, 
and debris and legally dispose of them off Owner's property. 

END OF SECTION 32 93 00 
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FEDERAL CLAUSES AND WAGE DETERMINATIONS 

 

 ACCESS TO RECORDS AND REPORTS  
 
a. Record Retention. The Contractor will retain, and will require its subcontractors of all tiers  
to retain, complete and readily accessible records related in whole or in part to the contract,  
including, but not limited to, data, documents, reports, statistics, leases, subcontracts, arrangements, 
other third party Contracts of any type, and supporting materials related to those records.  
b. Retention Period. The Contractor agrees to comply with the record retention requirements  
in accordance with 2 C.F.R. § 200.334. The Contractor shall maintain all books, records,  
accounts and reports required under this Contract for a period of at not less than three (3)  
years after the date of termination or expiration of this Contract, except in the event of  
litigation or settlement of claims arising from the performance of this Contract, in which  
case records shall be maintained until the disposition of all such litigation, appeals, claims or  
exceptions related thereto.  
c. Access to Records. The Contractor agrees to provide sufficient access to FTA and its  
contractors to inspect and audit records and information related to performance of this  
contract in accordance with 2 CFR § 200.337.  
d. Access to the Sites of Performance. The Contractor agrees to permit FTA and its contractors  
access to the sites of performance under this contract in accordance with 2 CFR § 200.337.  
 

AMERICANS WITH DISABILITIES ACT (ADA)  
 
The contractor agrees to comply with all applicable requirements of section 504 of the Rehabilitation 
Act of 1973, as amended, 29 U.S.C. § 794, which prohibits discrimination on the basis of handicaps, with 
the Americans with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. §§ 12101 et seq., which 
requires that accessible facilities and services be made available to persons with disabilities, including 
any subsequent amendments to that Act, and with the Architectural Barriers act of 1968, as amended, 
42 U.S.C. §§ 4151 et seq., which requires that buildings and public accommodations be accessible to 
persons with disabilities, including any subsequent amendments to that Act. In addition, the contractor 
agrees to comply with any and all applicable requirements issued by the FTA, DOT, DOJ, U.S. GSA, U.S. 
EEOC, U.S. FCC, any subsequent amendments thereto and any other nondiscrimination statute(s) that 
may apply to the Project.  
 

BOND REQUIREMENTS  
 
For construction or facility improvement contracts or subcontracts exceeding the Simplified Acquisition 

Threshold, the Federal awarding agency or pass-through entity may accept the  bonding policy and 

requirements of the non-Federal entity provided that the Federal awarding agency or pass-through entity 

has made a determination that the Federal interest is adequately protected. If such a determination has not 

been made, the minimum requirements must be as follows:  
(a) A bid guarantee from each bidder equivalent to five percent of the bid price. The “bid guarantee” 

must consist of a firm commitment such as a bid bond, certified check, or other negotiable instrument 

accompanying a bid as assurance that the bidder will, upon acceptance of the bid, execute such 

contractual documents as may be required within the time specified.  
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(b) A performance bond on the part of the contractor for 100 percent of the contract price. A 

“performance bond” is one executed in connection with a contract to secure fulfillment of all the 

contractor's requirements under such contract.  
(c) A payment bond on the part of the contractor for 100 percent of the contract price. A “payment bond” 

is one executed in connection with a contract to assure payment as required by law of all persons 

supplying labor and material in the execution of the work provided for in the contract.  
It is also understood and agreed that if the bidder should withdraw any part or all  
of their bid within [90] days after the bid opening without the written consent of the Agency, or refuse 
or be unable to enter into this Contract as provided above, or refuse or be unable to furnish adequate 
and acceptable Performance and Payment Bonds, or refuse or be unable to furnish adequate and 
acceptable insurance, as provided above, it shall forfeit its bid guaranty to the extent Agency’s damages 
occasioned by such withdrawal, or refusal, or inability to enter into a Contract, or provide adequate 
security thereof.  
It is further understood and agreed that to the extent the defaulting bidder's bid guaranty shall  
prove inadequate to fully recompense Agency for the damages occasioned by default, then the bidder 
agrees to indemnify Agency and pay over to Agency the difference between the bid guarantee and 
Agency’s total damages so as to make Agency whole.  
The bidder understands that any material alteration of any of the above or any of the  
material contained herein, other than that requested will render the bid unresponsive.  
Performance Guarantee. A Performance Guarantee in the amount of 100% of the Contract value is 
required by the Agency to ensure faithful performance of the Contract. Either a Performance Bond or 
an Irrevocable Stand-By Letter of Credit shall be provided by the Contractor and shall remain in full 
force for the term of the Contract. The successful Bidder shall certify that it will provide the requisite 
Performance Guarantee to the Agency within ten (10) business days from Contract execution. The 
Agency requires all Performance Bonds to be provided by a fully qualified surety company acceptable to 
the Agency and listed as a company currently authorized under 31 C.F.R. part 22 as possessing a 
Certificate of Authority as described hereunder. Agency may require additional performance bond 
protection when the contract price is increased. The increase in protection shall generally equal 100 
percent of the increase in contract price. The Agency may secure additional protection by directing the 
Contractor to increase the amount of the existing bond or to obtain an additional bond.  
If the Bidder chooses to provide a Letter of Credit as its Performance Guarantee, the Bidder shall 
furnish with its bid, certification that an Irrevocable Stand-By Letter of Credit will be furnished should 
the Bidder become the successful Contractor. The Bidder shall also provide a statement from the 
banking institution certifying that an Irrevocable Stand-By Letter of Credit for the action will be 
provided if the Contract is awarded to the Bidder. The Irrevocable Stand-By Letter of Credit will only be 
accepted by the Agency if:  
1. A bank in good standing issues it. The Agency will not accept a Letter of Credit from an entity other 
than a bank.  
2. It is in writing and signed by the issuing bank.  
3. It conspicuously states that it is an irrevocable, non-transferable, “standby” Letter of Credit.  
4. The Agency is identified as the Beneficiary.  
5. It is in an amount equal to 100% of the Contract value. This amount must be in U.S. dollars.  
6. The effective date of the Letter of Credit is the same as the effective date of the Contract  
7. The expiration date of the Letter of Credit coincides with the term of the contract.  
8. It indicates that it is being issued in order to support the obligation of the Contractor to perform 
under the Contract. It must specifically reference the Contract between the Agency and the Contractor 
the work stipulated herein.  
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The issuing bank’s obligation to pay will arise upon the presentation of the original Letter of  
Credit and a certificate and draft to the issuing bank’s representative at a location and time to be 
determined by the parties. This documentation will indicate that the Contractor is in default under the 
Contract.  
Payment Bonds. A Labor and Materials Payment Bond equal to the full value of the contract must be 
furnished by the contractor to Agency as security for payment by the Contractor and subcontractors for 
labor, materials, and rental of equipment. The bond may be issued by a fully qualified surety company 
acceptable to (Agency) and listed as a company currently authorized under 31 C.F.R. part 223 as 
possessing a Certificate of Authority as described thereunder.  
 

BUS TESTING  
 
The Contractor [Manufacturer] agrees to comply with the Bus Testing requirements under 49 U.S.C. 
5318(e) and FTA's implementing regulation at 49 C.F.R. part 665 to ensure that the requisite testing is 
performed for all new bus models or any bus model with a major change in configuration or 
components, and that the bus model has achieved a passing score. Upon completion of the testing, the 
contractor shall obtain a copy of the bus testing reports from the operator of the testing facility and 
make that report(s) publicly available prior to final acceptance of the first vehicle by the recipient. 
 

BUY AMERICA REQUIREMENTS  
 
The contractor agrees to comply with 49 U.S.C. 5323(j) and 49 C.F.R. part 661 and 2 CFR § 200.322 
Domestic preferences for procurements, which provide that Federal funds may not be obligated unless 
all steel, iron, and manufactured products used in FTA funded projects are produced in the United 
States, unless a waiver has been granted by FTA or the product is subject to a general waiver. General 
waivers are listed in 49 C.F.R. § 661.7.  
Construction materials used in the Project are subject to the domestic preference requirement of the 
Build America, Buy America Act, Pub. L. 117-58, div. G, tit. IX, §§ 70911 – 70927 (2021), as implemented 
by the U.S. Office of Management and Budget, the U.S. Department of Transportation, and FTA. The 
Recipient acknowledges that this agreement is neither a waiver of § 70914(a) nor a finding under § 
70914(b).  
Separate requirements for rolling stock are set out at 49 U.S.C. 5323(j)(2)(C), 49 U.S.C. § 5323(u) and 49 
C.F.R. § 661.11. Domestic preferences for procurements  
The bidder or offeror must submit to the Agency the appropriate Buy America certification. Bids or 
offers that are not accompanied by a completed Buy America certification will be rejected as 
nonresponsive. For more information, please see the FTA’s Buy America webpage at: 
https://www.transit.dot.gov/buyamerica  
 

RESTRICTIONS ON LOBBYING  
 
Conditions on use of funds.  
(a) No appropriated funds may be expended by the recipient of a Federal contract, grant, loan, or 
cooperative agreement to pay any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with any of the following covered Federal actions: the awarding of 

https://www.transit.dot.gov/buyamerica
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any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into 
of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement.  
(b) Each person who requests or receives from an agency a Federal contract, grant, loan, or cooperative 
agreement shall file with that agency a certification, that the person has not made, and will not make, 
any payment prohibited by paragraph (a) of this section.  

(c) Each person who requests or receives from an agency a Federal contract, grant, loan, or a 
cooperative agreement shall file with that agency a disclosure form if such person has made or has 
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal 
action), which would be prohibited under paragraph (a) of this section if paid for with appropriated 
funds.  

(d) Each person who requests or receives from an agency a commitment providing for the United States 
to insure or guarantee a loan shall file with that agency a statement, whether that person has made or 
has agreed to make any payment to influence or attempt to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with that loan insurance or guarantee.  

(e) Each person who requests or receives from an agency a commitment providing for the United States 
to insure or guarantee a loan shall file with that agency a disclosure form if that person has made or has 
agreed to make any payment to influence or attempt to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with that loan insurance or guarantee.  
 
Certification and disclosure.  
(a) Each person shall file a certification, and a disclosure form, if required, with each submission that 
initiates agency consideration of such person for:  
(1) Award of a Federal contract, grant, or cooperative agreement exceeding $100,000; or  
(2) An award of a Federal loan or a commitment providing for the United States to insure or guarantee 
a loan exceeding $150,000.  
(b) Each person shall file a certification, and a disclosure form, if required, upon receipt by such person 
of:  
(1) A Federal contract, grant, or cooperative agreement exceeding $100,000; or  
(2) A Federal loan or a commitment providing for the United States to insure or guarantee a loan 
exceeding $150,000,  
Unless such person previously filed a certification, and a disclosure form, if required, under paragraph 
(a) of this section.  
(c) Each person shall file a disclosure form at the end of each calendar quarter in which there occurs any 
event that requires disclosure or that materially affects the accuracy of the information contained in 
any disclosure form previously filed by such person under paragraphs (a) or (b) of this section. An event 
that materially affects the accuracy of the information reported includes:  
(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing 
or attempting to influence a covered Federal action; or  
(2) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or,  
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(3) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence 
a covered Federal action.  
(d) Any person who requests or receives from a person referred to in paragraphs (a) or (b) of this 
section:  
(1) A subcontract exceeding $100,000 at any tier under a Federal contract;  
(2) A subgrant, contract, or subcontract exceeding $100,000 at any tier under a Federal grant;  
(3) A contract or subcontract exceeding $100,000 at any tier under a Federal loan exceeding $150,000; 
or,  
(4) A contract or subcontract exceeding $100,000 at any tier under a Federal cooperative agreement,  
Shall file a certification, and a disclosure form, if required, to the next tier above.  
(e) All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the 
person referred to in paragraphs (a) or (b) of this section. That person shall forward all disclosure forms 
to the agency.  
(f) Any certification or disclosure form filed under paragraph (e) of this section shall be treated as a 
material representation of fact upon which all receiving tiers shall rely. All liability arising from an 
erroneous representation shall be borne solely by the tier filing that representation and shall not be 
shared by any tier to which the erroneous representation is forwarded. Submitting an erroneous 
certification or disclosure constitutes a failure to file the required certification or disclosure, 
respectively. If a person fails to file a required certification or disclosure, the United States may pursue 
all available remedies, including those authorized by section 1352, title 31, U.S. Code.  
(g) For awards and commitments in process prior to December 23, 1989, but not made before that 
date, certifications shall be required at award or commitment, covering activities occurring between 
December 23, 1989, and the date of award or commitment. However, for awards and commitments in 
process prior to the December 23, 1989 effective date of these provisions, but not made before 
December 23, 1989, disclosure forms shall not be required at time of award or commitment but shall 
be filed within 30 days.  
(h) No reporting is required for an activity paid for with appropriated funds if that activity is allowable 
under either subpart B or C.  
 

CARGO PREFERENCE REQUIREMENTS  
 
The contractor agrees:  
a. to use privately owned United States-Flag commercial vessels to ship at least 50 percent  
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and  
tankers) involved, whenever shipping any equipment, material, or commodities  
pursuant to the underlying contract to the extent such vessels are available at fair and  
reasonable rates for United States-Flag commercial vessels;  
b. to furnish within 20 working days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for  
shipments originating outside the United States, a legible copy of a rated, "on-board"  
commercial ocean bill-of-lading in English for each shipment of cargo described in the  
preceding paragraph to the Division of National Cargo, Office of Market Development,  
Maritime Administration, Washington, DC 20590 and to the FTA Recipient (through the  
contractor in the case of a subcontractor's bill-of-lading.); and  
c. to include these requirements in all subcontracts issued pursuant to this contract when  
the subcontract may involve the transport of equipment, material, or commodities by  
ocean vessel.  
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CHARTER SERVICE  
 
The contractor agrees to comply with 49 U.S.C. 5323(d), 5323(r), and 49 C.F.R. part 604, which  
provides that Recipients and subrecipients of FTA assistance are prohibited from providing charter 
service using federally funded equipment or facilities if there is at least one private charter operator 
willing and able to provide the service, except as permitted under:  
1. Federal transit laws, specifically 49 U.S.C. § 5323(d);  

2. FTA regulations, “Charter Service,” 49 C.F.R. part 604;  

3. Any other federal Charter Service regulations; or  

4. Federal guidance, except as FTA determines otherwise in writing.  
 
The contractor agrees that if it engages in a pattern of violations of FTA’s Charter Service  
regulations, FTA may require corrective measures or impose remedies on it. These corrective measures 
and remedies may include:  
1. Barring it or any subcontractor operating public transportation under its Award that has provided 
prohibited charter service from receiving federal assistance from FTA;  

2. Withholding an amount of federal assistance as provided by Appendix D to part 604 of FTA’s Charter 
Service regulations; or  

3. Any other appropriate remedy that may apply.  
 
The contractor should also include the substance of this clause in each subcontract that may  
involve operating public transit services.  
 

CIVIL RIGHTS LAWS AND REGULATIONS  
 
The following Federal Civil Rights laws and regulations apply to all contracts.  
1 Federal Equal Employment Opportunity (EEO) Requirements. These include, but are not limited to:  

 
a) Nondiscrimination in Federal Public Transportation Programs. 49 U.S.C. § 5332, covering projects, 
programs, and activities financed under 49 U.S.C. Chapter 53, prohibits discrimination on the basis of 
race, color, religion, national origin, sex (including sexual orientation and gender identity), disability, or 
age, and prohibits discrimination in employment or business opportunity.  

b) Prohibition against Employment Discrimination. Title VII of the Civil Rights Act of 1964, as amended, 
42 U.S.C. § 2000e, and Executive Order No. 11246, “Equal Employment Opportunity,” September 24, 
1965, as amended, prohibit discrimination in employment on the basis of race, color, religion, sex, or 
national origin.  

2 Nondiscrimination on the Basis of Sex. Title IX of the Education Amendments of 1972, as amended, 
20 U.S.C. § 1681 et seq. and implementing Federal regulations, “Nondiscrimination on the Basis of Sex 
in Education Programs or Activities Receiving Federal Financial Assistance,” 49 C.F.R. part 25 prohibit 
discrimination on the basis of sex.  

3 Nondiscrimination on the Basis of Age. The “Age Discrimination Act of 1975,” as amended, 42 U.S.C. 
§ 6101 et seq., and Department of Health and Human Services implementing regulations, 
“Nondiscrimination on the Basis of Age in Programs or Activities Receiving Federal Financial 
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Assistance,” 45 C.F.R. part 90, prohibit discrimination by participants in federally assisted programs 
against individuals on the basis of age. The Age Discrimination in Employment Act (ADEA), 29 U.S.C. § 
621 et seq., and Equal Employment Opportunity Commission (EEOC) implementing regulations, “Age 
Discrimination in Employment Act,” 29 C.F.R. part 1625, also prohibit employment discrimination 
against individuals age 40 and over on the basis of age.  

4 Federal Protections for Individuals with Disabilities. The Americans with Disabilities Act of 1990, as 
amended (ADA), 42 U.S.C. § 12101 et seq., prohibits discrimination against qualified individuals with 
disabilities in programs, activities, and services, and imposes specific requirements on public and 
private entities. Third party contractors must comply with their responsibilities under Titles I, II, III, IV, 
and V of the ADA in employment, public services, public accommodations, telecommunications, and 
other provisions, many of which are subject to regulations issued by other Federal agencies.  
 
Civil Rights and Equal Opportunity  
The Agency is an Equal Opportunity Employer. As such, the Agency agrees to comply  
with all applicable Federal civil rights laws and implementing regulations. Apart from  
inconsistent requirements imposed by Federal laws or regulations, the Agency agrees to  
comply with the requirements of 49 U.S.C. § 5323(h) (3) by not using any Federal assistance  
awarded by FTA to support procurements using exclusionary or discriminatory specifications.  
Under this Contract, the Contractor shall at all times comply with the following  
requirements and shall include these requirements in each subcontract entered into as part  
thereof.  

 
1. Nondiscrimination. In accordance with Federal transit law at 49 U.S.C. § 5332, the Contractor agrees 
that it will not discriminate against any employee or applicant for employment because of race, color, 
religion, national origin, sex, disability, or age. In addition, the Contractor agrees to comply with 
applicable Federal implementing regulations and other implementing requirements FTA may issue.  

2. Race, Color, Religion, National Origin, Sex. In accordance with Title VII of the Civil Rights Act, as 
amended, 42 U.S.C. § 2000e et seq., and Federal transit laws at 49 U.S.C. § 5332, the Contractor agrees 
to comply with all applicable equal employment opportunity requirements of U.S. Department of Labor 
(U.S. DOL) regulations, "Office of Federal Contract Compliance Programs, Equal Employment 
Opportunity, Department of Labor," 41 C.F.R. chapter 60, and Executive Order No. 11246, "Equal 
Employment Opportunity in Federal Employment," September 24, 1965, 42 U.S.C. § 2000e note, as 
amended by any later Executive Order that amends or supersedes it, referenced in 42 U.S.C. § 2000e 
note. The Contractor agrees to take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, religion, national origin, 
or sex (including sexual orientation and gender identity). Such action shall include, but not be limited 
to, the following: employment, promotion, demotion or transfer, recruitment or recruitment 
advertising, layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship. In addition, the Contractor agrees to comply with any implementing 
requirements FTA may issue.  

3. Age. In accordance with the Age Discrimination in Employment Act, 29 U.S.C. §§ 621-634, U.S. Equal 
Employment Opportunity Commission (U.S. EEOC) regulations, “Age Discrimination in Employment 
Act,” 29 C.F.R. part 1625, the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6101 et seq., U.S. 
Health and Human Services regulations, “Nondiscrimination on the Basis of Age in Programs or 
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Activities Receiving Federal Financial Assistance,” 45 C.F.R. part 90, and Federal transit law at 49 U.S.C. 
§ 5332, the Contractor agrees to refrain from discrimination against present and prospective employees 
for reason of age. In addition, the Contractor agrees to comply with any Implementing requirements 
FTA may issue.  

4. Disabilities. In accordance with section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. 
§ 794, the Americans with Disabilities Act of 1990, as amended, 42 U.S.C. § 12101 et seq., the 
Architectural Barriers Act of 1968, as amended, 42 U.S.C. § 4151 et seq., and Federal transit law at 49 
U.S.C. § 5332, the Contractor agrees that it will not discriminate against individuals on the basis of 
disability. In addition, the Contractor agrees to comply with any implementing requirements FTA may 
issue.  

5. Promoting Free Speech and Religious Liberty. The Contractor shall ensure that Federal funding is 
expended in full accordance with the U.S. Constitution, Federal Law, and statutory and public policy 
requirements: including, but not limited to, those protecting free speech, religious liberty, public 
welfare, the environment, and prohibiting discrimination. (2) The contractor agrees to report each 

violation to the Agency and understands and agrees that the Agency will, in turn, report each violation as 

required to assure notification to the Agency, Federal Emergency Management Agency, and the 

appropriate Environmental Protection Agency Regional Office. (3) The contractor agrees to include these 

requirements in each subcontract exceeding $150,000 financed in whole or in part with Federal 

assistance provided by FTA.  
 

CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT  
 
The Contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to 
the Clean Air Act (42 U.S.C. § 7401-7671q) and the Federal Water Pollution Control Act as amended (33 
U.S.C. § 1251-1387). Violations must be reported to FTA and the Regional Office of the Environmental 
Protection Agency. The following applies for contracts of amounts in excess of $150,000: Clean Air Act  
(1) The contractor agrees to comply with all applicable standards, orders or regulations issued pursuant 

to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq.  
Federal Water Pollution Control Act  
(1) The contractor agrees to comply with all applicable standards, orders or regulations issued pursuant 

to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq.  

(2) The contractor agrees to report each violation to the Agency and understands and agrees that the 

Agency will, in turn, report each violation as required to assure notification to the Agency, Federal 

Emergency Management Agency, and the appropriate Environmental Protection Agency Regional 

Office.  

(3) The contractor agrees to include these requirements in each subcontract exceeding $150,000 financed 

in whole or in part with Federal assistance provided by FTA.”  
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CONFORMANCE WITH ITS NATIONAL ARCHITECTURE  
 
Intelligent Transportation Systems (ITS) projects shall conform to the National ITS Architecture and 
standards pursuant to 23 CFR § 940. Conformance with the National ITS Architecture is interpreted to 
mean the use of the National ITS Architecture to develop a regional ITS architecture in support of 
integration and the subsequent adherence of all ITS projects to that regional ITS architecture. 
Development of the regional ITS architecture should be consistent with the transportation planning 
process for Statewide and Metropolitan Transportation Planning (49 CFR Part 613 and 621).  
 

CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  
 

a. Applicability: This requirement applies to all FTA grant and cooperative agreement programs.  

b. Where applicable (see 40 U.S.C. § 3701), all contracts awarded by the non-Federal entity in excess of 
$100,000 that involve the employment of mechanics or laborers must include a provision for 
compliance with 40 U.S.C. §§ 3702 and 3704, as supplemented by Department of Labor regulations at 
29 C.F.R. Part 5. See 2 C.F.R. Part 200, Appendix II.  

c. Under 40 U.S.C. § 3702, each contractor must be required to compute the wages of every mechanic 
and laborer on the basis of a standard work week of 40 hours. Work in excess of the standard work 
week is permissible provided that the worker is compensated at a rate of not less than one and a half 
times the basic rate of pay for all hours worked in excess of 40 hours in the work week.  

d. The requirements of 40 U.S.C. § 3704 are applicable to construction work and provide that no laborer 
or mechanic must be required to work in surroundings or under working conditions which are 
unsanitary, hazardous or dangerous. These requirements do not apply to the purchases of supplies or 
materials or articles ordinarily available on the open market, or contracts for transportation or 
transmission of intelligence.  

e. The regulation at 29 C.F.R. § 5.5(b) provides the required contract clause concerning compliance with 
the Contract Work Hours and Safety Standards Act:  
 
Compliance with the Contract Work Hours and Safety Standards Act.  
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or mechanics shall require or permit 
any such laborer or mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek.  

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause 
set forth in paragraph (1) of this section the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the 
United States (in the case of work done under contract for the District of Columbia or a territory, to 
such District or to such territory), for liquidated damages. Such liquidated damages shall be computed 
with respect to each individual laborer or mechanic, including watchmen and guards, employed in 
violation of the clause set forth in paragraph (1) of this section, in the sum of $10 for each calendar day 
on which such individual was required or permitted to work in excess of the standard workweek of 
forty hours without payment of the overtime wages required by the clause set forth in paragraph (1) of 
this section.  
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(3) Withholding for unpaid wages and liquidated damages. The agency shall upon its own action or 
upon written request of an authorized representative of the Department of Labor withhold or cause to 
be withheld, from any moneys payable on account of work performed by the contractor or 
subcontractor under any such contract or any other Federal contract with the same prime contractor, 
or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, 
which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy 
any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2) of this section.  

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth 
in paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) 
of this section.”  
 

DAVIS BACON ACT AND COPELAND ANTI-KICKBACK ACT  
 

For all prime construction, alteration or repair contracts in excess of $2,000 awarded by FTA, the 

Contractor shall comply with the Davis-Bacon Act and the Copeland “Anti-Kickback” Act. Under 49 

U.S.C. § 5333(a), prevailing wage protections apply to laborers and mechanics employed on FTA 

assisted construction, alteration, or repair projects. The Contractor will comply with the Davis-Bacon 

Act, 40 U.S.C. §§ 3141-3144, and 3146-3148 as supplemented by DOL regulations at 29 C.F.R. part 5, 

“Labor Standards Provisions Applicable to Contracts Governing Federally Financed and Assisted 

Construction.” In accordance with the statute, the Contractor shall pay wages to laborers and mechanics 

at a rate not less than the prevailing wages specified in a wage determination made by the Secretary of 

Labor. In addition, the Contractor agrees to pay wages not less than once a week. The Contractor shall 

also comply with the Copeland “Anti-Kickback” Act (40 U.S.C. § 3145), as supplemented by DOL 

regulations at 29 C.F.R. part 3, “Contractors and Subcontractors on Public Building or Public Work 

Financed in Whole or in part by Loans or Grants from the United States.” The Contractor is prohibited 

from inducing, by any means, any person employed in the construction, completion, or repair of public 

work, to give up any part of the compensation to which he or she is otherwise entitled. 
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"General Decision Number: ID20240087 02/16/2024 
 
Superseded General Decision Number: ID20230087 
 
State: Idaho 
 
Construction Type: Highway 
 
Counties: Bear Lake, Caribou, Clark, Fremont, Lemhi, Madison,  
Oneida and Teton Counties in Idaho. 
 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(1). 
 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $17.20 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2024.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $12.90 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2024.     | 
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
wage determination, the contractor must still submit a 
conformance request. 
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Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/05/2024 
          1              01/19/2024 
          2              02/16/2024 
 
 PLAS0072-001 06/01/2023 
 
ZONE 1: 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 38.05            16.89 
 
Zone Differential (Add to Zone 1 rate):  Zone 2 - $3.00 
 
BASE POINTS:  Spokane, Pasco, Lewiston, Wenatchee 
 
Zone 1:  0-45 radius miles from the main post office  
 
Zone 2:  Over 45 radius miles from the main post office 
 
---------------------------------------------------------------- 
  SUID2013-015 06/17/2013 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 26.57             8.10 
   
ELECTRICIAN......................$ 25.00            10.93 
   
HIGHWAY/PARKING LOT STRIPING:    
 Painter.........................$ 24.80             6.91 
   
LABORER:  Asphalt, Includes    
Raker, Shoveler, Spreader and    
Distributor......................$ 23.37            10.50 
   
LABORER:  Common or General  ......$ 22.68            10.90 
   
LABORER:  Concrete Saw (Hand    
Held/Walk Behind)................$ 23.98            11.05 
   
LABORER:  Grade Checker  ..........$ 23.52            11.05 
   
LABORER:  Mason Tender -    
Cement/Concrete..................$ 23.42            10.90 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 25.74            10.07 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 25.35            11.55 
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OPERATOR:  Broom/Sweeper.........$ 24.95            10.18 
   
OPERATOR:  Bulldozer.............$ 26.19             9.60 
   
OPERATOR:  Crane.................$ 26.22            10.00 
   
OPERATOR:  Crusher...............$ 25.06             9.23 
   
OPERATOR:  Grader/Blade..........$ 25.96            10.00 
   
OPERATOR:  Hydroseeder...........$ 24.76            11.51 
   
OPERATOR:  Loader................$ 26.22             9.98 
   
OPERATOR:  Mechanic..............$ 26.91            10.22 
   
OPERATOR:  Oiler.................$ 25.66             9.23 
   
OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 26.13            10.40 
   
OPERATOR:  Roller (Subgrade).....$ 22.24             8.57 
   
OPERATOR:  Roller................$ 25.54            10.62 
   
OPERATOR:  Rotomill..............$ 25.84            10.63 
   
OPERATOR:  Screed................$ 25.42             9.93 
   
TRAFFIC CONTROL:   Flagger.......$ 22.68            10.90 
   
TRAFFIC CONTROL:      
Laborer-Cones/    
Barricades/Barrels -     
Setter/Mover/Sweeper.............$ 22.66            10.90 
   
TRUCK DRIVER:  Distributor    
Truck............................$ 21.66            13.04 
   
TRUCK DRIVER:  Dump Truck........$ 21.86            13.18 
   
TRUCK DRIVER:  Lowboy Truck  ......$ 21.53            12.96 
   
TRUCK DRIVER:  Oil    
Distributor Truck................$ 22.54            12.35 
   
TRUCK DRIVER:  Water Truck  .......$ 21.35            13.33 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
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Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
 
 
---------------------------------------------------------------- 
 
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
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Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 
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With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION" 
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DEBARMENT AND SUSPENSION  
 
The Contractor shall comply and facilitate compliance with U.S. DOT regulations, “Nonprocurement 
Suspension and Debarment,” 2 C.F.R. part 1200, which adopts and supplements the U.S. Office of 
Management and Budget (U.S. OMB) “Guidelines to Agencies on Governmentwide Debarment and 
Suspension (Nonprocurement),” 2 C.F.R. part 180. These provisions apply to each contract at any tier of 
$25,000 or more, and to each contract at any tier for a federally required audit (irrespective of the contract 
amount), and to each contract at any tier that must be approved by an FTA official irrespective of the 
contract amount. As such, the Contractor shall verify that its principals, affiliates, and subcontractors are 
eligible to participate in this federally funded contract and are not presently declared by any Federal 
department or agency to be:  
a) Debarred from participation in any federally assisted Award;  
b) Suspended from participation in any federally assisted Award;  
c) Proposed for debarment from participation in any federally assisted Award;  
d) Declared ineligible to participate in any federally assisted Award;  
e) Voluntarily excluded from participation in any federally assisted Award; or  
f) Disqualified from participation in ay federally assisted Award.  
By signing and submitting its bid or proposal, the bidder or proposer certifies as follows:  
The certification in this clause is a material representation of fact relied upon by the AGENCY. If it is later 
determined by the AGENCY that the bidder or proposer knowingly rendered an erroneous certification, in 
addition to remedies available to the AGENCY, the Federal Government may pursue available remedies, 
including but not limited to suspension and/or debarment. The bidder or proposer agrees to comply with 
the requirements of 2 C.F.R. part 180, subpart C, as supplemented by 2 C.F.R. part 1200, while this offer is 
valid and throughout the period of any contract that may arise from this offer. The bidder or proposer 
further agrees to include a provision requiring such compliance in its lower tier covered transactions.  
 

DISADVANTAGED BUSINESS ENTERPRISE (DBE)  
 
(Does not apply to projects fully funded by the Tribal Transportation Program (TTP).)  
It is the policy of the Agency and the United States Department of Transportation (“DOT”) that  
Disadvantaged Business Enterprises (“DBE’s”), as defined herein and in the Federal regulations  
published at 49 C.F.R. part 26, shall have an equal opportunity to participate in DOT-assisted contracts.  
The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry out applicable requirements of 49 C.F.R. 
part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to carry 
out these requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the Agency deems appropriate, which may include, but is not limited 
to:  
(1) Withholding monthly progress payments;  
(2) Assessing sanctions;  
(3) Liquidated damages; and/or  
(4) Disqualifying the contractor from future bidding as non-responsible. 49 C.F.R. § 26.13(b).  
Prime contractors are required to pay subcontractors for satisfactory performance of their contracts no 
later than 30 days from receipt of each payment the Agency makes to the prime contractor. 49 C.F.R. § 
26.29(a).  
Finally, for contracts with defined DBE contract goals, each FTA Recipient must include in each prime 
contract a provision stating that the contractor shall utilize the specific DBEs listed unless the contractor 
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obtains the Agency’s written consent; and that, unless the Agency’s consent is provided, the contractor 
shall not be entitled to any payment for work or material unless it is performed or supplied by the listed 
DBE. 49 C.F.R. § 26.53(f) (1).  
 

ENERGY CONSERVATION  
 
The contractor agrees to comply with mandatory standards and policies relating to energy  
efficiency, which are contained in the state energy conservation plan issued in compliance with the 
Energy Policy and Conservation Act (42 U.S.C.§ 6201).  
 

EQUAL EMPLOYMENT OPPORTUNITY  
 
During the performance of this contract, the contractor agrees as follows:  
(1) The contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will take 
affirmative action to ensure that applicants are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex, sexual orientation, gender identity, or 
national origin. Such action shall include, but not be limited to the following: Employment, upgrading, 
demotion, or transfer, recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship. The contractor 
agrees to post in conspicuous places, available to employees and applicants for employment, notices to 
be provided by the contracting officer setting forth the provisions of this nondiscrimination clause.  
(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, sexual orientation, gender identity, or national origin.  
(3) The contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicant or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee's essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not otherwise 
have access to such information, unless such disclosure is in response to a formal complaint or charge, 
in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted 
by the employer, or is consistent with the contractor's legal duty to furnish information.  
(4) The contractor will send to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, a notice to be provided by the 
agency contracting officer, advising the labor union or workers' representative of the contractor's 
commitments under section 202 of Executive Order 11246 of September 24, 1965, and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment.  
(5) The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and 
of the rules, regulations, and relevant orders of the Secretary of Labor.  
(6) The contractor will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the contracting agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, 
and orders.  
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(7) In the event of the contractor's non-compliance with the nondiscrimination clauses of this contract 
or with any of such rules, regulations, or orders, this contract may be canceled, terminated or 
suspended in whole or in part and the contractor may be declared ineligible for further Government 
contracts in accordance with procedures authorized in Executive Order 11246 of September 24, 1965, 
and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 
of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise 
provided by law.  
(8) The contractor will include the provisions of paragraphs (1) through (8) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will 
be binding upon each subcontractor or vendor. The contractor will take such action with respect to any 
subcontract or purchase order as may be directed by the Secretary of Labor as a means of enforcing 
such provisions including sanctions for noncompliance: Provided, however, that in the event the 
contractor becomes involved in, or is threatened with, litigation with a  
subcontractor or vendor as a result of such direction, the contractor may request the United States to 
enter into such litigation to protect the interests of the United States.  
 

NOTICE TO THIRD PARTY PARTICIPANTS  
 
Federal requirements that apply to the Recipient or the Award, the accompanying Underlying 
Agreement, and any Amendments thereto may change due to changes in federal law, regulation, other 
requirements, or guidance, or changes in the Recipient’s Underlying Agreement including any 
information incorporated by reference and made part of that Underlying Agreement; and  
Applicable changes to those federal requirements will apply to each Third Party Agreement and parties 
thereto at any tier..  
 

FLY AMERICA  
 
a) Definitions. As used in this clause—  
 
1) “International air transportation” means transportation by air between a place in the United States 
and a place outside the United States or between two places both of which are outside the United 
States.  
2) “United States” means the 50 States, the District of Columbia, and outlying areas.  
3) “U.S.-flag air carrier” means an air carrier holding a certificate under 49 U.S.C. Chapter 411.  
b) When Federal funds are used to fund travel, Section 5 of the International Air Transportation Fair 
Competitive Practices Act of 1974 (49 U.S.C. 40118) (Fly America Act) requires contractors, Agencys, 
and others use U.S.-flag air carriers for U.S. Government-financed international air transportation of 
personnel (and their personal effects) or property, to the extent that service by those carriers is 
available. It requires the Comptroller General of the United States, in the absence of satisfactory proof 
of the necessity for foreign-flag air transportation, to disallow expenditures from funds, appropriated or 
otherwise established for the account of the United States, for international air transportation secured 
aboard a foreign-flag air carrier if a U.S.-flag air carrier is available to provide such services.  
c) If available, the Contractor, in performing work under this contract, shall use U.S.-flag carriers for 
international air transportation of personnel (and their personal effects) or property.  
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d) In the event that the Contractor selects a carrier other than a U.S.-flag air carrier for international air 
transportation, the Contractor shall include a statement on vouchers involving such transportation 
essentially as follows: Statement of Unavailability of U.S.-Flag Air Carriers International air 
transportation of persons (and their personal effects) or property by U.S.-flag air carrier was not 
available or it was necessary to use foreign-flag air carrier service for the following reasons. See FAR § 
47.403. [State reasons]:  
e) Contractor shall include the substance of this clause, including this paragraph (e), in each subcontract 
or purchase under this contract that may involve international air transportation.  
 

INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION (FTA) 
TERMS  
 
The provisions within include, in part, certain Standard Terms and Conditions required under the 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards (2 
CFR § 200), whether or not expressly set forth in the preceding contract provisions. All contractual 
provisions required by DOT, detailed in 2 CFR § 200 or as amended by 2 CFR § 1201, or the most recent 
version of FTA Circular 4220.1 are hereby incorporated by reference. Anything to the contrary herein 
notwithstanding, all mandated terms shall be deemed to control in the event of a conflict with other 
provisions contained in this Contract. The Contractor shall not perform any act, fail to perform any act, 
or refuse to comply with any request which would cause a violation of the FTA terms and conditions.  
 

NO GOVERNMENT OBLIGATION TO THIRD PARTIES  
 
The Recipient and Contractor acknowledge and agree that, notwithstanding any concurrence by  
the Federal Government in or approval of the solicitation or award of the underlying Contract, absent 
the express written consent by the Federal Government, the Federal Government is not a party to this 
Contract and shall not be subject to any obligations or liabilities to the Recipient, Contractor or any 
other party (whether or not a party to that contract) pertaining to any matter resulting from the 
underlying Contract. The Contractor agrees to include the above clause in each subcontract financed in 
whole or in part with Federal assistance provided by the FTA. It is further agreed that the clause shall 
not be modified, except to identify the subcontractor who will be subject to its provisions.  
 

NOTIFICATION TO FTA  
 
If a current or prospective legal matter that may affect the Federal Government emerges, the Recipient 
must promptly notify the FTA Chief Counsel and FTA Regional Counsel for the Region in which the 
Recipient is located. The Recipient must include a similar notification requirement in its Third Party 
Agreements and must require each Third Party Participant to include an equivalent provision in its 
subagreements at every tier, for any agreement that is a “covered transaction” according to 2 C.F.R. §§ 
180.220 and 1200.220.  
(1) The types of legal matters that require notification include, but are not limited to, a major dispute, 
breach, default, litigation, or naming the Federal Government as a party to litigation or a legal 
disagreement in any forum for any reason.  
(2) Matters that may affect the Federal Government include, but are not limited to, the Federal 
Government’s interests in the Award, the accompanying Underlying Agreement, and any Amendments 
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thereto, or the Federal Government’s administration or enforcement of federal laws, regulations, and 
requirements.  
(3) The Recipient must promptly notify the U.S. DOT Inspector General in addition to the FTA Chief 
Counsel or Regional Counsel for the Region in which the Recipient is located, if the Recipient has 
knowledge of potential fraud, waste, or abuse occurring on a Project receiving assistance from FTA. The 
notification provision applies if a person has or may have submitted a false claim under the False Claims 
Act, 31 U.S.C. § 3729 et seq., or has or may have committed a criminal or civil violation of law pertaining 
to such matters as fraud, conflict of interest, bribery, gratuity, or similar misconduct. This responsibility 
occurs whether the Project is subject to this Agreement or another agreement between the Recipient 
and FTA, or an agreement involving a principal, officer, employee, agent, or Third Party Participant of 
the Recipient. It also applies to subcontractors at any tier. Knowledge, as used in this paragraph, 
includes, but is not limited to, knowledge of a criminal or civil investigation by a Federal, state, or local 
law enforcement or other investigative agency, a criminal indictment or civil complaint, or probable 
cause that could support a criminal indictment, or any other credible information in the possession of 
the Recipient.  
 

PATENT RIGHTS AND RIGHTS IN DATA  
 
Intellectual Property Rights  
This Project is funded through a Federal award with FTA for experimental, developmental, or  
research work purposes. As such, certain Patent Rights and Data Rights apply to all subject data first 
produced in the performance of this Contract. The Contractor shall grant the Agency intellectual 
property access and licenses deemed necessary for the work performed under this Contract and in 
accordance with the requirements of 37 C.F.R. part 401, “Rights to Inventions Made by Nonprofit 
Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative 
Agreements,” and any implementing regulations issued by FTA or U.S. DOT.  
The terms of an intellectual property agreement and software license rights will be finalized prior to 
execution of this Contract and shall, at a minimum, include the following restrictions: Except for its own 
internal use, the Contractor may not publish or reproduce subject data in whole or in part, or in any 
manner or form, nor may the Contractor authorize others to do so, without the written consent of FTA, 
until such time as FTA may have either released or approved the release of such data to the public. This 
restriction on publication, however, does not apply to any contract with an academic institution.  
For purposes of this Contract, the term “subject data” means recorded information whether or not 
copyrighted, and that is delivered or specified to be delivered as required by the Contract. Examples of 
“subject data” include, but are not limited to computer software, standards, specifications, engineering 
drawings and associated lists, process sheets, manuals, technical reports, catalog item identifications, 
and related information, but do not include financial reports, cost analyses, or other similar information 
used for performance or administration of the Contract.  
1. The Federal Government reserves a royalty-free, non-exclusive and irrevocable license  
to reproduce, publish, or otherwise use, and to authorize others to use for “Federal  
Government Purposes,” any subject data or copyright described below. For “Federal  
Government Purposes,” means use only for the direct purposes of the Federal  
Government. Without the copyright owner’s consent, the Federal Government may not  
extend its Federal license to any other party.  
a. Any subject data developed under the Contract, whether or not a copyright has  
been obtained; and  
b. Any rights of copyright purchased by the Contractor using Federal assistance in  
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whole or in part by the FTA.  
2. Unless FTA determines otherwise, the Contractor performing experimental, developmental, or 
research work required as part of this Contract agrees to permit FTA to make available to the public, 
either FTA’s license in the copyright to any subject data developed in the course of the Contract, or a 
copy of the subject data first produced under the Contract for which a copyright has not been obtained. 
If the experimental, developmental, or research work, which is the subject of this Contract, is not 
completed for any reason whatsoever, all data developed under the Contract shall become subject data 
as defined herein and shall be delivered as the Federal Government may direct.  
3. Unless prohibited by state law, upon request by the Federal Government, the Contractor agrees to 
indemnify, save, and hold harmless the Federal Government, its officers, agents, and employees acting 
within the scope of their official duties against any liability, including costs and expenses, resulting from 
any willful or intentional violation by the Contractor of proprietary rights, copyrights, or right of privacy, 
arising out of the publication, translation, reproduction, delivery, use, or disposition of any data 
furnished under that contract. The Contractor shall not be required to indemnify the Federal 
Government for any such liability arising out of the wrongful act of any employee, official, or agents of 
the Federal Government. 
4. Nothing contained in this clause on rights in data shall imply a license to the Federal Government 
under any patent or be construed as affecting the scope of any license or other right otherwise granted 
to the Federal Government under any patent.  
5. Data developed by the Contractor and financed entirely without using Federal assistance provided by 
the Federal Government that has been incorporated into work required by the underlying Contract is 
exempt from the requirements herein, provided that the Contractor identifies those data in writing at 
the time of delivery of the Contract work.  
6. The Contractor agrees to include these requirements in each subcontract for experimental, 
developmental, or research work financed in whole or in part with Federal assistance.  
 

PRE-AWARD AND POST-DELIVERY AUDITS OF ROLLING STOCK 
PURCHASES  
 
(Does not apply to projects fully funded by the Tribal Transportation Program (TTP).)  
The Contractor agrees to comply with 49 U.S.C. § 5323(m) and FTA's implementing regulation at 49 
C.F.R. part 663. The Contractor shall comply with the Buy America certification(s) submitted with its 
proposal/bid. The Contractor agrees to participate and cooperate in any pre-award and post-delivery 
audits performed pursuant to 49 C.F.R. part 663 and related FTA guidance. 
  

SOLID WASTES  
 
A Recipient that is a state agency or agency of a political subdivision of a state and its contractors must 
comply with section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation 
and Recovery Act. The requirements of Section 6002 include procuring only items designated in 
guidelines of the Environmental Protection Agency (EPA) at 40 CFR Part 247 that contain the highest 
percentage of recovered materials practicable, consistent with maintaining a satisfactory level of 
competition, where the purchase price of the item exceeds $10,000 or the value of the quantity 
acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management 
services in a manner that maximizes energy and resource recovery; and establishing an affirmative 
procurement program for procurement of recovered materials identified in the EPA guidelines.  
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PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS 
AND RELATED ACTS  
 
The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as 
amended, 31 U.S.C. § 3801 et seq. and U.S. DOT regulations, "Program Fraud Civil Remedies," 49 C.F.R. 
part 31, apply to its actions pertaining to this Project. Upon execution of the underlying contract, the 
Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it 
may make, or causes to be made, pertaining to the underlying contract or the FTA assisted project for 
which this contract work is being performed. In addition to other penalties that may be applicable, the 
Contractor further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent 
claim, statement, submission, or certification, the Federal Government reserves the right to impose the 
penalties of the Program Fraud Civil Remedies Act of 1986 on the Contractor to the extent the Federal 
Government deems appropriate.  
The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or 
fraudulent claim, statement, submission, or certification to the Federal Government under a contract 
connected with a project that is financed in whole or in part with Federal assistance originally awarded 
by FTA under the authority of 49 U.S.C. chapter 53, the Government reserves the right to impose the 
penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323(l) on the Contractor, to the extent the Federal 
Government deems appropriate.  
The Contractor agrees to include the above two clauses in each subcontract financed in whole or in part 
with Federal assistance provided by FTA. It is further agreed that the clauses shall not be modified, 
except to identify the subcontractor who will be subject to the provisions.  
 

PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO 
SURVEILLANCE SERVICES OR EQUIPMENT.  
 

a) Recipients and subrecipients are prohibited from obligating or expending loan or grant funds to: 1) 
Procure or obtain;  

2) Extend or renew a contract to procure or obtain; or  

3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or 
systems that uses covered telecommunications equipment or services as a substantial or essential 
component of any system, or as critical technology as part of any system. As described in Public Law 
115-232, section 889, covered telecommunications equipment is telecommunications equipment 
produced by Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such 
entities).  
 
(i) For the purpose of public safety, security of government facilities, physical security surveillance of 
critical infrastructure, and other national security purposes, video surveillance and telecommunications 
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities).  
(ii) Telecommunications or video surveillance services provided by such entities or using such 
equipment.  
(iii) Telecommunications or video surveillance equipment or services produced or provided by an entity 
that the Secretary of Defense, in consultation with the Director of the National Intelligence or the 
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Director of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled 
by, or otherwise connected to, the government of a covered foreign country.  
b) In implementing the prohibition under Public Law 115-232, section 889, subsection (f), paragraph (1), 
heads of executive agencies administering loan, grant, or subsidy programs shall prioritize available 
funding and technical support to assist affected businesses, institutions and organizations as is 
reasonably necessary for those affected entities to transition from covered communications equipment 
and services, to procure replacement equipment and services, and to ensure that communications 
service to users and customers is sustained.  
c) See Public Law 115-232, section 889 for additional information.  
d) See also § 200.471.  
 

PROMPT PAYMENT  
 
(Does not apply to projects fully funded by the Tribal Transportation Program (TTP).)  
The contractor is required to pay its subcontractors performing work related to this contract for 
satisfactory performance of that work no later than 30 days after the contractor’s receipt of payment 
for that work. In addition, the contractor is required to return any retainage payments to those 
subcontractors within 30 days after the subcontractor's work related to this contract is satisfactorily 
completed.  
The contractor must promptly notify the Agency, whenever a DBE subcontractor performing work 
related to this contract is terminated or fails to complete its work and must make good faith efforts to 
engage another DBE subcontractor to perform at least the same amount of work. The contractor may 
not terminate any DBE subcontractor and perform that work through its own forces or those of an 
affiliate without prior written consent of the Agency.  
1. U.S. DOL Certification. Under this Contract or any Amendments thereto that involve public 
transportation operations that are supported with federal assistance, a certification issued by U.S. DOL 
is a condition of the Contract. 2. Special Warranty. When the Contract involves public transportation 
operations and is supported with federal assistance appropriated or made available for 49 U.S.C. § 
5311, U.S. DOL will provide a Special Warranty for its Award, including its Award of federal assistance 
under the Tribal Transit Program. The U.S. DOL Special Warranty is a condition of the Contract. 3.  
 

PUBLIC TRANSPORTATION EMPLOYEE PROTECTIVE 
ARRANGEMENTS  
 
The Contractor agrees to comply with the following employee protective arrangements of 49  
U.S.C. § 5333(b):  
Special Arrangements. The conditions of 49 U.S.C. § 5333(b) do not apply to Contractors providing 
public transportation operations pursuant to 49 U.S.C. § 5310. FTA reserves the right to make case-by-
case determinations of the applicability of 49 U.S.C. § 5333(b) for all transfers of funding authorized 
under title 23, United States Code (flex funds), and make other exceptions as it deems appropriate, and, 
in those instances, any special arrangements required by FTA will be incorporated herein as required.  
 

SAFE OPERATION OF MOTOR VEHICLES  
Seat Belt Use  
The Contractor is encouraged to adopt and promote on-the-job seat belt use policies and programs for 
its employees and other personnel that operate company-owned vehicles, company rented vehicles, or 
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personally operated vehicles. The terms “company-owned” and “company-leased” refer to vehicles 
owned or leased either by the Contractor or Agency.  
Distracted Driving  
The Contractor agrees to adopt and enforce workplace safety policies to decrease crashes caused by 
distracted drivers, including policies to ban text messaging while using an electronic device supplied by 
an employer, and driving a vehicle the driver owns or rents, a vehicle Contactor owns, leases, or rents, 
or a privately-owned vehicle when on official business in connection with the work performed under 
this Contract.  
 

SCHOOL BUS OPERATIONS  
 
The contractor agrees to comply with 49 U.S.C. 5323(f), and 49 C.F.R. part 604, and not engage  
in school bus operations using federally funded equipment or facilities in competition with private 
operators of school buses, except as permitted under:  
1. Federal transit laws, specifically 49 U.S.C. § 5323(f);  

2. FTA regulations, “School Bus Operations,” 49 C.F.R. part 605;  

3. Any other Federal School Bus regulations; or  

4. Federal guidance, except as FTA determines otherwise in writing.  
 
If Contractor violates this School Bus Agreement, FTA may:  

1. Bar the Contractor from receiving Federal assistance for public transportation; or  
2. Require the contractor to take such remedial measures as FTA considers appropriate.  

When operating exclusive school bus service under an allowable exemption, the contractor may not use 
federally funded equipment, vehicles, or facilities. The Contractor should include the substance of this 
clause in each subcontract or purchase under this contract that may operate public transportation 
services.  
 

SEISMIC SAFETY  
 
The contractor agrees that any new building or addition to an existing building will be designed and 
constructed in accordance with the standards for Seismic Safety required in Department of 
Transportation (DOT) Seismic Safety Regulations 49 C.F.R. part 41 and will certify to compliance to the 
extent required by the regulation. The contractor also agrees to ensure that all work performed under 
this contract, including work performed by a subcontractor, is in compliance with the standards 
required by the Seismic Safety regulations and the certification of compliance issued on the project.  
 

SIMPLIFIED ACQUISITION THRESHOLD  
 
Contracts for more than the simplified acquisition threshold, which is the inflation adjusted amount 
determined by the Civilian Agency Acquisition Council and the Defense Acquisition Regulations Council 
(Councils) as authorized by 41 U.S.C. § 1908, or otherwise set by law, must address administrative, 
contractual, or legal remedies in instances where contractors violate or breach contract terms, and 
provide for such sanctions and penalties as appropriate. (Note that the simplified acquisition threshold 
determines the procurement procedures that must be employed pursuant to 2 C.F.R. §§ 200.317– 
200.327. The simplified acquisition threshold does not exempt a procurement from other eligibility or 
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processes requirements that may apply. For example, Buy America’s eligibility and process 
requirements apply to any procurement in excess of $150,000. 49 U.S.C. § 5323(j)(13).)  
 

SPECIAL DOL EEO CLAUSE  
 
The applicant hereby agrees that it will incorporate or cause to be incorporated into any contract for 
construction work, or modification thereof, as defined in the regulations of the Secretary of Labor at 41 
CFR Chapter 60, which is paid for in whole or in part with funds obtained from the Federal Government 
or borrowed on the credit of the Federal Government pursuant to a grant, contract, loan, insurance, or 
guarantee, or undertaken pursuant to any Federal program involving such grant, contract, loan, 
insurance, or guarantee, the following equal opportunity clause: During the performance of this 
contract, the contractor agrees as follows:  
(1) The contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will take 
affirmative action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or 
national origin. Such action shall include, but not be limited to the following: Employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship. The contractor 
agrees to post in conspicuous places, available to employees and applicants for employment, notices to 
be provided setting forth the provisions of this nondiscrimination clause.  
(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, sexual orientation, gender identity, or national origin.  
(3) The contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicant or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee's essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not otherwise 
have access to such information, unless such disclosure is in response to a formal complaint or charge, 
in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted 
by the employer, or is consistent with the contractor's legal duty to furnish information.  
(4) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice to be provided advising 
the said labor union or workers' representatives of the contractor's commitments under this section, 
and shall post copies of the notice in conspicuous places available to employees and applicants for 
employment.  
(5) The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and 
of the rules, regulations, and relevant orders of the Secretary of Labor.  
(6) The contractor will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the administering agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, 
and orders.  
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(7) In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract 
or with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or 
suspended in whole or in part and the contractor may be declared ineligible for further Government 
contracts or federally assisted construction contracts in accordance with procedures authorized in 
Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies 
invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of 
the Secretary of Labor, or as otherwise provided by law.  
(8) The contractor will include the portion of the sentence immediately preceding paragraph (1) and the 
provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted by 
rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or 
vendor. The contractor will take such action with respect to any subcontract or purchase order as the 
administering agency may direct as a means of enforcing such provisions, including sanctions for 
noncompliance:  
Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation 
with a subcontractor or vendor as a result of such direction by the administering agency, the contractor 
may request the United States to enter into such litigation to protect the interests of the United States.  
The applicant further agrees that it will be bound by the above equal opportunity clause with respect to 
its own employment practices when it participates in federally assisted construction work: Provided, 
That if the applicant so participating is a State or local government, the above equal opportunity clause 
is not applicable to any agency, instrumentality or subdivision of such government which does not 
participate in work on or under the contract.  
 

SPECIAL NOTIFICATION REQUIREMENTS FOR STATES  
 
Applies to States –  
a. To the extent required under federal law, the State, as the Recipient, agrees to provide the following 
information about federal assistance awarded for its State Program, Project, or related activities:  
(1) The Identification of FTA as the federal agency providing the federal assistance for a State Program 
or Project;  
(2) The Catalog of Federal Domestic Assistance Number of the program from which the federal 
assistance for a State Program or Project is authorized; and  
(3) The amount of federal assistance FTA has provided for a State Program or Project.  
b. Documents - The State agrees to provide the information required under this provision in the 
following documents: (1) applications for federal assistance, (2) requests for proposals or solicitations, 
(3) forms, (4) notifications, (5) press releases, and (6) other publications.  
 

SUBSTANCE ABUSE REQUIREMENTS  
 
The Contractor agrees to establish and implement a drug and alcohol testing program that complies 
with 49 C.F.R. part 655, produce any documentation necessary to establish its compliance with part 
655, and permit any authorized representative of the United States Department of Transportation or its 
operating administrations, the State Oversight Agency, or Agency, to inspect the facilities and records 
associated with the implementation of the drug and alcohol testing program as required under 49 
C.F.R. part 655 and review the testing process. The Contractor agrees further to certify annually its 
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compliance with part 655 and to submit the Management Information System (MIS) reports to the 
Agency.  
 

TERMINATION  
 
Termination for Convenience (General Provision)  
The Agency may terminate this contract, in whole or in part, at any time by written notice to  
the Contractor when it is in the Agency’s best interest. The Contractor shall be paid its costs, including 
contract close-out costs, and profit on work performed up to the time of termination. The Contractor 
shall promptly submit its termination claim to Agency to be paid the Contractor. If the Contractor has 
any property in its possession belonging to Agency, the Contractor will account for the same, and 
dispose of it in the manner Agency directs.  
Termination for Default [Breach or Cause] (General Provision)  
If the Contractor does not deliver supplies in accordance with the contract delivery schedule, or if the 
contract is for services, the Contractor fails to perform in the manner called for in the contract, or if the 
Contractor fails to comply with any other provisions of the contract, the Agency may terminate this 
contract for default. Termination shall be effected by serving a Notice of Termination on the Contractor 
setting forth the manner in which the Contractor is in default. The Contractor will be paid only the 
contract price for supplies delivered and accepted, or services performed in accordance with the 
manner of performance set forth in the contract. If it is later determined by the Agency that the 
Contractor had an excusable reason for not performing, such as a strike, fire, or flood, events which are 
not the fault of or are beyond the control of the Contractor, the Agency, after setting up a new delivery 
of performance schedule, may allow the Contractor to continue work, or treat the termination as a 
Termination for Convenience.  
Opportunity to Cure (General Provision)  
The Agency, in its sole discretion may, in the case of a termination for breach or default, allow  
the Contractor [an appropriately short period of time] in which to cure the defect. In such case, the 
Notice of Termination will state the time period in which cure is permitted and other appropriate 
conditions  
If Contractor fails to remedy to Agency's satisfaction the breach or default of any of the terms,  
covenants, or conditions of this Contract within [10 days] after receipt by Contractor of written notice 
from Agency setting forth the nature of said breach or default, Agency shall have the right to terminate 
the contract without any further obligation to Contractor. Any such termination for default shall not in 
any way operate to preclude Agency from also pursuing all available remedies against Contractor and 
its sureties for said breach or default.  
Waiver of Remedies for any Breach  
In the event that Agency elects to waive its remedies for any breach by Contractor of any  
covenant, term or condition of this contract, such waiver by Agency shall not limit Agency’s remedies 
for any succeeding breach of that or of any other covenant, term, or condition of this contract.  
Termination for Convenience (Professional or Transit Service Contracts)  
The Agency, by written notice, may terminate this contract, in whole or in part, when it is in the 
Agency’s interest. If this contract is terminated, the Agency shall be liable only for payment under the 
payment provisions of this contract for services rendered before the effective date of termination.  
Termination for Default (Supplies and Service)  

 



FEDERAL CLAUSES - Page 29  

If the Contractor fails to deliver supplies or to perform the services within the time specified in  
this contract or any extension, or if the Contractor fails to comply with any other provisions of this 
contract, the Agency may terminate this contract for default. The Agency shall terminate by delivering 
to the Contractor a Notice of Termination specifying the nature of the default. The Contractor will only 
be paid the contract price for supplies delivered and accepted, or services performed in accordance 
with the manner or performance set forth in this contract.  
If, after termination for failure to fulfill contract obligations, it is determined that the Contractor was 
not in default, the rights and obligations of the parties shall be the same as if the termination had been 
issued for the convenience of the Agency.  
Termination for Default (Transportation Services)  
If the Contractor fails to pick up the commodities or to perform the services, including delivery  
services, within the time specified in this contract or any extension, or if the Contractor fails to comply 
with any other provisions of this contract, the Agency may terminate this contract for default. The 
Agency shall terminate by delivering to the Contractor a Notice of Termination specifying the nature of 
default. The Contractor will only be paid the contract price for services performed in accordance with 
the manner of performance set forth in this contract.  
If this contract is terminated while the Contractor has possession of Agency goods, the Contractor shall, 
upon direction of the Agency, protect and preserve the goods until surrendered to the Agency or its 
agent. The Contractor and Agency shall agree on payment for the preservation and protection of goods. 
Failure to agree on an amount will be resolved under the Dispute clause.  
If, after termination for failure to fulfill contract obligations, it is determined that the Contractor  
was not in default, the rights and obligations of the parties shall be the same as if the termination had 
been issued for the convenience of the Agency.  
Termination for Default (Construction)  
If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence  
that will ensure its completion within the time specified in this contract or any extension or fails to 
complete the work within this time, or if the Contractor fails to comply with any other provision of this 
contract, Agency may terminate this contract for default. The Agency shall terminate by delivering to 
the Contractor a Notice of Termination specifying the nature of the default. In this event, the Agency 
may take over the work and compete it by contract or otherwise, and may take possession of and use 
any materials, appliances, and plant on the work site necessary for completing the work. The 
Contractor and its sureties shall be liable for any damage to the Agency resulting from the Contractor's 
refusal or failure to complete the work within specified time, whether or not the Contractor's right to 
proceed with the work is terminated. This liability includes any increased costs incurred by the Agency 
in completing the work.  
The Contractor's right to proceed shall not be terminated nor shall the Contractor be charged  
with damages under this clause if:  
1. The delay in completing the work arises from unforeseeable causes beyond the control and without 
the fault or negligence of the Contractor. Examples of such causes include: acts of God, acts of Agency, 
acts of another contractor in the performance of a contract with Agency, epidemics, quarantine 
restrictions, strikes, freight embargoes; and  

2. The Contractor, within [10] days from the beginning of any delay, notifies Agency in writing of the 
causes of delay. If, in the judgment of Agency, the delay is excusable, the time for completing the work 
shall be extended. The judgment of Agency shall be final and conclusive for the parties, but subject to 
appeal under the Disputes clause(s) of this contract.  
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3. If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights and obligations of the parties will be the same as 
if the termination had been issued for the convenience of Agency.  
 
Termination for Convenience or Default (Architect and Engineering)  
The Agency may terminate this contract in whole or in part, for the Agency’s convenience or  
because of the failure of the Contractor to fulfill the contract obligations. The Agency shall terminate by 
delivering to the Contractor a Notice of Termination specifying the nature, extent, and effective date of 
the termination. Upon receipt of the notice, the Contractor shall (1) immediately discontinue all 
services affected (unless the notice directs otherwise), and (2) deliver to the Agency ‘s Contracting 
Officer all data, drawings, specifications, reports, estimates, summaries, and other information and 
materials accumulated in performing this contract, whether completed or in process. Agency has a 
royalty-free, nonexclusive, and irrevocable license to reproduce, publish or otherwise use, all such data, 
drawings, specifications, reports, estimates, summaries, and other information and materials.  
If the termination is for the convenience of the Agency, the Agency’s Contracting Officer shall make an 
equitable adjustment in the contract price but shall allow no anticipated profit on unperformed 
services.  
If the termination is for failure of the Contractor to fulfill the contract obligations, the Agency  
may complete the work by contact or otherwise and the Contractor shall be liable for any additional 
cost incurred by the Agency.  
If, after termination for failure to fulfill contract obligations, it is determined that the Contractor  
was not in default, the rights and obligations of the parties shall be the same as if the termination had 
been issued for the convenience of Agency.  
Termination for Convenience or Default (Cost-Type Contracts)  
The Agency may terminate this contract, or any portion of it, by serving a Notice of Termination on the 
Contractor. The notice shall state whether the termination is for convenience of Agency or for the 
default of the Contractor. If the termination is for default, the notice shall state the manner in which 
the Contractor has failed to perform the requirements of the contract. The Contractor shall account for 
any property in its possession paid for from funds received from the Agency, or property supplied to 
the Contractor by the Agency. If the termination is for default, the Agency may fix the fee, if the 
contract provides for a fee, to be paid the Contractor in proportion to the value, if any, of work 
performed up to the time of termination. The Contractor shall promptly submit its termination claim to 
the Agency and the parties shall negotiate the termination settlement to be paid the Contractor.  
If the termination is for the convenience of Agency, the Contractor shall be paid its contract  
close-out costs, and a fee, if the contract provided for payment of a fee, in proportion to the work 
performed up to the time of termination.  
If, after serving a Notice of Termination for Default, the Agency determines that the Contractor has an 
excusable reason for not performing, the Agency, after setting up a new work schedule, may allow the 
Contractor to continue work, or treat the termination as a Termination for Convenience.  
 

VETERANS HIRING PREFERENCE  
 
Veterans Employment - Recipients and subrecipients of Federal financial assistance shall ensure that 
contractors working on a capital project funded using such assistance give a hiring preference, to the 
extent practicable, to veterans (as defined in section 2108 of title 5) who have the requisite skills and 
abilities to perform the construction work required under the contract. This subsection shall not be 
understood, construed or enforced in any manner that would require an employer to give a preference 
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to any veteran over any equally qualified applicant who is a member of any racial or ethnic minority, 
female, an individual with a disability, or a former employee. 
  

VIOLATION AND BREACH OF CONTRACT  
 
Disputes:  
Disputes arising in the performance of this Contract that are not resolved by agreement of the parties 
shall be decided in writing by the authorized representative of the agency. This decision shall be final 
and conclusive unless within [10] days from the date of receipt of its copy, the Contractor mails or 
otherwise furnishes a written appeal to the agencies authorized representative. In connection with any 
such appeal, the Contractor shall be afforded an opportunity to be heard and to offer evidence in 
support of its position. The decision of the agencies authorized representative shall be binding upon the 
Contractor and the Contractor shall abide be the decision.  
Performance During Dispute:  
Unless otherwise directed by the agencies authorized representative, contractor shall continue 
performance under this contract while matters in dispute are being resolved.  
Claims for Damages:  
Should either party to the contract suffer injury or damage to person or property because of any act or 
omission of the party or of any of his employees, agents or others for whose acts he is legally liable, a 
claim for damages therefore shall be made in writing to such other party within a reasonable time after 
the first observance of such injury or damage.  
Remedies:  
Unless this contract provides otherwise, all claims, counterclaims, disputes and other matters in 
question between the agencies authorized representative and contractor arising out of or relating to 
this agreement or its breach will be decided by arbitration if the parties mutually agree, or in a court of 
competent jurisdiction within the State in which the Agency is located.  
Rights and Remedies:  
Duties and obligations imposed by the contract documents and the rights and remedies available 
thereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies 
otherwise imposed or available by law. No action or failure to act by the Agency or contractor shall 
constitute a waiver of any right or duty afforded any of them under the contract, nor shall any such 
action or failure to act constitute an approval of or acquiescence in any breach thereunder, except as 
may be specifically agreed in writing.  
 

TRAFFICKING IN PERSONS  
 
The contractor agrees that it and its employees that participate in the Recipient’s Award, may not:  
(a) Engage in severe forms of trafficking in persons during the period of time that the Recipient’s Award 
is in effect;  

(b) Procure a commercial sex act during the period of time that the Recipient’s Award is in effect; or  

(c) Use forced labor in the performance of the Recipient’s Award or subagreements thereunder.  
 

FEDERAL TAX LIABILITY AND RECENT FELONY CONVICTIONS  
 
(1) The contractor certifies that it: (a) Does not have any unpaid Federal tax liability that has been 
assessed, for which all judicial and administrative remedies have been exhausted or have lapsed, and 
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that is not being paid in a timely manner pursuant to an agreement with the authority responsible for 
collecting the tax liability; and   
(b) Was not convicted of the felony criminal violation under any Federal law within the preceding 24 
months.  
 
If the contractor cannot so certify, the Recipient will refer the matter to FTA and not enter into any 
Third Party Agreement with the Third Party Participant without FTA’s written approval.  
(2) Flow-Down. The Recipient agrees to require the contractor to flow this requirement down to 
participants at all lower tiers, without regard to the value of any subagreement.  
 

SEVERABILITY  
 
The Contractor agrees that if any provision of this agreement or any amendment thereto is determined 
to be invalid, then the remaining provisions thereof that conform to federal laws, regulations, 
requirements, and guidance will continue in effect.        
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